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1.0 GENERAL PROVISIONS 
 

1.1 PURPOSE 
 

This Consultant Guidelines Manual is issued by the Flood Control District of Maricopa 

County (District) to provide the Consultant with an understanding of the District’s 

interpretation of specific contract language and requirements and to standardize planning 

and design deliverables and submittals.  It is incorporated by reference into the District’s 

Contracts for Consultant Services and is therefore part of the contract documents.  Unless 

otherwise specifically stated in the project specific Scope of Work or Special Conditions 

to the contract, all terms and conditions and requirements identified by these Guidelines 

are in full force and effect for consultant services contracts with the Flood Control 

District of Maricopa County.  The project-specific Scope of Work will include by 

reference these entire Consultant Guidelines unless specifically noted as deleted or not 

applicable.  Where the Consultant Guidelines are applicable, generally no further 

information will be provided in the project specific Scope of Work. 

 

1.2 DEFINITIONS 
 

When the following terms are used in the contract documents, the meaning will be as 

follows: 

 

ADWR – Arizona Department of Water Resources 

 

Agent – The representative of the District authorized to negotiate terms of the contract 

and provide direction to the Consultant during the term of the contract.  The Agent is the 

sole District contact for administering the contract. 

 

Agreement – The term “Agreement” is also referred to and may be designated as 

“Contract.” 

 

Amendment – A written alteration to the executed contract, within the general scope of 

work, which authorizes and directs any of the following: an addition, deletion, or revision 

to the scope of work; or an adjustment in the contract performance period or contract 

value; or any combination thereof.  The term “Amendment” is also referred to and may 

be designated as “Change Order.”  (Exhibit 1) 
 

A.R.S. – Arizona Revised Statutes, as amended, through the most recently completed 

legislative session. 

 

Certificate of Performance – Consultant certification required prior to final contract 

payment by the District, certifying that all lawful claims for labor, rental of equipment, 

material used and any other claims in connection with the contract have been paid by the 

Consultant.  (Exhibit 2) 
 

Change Order – The term “Change Order” is also referred to and may be designated as 

“Amendment.”  (Exhibit 1) 
 
CLOMR – Conditional Letter of Map Revision issued by FEMA. 
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Consultant – The individual, partnership, firm, corporation, joint venture, or other 

business entity with which the District has entered into a contract to provide professional 

services.  The term “Consultant” means and includes the Consultant and all of its 

representatives and subconsultants. 

 

Contract – The fully executed contract for consultant services entered into between the 

District and the Consultant for completion of the scope of work.  The contract is a 

mutually binding legal relationship, which includes all attachments, exhibits, 

supplements, and amendments to the contract and represents the entire and integrated 

agreement between the District and the Consultant.  It supersedes all prior discussions, 

negotiations, representations, or agreements pertaining to the scope of work, whether 

written or oral.  The term “Contract” is also referred to and may be designated as 

“Agreement.” 

 

Contract Adjustment – See Amendment or Change Order. 

 

Contract Fee - The total compensation to be paid by the District to the Consultant for the 

acceptable completion of the scope of work.  The contract fee can only be changed by a 

written amendment to the contract.  The term “Contract Fee” is also referred to and may 

be designated as “Contract Value.” 

 

Contract Value – The term “Contract Value” is also referred to and may be designated as 

“Contract Fee.” 

 

Cost Estimate – The Consultant’s best professional estimate of the value of the 

construction project.  The cost information in the cost estimate shall be adjusted to reflect 

costs effective the date that the bids are opened. 

 

County – Maricopa County, Arizona. 

 

Day – A calendar day of 24 hours, measured from midnight to the following midnight. 

 

Design Specification – Category of specifications, which sets out in detail, the materials 

used for contract work and the mode and manner in which contract work is to be 

performed. 

 

District – The Flood Control District of Maricopa County, Arizona, a political taxing 

subdivision of the state of Arizona organized under Section 48, Chapter 21, of the 

Arizona Revised Statutes, having all the powers, privileges and immunities granted 

generally to municipal corporations. 

 

Errors and Omissions – Wrongful acts of the insured Consultant arising out of 

performing, or failing to perform, professional services. 

 

FEMA – Federal Emergency Management Agency. 

 

Forbearance – Formal action by the District to reserve and maintain all contractual rights 

and remedies while allowing the Consultant to complete the contract requirements 

beyond the contract completion date when the Consultant has been delayed through no 

fault of the District or other Agencies identified by the Scope of Work.  (Exhibit 3A and 
3B) 
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LOMR – Letter of Map Revision issued by FEMA. 

 

Maricopa County Procurement Code – Code adopted by the Maricopa County Board of 

Supervisors and the District Board of Directors, which applies to all expenditures of 

public monies, except contracts between the County or District and other political 

subdivisions or other governments.  The Code defines the responsibilities and authorities 

granted to County and District representatives for solicitation, negotiation, and award of 

contracts, or other purchasing agreements. 

 

Milestone – A principal event specified in the contract documents relating to an 

intermediate schedule completion date or time prior to the final contract completion date. 

 

MWBE Program – Minority and Women-Owned Business Enterprise Program whose 

purpose is to establish guidelines for increased full and equitable opportunities for 

minority business enterprises and women-owned business enterprises (MWBE) to 

provide goods and services to Maricopa County.  The District has adopted this program 

and, with the County, endeavors to ensure in every way possible that minority and 

women-owned business enterprises have every opportunity to participate in providing 

professional services, purchased goods, and contractual services to the County and 

District without being discriminated against on the grounds of race, religion, gender, age 

or national origin.  Contracts with MWBE participation are required to submit a 

completed MWBE Participation Report (Exhibit 4) with each request for payment. 

 

Notice to Proceed (NTP) – The formal notification issued by the District to the 

Consultant authorizing the Consultant to proceed with the work and establishing the date 

of commencement of the performance period. 

 

Performance Period – The period of time provided in the contract for the completion of 

the scope of work by the Consultant.  The performance period is initiated by the Notice to 

Proceed.  The performance period may only be revised by an amendment to the contract. 

 

Progress Payments – Monetary payment made to the Consultant as contract work 

progresses and determined on the basis of percentage of completion accomplished. 

 

Project – The total work identified by the Scope of Work, to be completed pursuant to the 

contract requirements. 

 

Project Manager – Consultant’s representative and the primary contact with the District.  

The Project Manager is knowledgeable and responsible for all aspects and phases of the 

project. 

 

Retention – A percentage withheld from the progress payments to the Consultant in 

accordance with the contract documents.  The retention is held until all terms of the 

contract have been fulfilled. 

 

Schedule – A timeline of the scope of work that, at a minimum, contains those elements 

of the District scheduling template (Exhibit 5) which are applicable to the project, i.e., 

contract start and completion dates, coordination meetings, dates of required submittals, 

and significant project milestones. 
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Scope of Work – Contract document detailing the specific work requirements in addition 

to the Consultant Guidelines. 

 

Seal - The approval of a Professional Engineer, Architect, or Land Surveyor registered in 

the State of Arizona and who is both qualified and regularly and customarily engaged in 

the technical discipline of the scope of work, which is approved by the seal. 

 

Specification – A description of the technical requirements for a material, product, or 

service that includes the criteria for determining whether these requirements are met. 

 

Stamp – The term “Stamp” is also referred to and may be designated as “Seal”. 

 

Standard – A document that establishes engineering and technical limitations and 

applications of materials, processes, methods, designs, and engineering practices. 

 

Study – An investigation that results in the acquisition of knowledge through the analysis 

of a proposed project or issue.  At the completion of the study, the Consultant provides 

the District with a written report of the information attained during the study period. 

 

Subconsultant – An individual or a business entity, which has a direct contract with the 

Consultant to perform a portion of the scope of work.  The term “subconsultant” means 

and includes the subconsultant and the subconsultant’s authorized representatives. 

 

Technical Data Notebook – The organization of technical documentation for flood 

studies according to the State Standard SSA1-97. 

 

Termination – Right reserved by the District to bring an end to a contract for either the 

convenience of the District, or due to the unexcused failure of the Consultant to perform. 

 

Written or In Writing – Any worded or numbered expression which can be read, 

reproduced, and later communicated, and includes electronically transmitted and stored 

information. 

 

1.3 TERMS AND CONDITIONS 
 

1.3.1 PAYMENTS TO THE CONSULTANT 

 

1.3.1.1 The Consultant shall be paid for work under contract in accordance with the 

Scope of Work plus any adjustments that have been approved in writing in 

accordance with the Maricopa County Procurement Code. 

1.3.1.2 The District shall pay the Consultant upon completion of satisfactory work as 

accepted by the District, except that progress payments may be made as billed by 

the Consultant based upon approved monthly progress reports subject to the 

limitations set forth in Exhibit A, Scope of Work.  Ten percent (10%) of all 

contract payments made on an interim basis shall be retained by the District as 

insurance of proper performance of the contract or, at the option of the 

Consultant, a substitute security may be provided by the Consultant in an 

authorized form pursuant to procedures established by the District.  The 

Consultant is entitled to all interest from any such substitute security. 

1.3.1.3 When the Project is fifty percent (50%) complete, retention shall be reduced to 

five percent (5%) of the amount of any subsequent progress payments, and one-
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half (1/2) of the amount retained will be paid to the Consultant provided the 

Consultant is making satisfactory progress and there is no specific cause or claim 

requiring a greater amount to be retained.  If at any time the District determines 

satisfactory progress is not being made, ten percent (10%) retention shall be 

reinstated for all progress payments made under the contract subsequent to the 

determination. 

1.3.1.4 If the Consultant desires a partial payment in accordance with the provisions 

above, and a Minority and Women-Owned Business Enterprise (MWBE) goal 

has been established for the contract, the Consultant will complete and forward 

the enclosed MWBE Participation Report (Exhibit 4) indicating payment 

distribution to MWBE firms with each request for payment. 

1.3.1.5 Any retention shall be paid or substitute security returned or released to the 

Consultant, as applicable, within forty-five (45) calendar days after: 

a. final completion of all work per Exhibit A and the detailed Scope of 

Work, 

b. acceptance of the work by the District, 

c. the District’s receipt of the “Certificate of Performance” form (Exhibit 2), 
d. the District’s receipt of an invoice for any retained monies, and when 

applicable, 

e. the District’s receipt of a final MWBE Participation Report stating the 

total payments received by the prime, as well as total payments the prime 

has made to MWBE subconsultants, vendors, and suppliers. 

 

1.3.2 INDEMNIFICATION 

 

1.3.2.1 INDEMNIFICATION FOR PROFESSIONAL LIABILITY: 

To the fullest extent permitted by law, the Consultant shall indemnify and hold 

harmless the District and Maricopa County, their agents, representatives, officers, 

directors, officials, and employees from and against all claims, damages, losses 

and expenses including, but not limited to, attorney fees, court costs, expert 

witness fees, and the cost of appellate proceedings, relating to, arising out of, or 

alleged to have resulted from the Consultant’s negligent acts, errors, omissions or 

mistakes relating to professional services in the performance of this contract.  

Consultant’s duty to indemnify and hold harmless the District, Maricopa County, 

any additional Insured’s, and their agents, representatives, officers, directors, 

officials, and employees shall arise in connection with any claim, damage, loss or 

expense that is attributable to bodily injury, sickness, disease, death, or injury to, 

impairment, or destruction of property, including loss of use resulting therefrom, 

caused by any negligent acts, errors, omissions or mistakes, related to 

professional services in the performance of this contract including any person for 

whose negligent acts, errors, omissions or mistakes, the Consultant may be 

legally liable. 

1.3.2.1.1 The amount and type of insurance coverage requirements set forth in the 

contract will in no way be construed as limiting the scope of the 

indemnity in this paragraph. 

1.3.2.2 FOR ALL OTHER HAZARDS, LIABILITIES, AND EXPOSURES: 

To the fullest extent permitted by law, the Consultant shall defend, indemnify 

and hold harmless the District and Maricopa County, their agents, 

representatives, officers, directors, officials, and employees from and against all 

claims, damages, losses and expenses (including but not limited to attorney fees, 

court costs, expert witness fees, and the cost of appellate proceedings), relating 
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to, arising out of or resulting from the Consultant’s work or services.  

Consultant’s duty to defend, indemnify and hold harmless the District, Maricopa 

County, any additional Insured’s, and their agents, representatives, officers, 

directors, officials, and employees shall arise in connection with any claim, 

damage, loss or expense that is attributable to bodily injury, sickness, disease, 

death, injury to, impairment or destruction of property including loss of use 

resulting therefrom, caused in whole or in part by any act or omission of the 

Consultant, anyone Consultant directly or indirectly employs or anyone for 

whose acts Consultant may be liable. 

1.3.2.2.1 The amount and type of insurance coverage requirements set forth in the 

contract will in no way be construed as limiting the scope of the 

indemnity in this paragraph. 

1.3.2.3 ABROGATION OF ARIZONA REVISED STATUTES § 34-226: 

In the event that A.R.S. § 34-226 shall be repealed or held unconstitutional or 

otherwise invalid by a court of competent jurisdiction, then this duty of 

indemnification shall extend to all claims, damages, losses and expenses, 

including, but not limited to, attorney fees, court costs, expert witness fees, and 

the cost of appellate proceedings, relating to, arising out of, or alleged to have 

resulted therefrom, caused in whole or in part by any negligent acts, errors, or 

omissions relating to professional work or services in the performance of this 

contract by the Consultant, or anyone directly employed by the Consultant or 

anyone for whose acts Consultant may be liable regardless of whether it is caused 

by any party indemnified hereunder, including the District, Maricopa County, 

and any additional Insured’s. 

1.3.2.3.1 The amount and type of insurance coverage requirements set forth in the 

contract will in no way be construed as limiting the scope of the 

indemnity in this paragraph. 

1.3.2.3.2 The scope of this indemnification does not extend to the sole negligence 

of the District. 

 

1.3.3 INSURANCE REQUIREMENTS 

 

1.3.3.1 Consultant, at Consultant’s own expense, shall purchase and maintain the 

stipulated minimum insurance with companies duly licensed, possessing a 

current A.M. Best Company, Inc. Rating of at least B++ or a Financial 

Performance Rating (FPR) of at least 6, or approved unlicensed companies in the 

State of Arizona with policies and forms satisfactory to the District (Exhibit 14). 

1.3.3.2 All insurance required herein shall be maintained in full force and effect until all 

work or service required to be performed under the terms of the contract is 

satisfactorily completed and formally accepted by the District.  Failure to do so 

may, at the sole discretion of the District, constitute a material breach of the 

contract. 

1.3.3.3 The Consultant’s insurance shall be primary insurance as respects the District 

and any insurance or self-insurance maintained by the District shall not 

contribute to it. 

1.3.3.4 The policies required hereunder, except Workers’ Compensation and 

Professional Liability, shall contain a waiver of transfer of rights of recovery 

(subrogation) against the District, its agents, representatives, officers, directors, 

officials, and employees for any claims arising out of the Consultant’s work or 

service. 
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1.3.3.5 Any failure to comply with the claim reporting provisions of the insurance 

policies or any breach of an insurance policy warranty shall not affect coverage 

afforded under the insurance policies to protect the District. 

1.3.3.6 The insurance policies may provide coverage which contains deductibles or self-

insured retentions.  Such deductible and/or self-insured retentions shall not be 

applicable with respect to the coverage provided to the District under such 

policies.  The Consultant shall be solely responsible for the deductible and/or 

self-insured retention and the District, at its option, may require the Consultant to 

secure payment of such deductibles or self-insured retentions by a surety bond or 

an irrevocable and unconditional letter of credit. 

1.3.3.7 The District reserves the right to request and to receive, within ten (10) working 

days, certified copies of any or all of the required insurance policies and/or 

endorsements.  The District shall not be obligated, however, to review such 

policies and/or endorsements or to advise Consultant of any deficiencies in such 

policies and endorsements, and such receipt shall not relieve Consultant from, or 

be deemed a waiver of, the District’s right to insist on strict fulfillment of 

Consultant’s obligations under this contract. 

1.3.3.8 The insurance policies required by the contract, except Workers’ Compensation 

and Professional Liability, shall name the District, its agents, representatives, 

officers, directors, officials, and employees as Additional Insureds. 

 

1.3.4 COMMERCIAL GENERAL LIABILITY: 
 

1.3.4.1 Consultant shall maintain Commercial General Liability insurance with a limit of 

not less than $1,000,000 for each occurrence with a $2,000,000 

Products/Completed Operations Aggregate and a $2,000,000 General Aggregate 

Limit except when stated otherwise.  The policy shall include coverage for bodily 

injury, broad form property damage, personal injury, products and completed 

operations and blanket contractual coverage including, but not limited to, the 

liability assumed under the indemnification provisions of this contract which 

coverage will be at least as broad as Insurance Service Office, Inc. Policy Form 

CG 00 01 10 93 or any replacements thereof. 

1.3.4.2 The policy shall contain a severability of interest provision, and shall not contain 

a sunset provision or commutation clause, or any provision that would serve to 

limit third party action over claims. 

1.3.4.3 The Commercial General Liability additional insured endorsement shall be at 

least as broad as the Insurance Service Office, Inc.’s Additional Insured, CG 20 

10 11 85, and shall include coverage for Consultant’s operations and products 

and completed operations. 

 

1.3.5 AUTOMOBILE LIABILITY: 

 

Consultant shall maintain Automobile Liability insurance with an individual single 

limit for bodily injury and property damage of no less than $1,000,000, each 

occurrence, with respect to Consultant’s vehicles (whether owned, hired, non-owned), 

assigned to or used in the performance of the contract except when stated otherwise.  

Coverage will be at least as broad as coverage code 1, “any auto” (Insurance Services 

Office, Inc. Policy Form CA 00 01 12 93, or any replacements thereof).  Such 

insurance shall include coverage for loading and off-loading and off-loading hazards.  

If hazardous substances, materials, or wastes are to be transported, MCS 90 
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endorsement shall be included and $5,000,000 per accident limits for bodily injury and 

property damage shall apply except when stated otherwise. 

 

1.3.6 WORKERS’ COMPENSATION: 

 

The Consultant shall carry Workers’ Compensation insurance to cover obligations 

imposed by federal and state statutes having jurisdiction of Consultant’s employees 

engaged in the performance of the work or services, as well as Employer’s Liability 

insurance of not less than $1,000,000 for each accident, $1,000,000 disease for each 

employee, and $1,000,000 disease policy limit except when stated otherwise. 

 

1.3.6.1 In case any work is subcontracted, the Consultant will require the Subconsultant 

to provide Worker’s Compensation and Employers’ Liability insurance to at least 

the same extent as required of the Consultant. 

 

1.3.7 PROFESSIONAL LIABILITY: 

 

The Consultant retained by the District to provide the work or service required by the 

contract shall maintain Professional Liability insurance covering negligent acts, errors, 

or omissions arising out of the work or services performed by the Consultant, or any 

person employed by the Consultant, with a limit of not less than $1,000,000 each claim 

except when stated otherwise. 

 

1.3.8 CERTIFICATES OF INSURANCE: 

 

Prior to commencing work or services under the contract, Consultant shall furnish the 

District with Certificates of Insurance (Exhibit 14), or formal endorsements as required 

by the contract, issued by Consultant’s insurer(s), as evidence that policies providing 

the required coverage’s, conditions, and limits required by the contract are in full force 

and effect.  Such certificates shall identify the contract number and title. 

 

1.3.8.1 In the event any insurance policy(ies) required by the contract is (are) written on 

a “claims made” basis, coverage shall extend for two (2) years past completion 

and acceptance of the Consultant’s work or services and as evidenced by annual 

Certificates of Insurance. 

1.3.8.2 If a policy does expire during the life of the contract, a renewal certificate must 

be sent to the District fifteen (15) days prior to the expiration date. 

 

1.3.9 CANCELLATION AND EXPIRATION NOTICE: 

 

Insurance required shall not expire, be cancelled, or materially changed without thirty 

(30) days prior written notice to the District. 

 

1.3.10 THE DISTRICT’S RESPONSIBILITIES 

 

The District shall furnish the Consultant, at no cost to the Consultant, the following 

information or services for this project: 

 

1.3.10.1 One copy of on-hand maps, records, survey ties, benchmarks, or other data 

pertinent to the project.  This does not, however, relieve the Consultant of the 

responsibility of searching records for additional information, for requesting 
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specific information or for verification of that information provided.  The District 

does not warrant the accuracy or comprehensiveness of any such information. 

1.3.10.2 All available information and data relative to policies, standards, criteria, and 

studies, etc. impacting the project as identified by the Consultant. 

1.3.10.3 Availability of staff for consultation with the Consultant during the performance 

of the studies and plan development in order to identify the problems, needs, and 

other functional aspects of the project. 

1.3.10.2 Examination of documents submitted by the Consultant and rendering of 

decisions pertaining thereto promptly, to avoid unreasonable delay in the 

progress of the work by the Consultant.  The District will keep the Consultant 

advised concerning the progress of the District’s review of work. 

 

1.3.11 ALTERATION IN SCOPE OF WORK 

 

1.3.11.1 The contract may be amended by mutual written agreement of the District and 

the Consultant.  Any alteration in the scope of work that will result in a 

substantial change in the nature of the project so as to materially increase or 

decrease the contract fee will require negotiation of an amendment to the contract 

to be executed by the District and the Consultant.  No work shall commence on 

the change until the amendment has been approved by the District and the Agent 

has notified the Consultant to proceed.  It is distinctly understood and agreed that 

no claim for extra work done or materials furnished by the Consultant will be 

allowed by the District except as provided herein, nor shall the Consultant do any 

work or furnish any materials not covered by this agreement unless such work is 

first authorized in writing in accordance with the Maricopa County Procurement 

Code.  Any such work or materials furnished by the Consultant without such 

written authorization first being given shall be at the Consultant’s own risk, cost, 

and expense.  The Consultant hereby agrees to make no claim for such work or 

materials furnished that without such written authorization, the District will 

accept no claim for compensation for such work or materials furnished. 

1.3.11.2 Should the Consultant feel that the District, or any project partner such as city or 

agency staff, is requiring the Consultant to provide work that is not within the 

scope of the contract documents, the Consultant must notify the District Project 

Manager immediately and in writing and describe the work which the Consultant 

feels is out of scope.  Such notification shall be provided to the District Project 

Manager prior to the commencement of any such out of scope work. 

1.3.11.3 It is the Consultant’s sole responsibility to assure that no additional services 

beyond the Scope of Work defined in the contract documents shall commence 

without the written authorization of the District Project Manager. 

1.3.11.4 No work defined in the contract documents shall be delayed by the Consultant’s 

request for additional fee for a change or addition in the agreed Scope of Work 

unless so directed by the District Project Manager. 

1.3.11.5 Retroactive requests for additional fee shall neither be considered nor approved. 

 

1.3.12 RECORDS 

 

1.3.12.1 Records of the Consultant’s payroll expense pertaining to this project and records 

of accounts between the District and the Consultant shall be kept on a generally 

recognized accounting basis and shall be available upon request to the District or 

its authorized representative for audit during normal business hours.  The records 
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shall be subject to audit by appropriate grantor agency if the project is funded all 

or in part by a grant. 

1.3.12.2 The Consultant shall maintain procurement records for a period of two (2) years 

unless applicable Federal regulations require a longer period. 

 

1.3.13. PROJECT COMPLETION 

 

If, during the course of the contract, situations arise which prevent completion within 

the allotted time, the Agent may grant an extension. 

 

1.3.14 TERMINATION 

 

1.3.14.1 The District may terminate the contract at any time upon reimbursement to the 

Consultant of expenses that include reasonable charges for time and material for 

the percentage of work satisfactorily completed provided to the District. 

1.3.14.2 The District reserves the right to postpone, terminate, or abandon this project for 

the Consultant’s failure to complete the project on time, or failure to comply with 

the provisions of the contract.  The District also reserves the right to terminate 

any or all parts of the contract for its own convenience as the District may 

determine at its sole discretion. 

1.3.14.3 The District hereby gives notice that pursuant to A.R.S.  Section 38-511 “A”, the 

contract may be canceled without penalty or further obligation within three (3) 

years after execution if any person significantly involved in initiating, 

negotiating, securing, drafting, or creating a contract on behalf of the District is, 

at any time while the contract or any extension of the contract is in effect, an 

employee or agent of any other party to the contract in any capacity or a 

consultant to any other party of the contract with respect to the subject matter of 

the contract.  Cancellation under this section shall be effective when written 

notice from the Chief Engineer and General Manager is received by all of the 

parties of the contract.  In addition, the District may recoup any fee or 

commission paid or due to any person significantly involved in initiating, 

negotiating, securing, drafting, or creating the contract on behalf of the District 

from any other party to the contract arising as a result of the contract. 

1.3.14.4 The Consultant may terminate the contract in the event of nonpayment of fees as 

specified in the Payments section of the contract. 

 

1.3.15 OWNERSHIP OF DOCUMENTS 

 

1.3.15.1 All original documents including, but not limited to, studies, reports, tracings, 

drawings, physical and computer models,  estimates, field notes, investigations, 

design analyses, calculations, computer software, and specifications, prepared in 

the performance of the contract are to be and remain the property of the District 

and are to be delivered to the Agent before final payment is made to the 

Consultant. 

1.3.15.2 However, the District will not reuse, alter, or modify these documents without 

noting such modifications, alterations,  or intent of their reuse, and will hold the 

Consultant harmless from any claims arising from the reuse, modifications,  or 

alteration of the documents. The Consultant may retain reproducible copies of all 

such documents delivered to the District. 

1.3.15.3 If the Consultant retains reproducible copies of all such documents delivered to 

the District, the Consultatn may not use those documents in regard to current or 
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future claims or litigations against the District brought by another party or parties 

unless the documents are independently produced in accordance with a court 

order or procedural rules and notice of such production is given to the District 

immediately and prior to their production. 

1.3.15.4 Copies retained by the Consultant, sub-consultant(s), or any related entities are 

governed by Arizona Law regarding the use of public records and may not be 

used for commercial purpose without additional written permission from the 

District and the payment of all applicable fees. 

1.3.15.5 The District reserves the right to reuse the documents as it sees fit. 

 

1.3.16 COMPLIANCE WITH LAWS 

 

1.3.16.1 The Consultant is required to comply with all Federal, State, and local laws, 

ordinances and regulations.  The Consultant’s signature on the contract certifies 

compliance with the provisions of the I-9 requirements of the Immigration 

Reform and Control Act of 1986 for all personnel that the Consultant and any 

subconsultants employ to complete this project.  It is understood that the District 

shall conduct itself in accordance with the provisions of the Maricopa County 

Procurement Code. 

 

1.3.17 GENERAL CONSIDERATIONS 

 

1.3.17.1 The Consultant shall furnish to the District for approval the names of its key 

employees and of its subconsultants and their key employees, to be used on this 

project prior to beginning the work.  Any subsequent changes are subject to the 

written approval of the District. 

1.3.17.2 The Consultant in replacing a MWBE subconsultant shall attempt to contract 

with another MWBE. 

1.3.17.3 The Consultant shall perform, with its own firm, work amounting to fifty percent 

(50%) or more of the total amount of the contract value.  Any deviation may be 

approved, in writing, at the discretion of the Agent. 

1.3.17.4 The failure of either party to enforce any of the provisions of the contract or to 

require performance of the other party of any of the provisions hereof shall not be 

construed to be a waiver of such provisions, nor shall it affect the validity of the 

contract or any part thereof, or the right of either party to thereafter enforce each 

and every provision. 

1.3.17.5 The Consultant shall be responsible for the cost of any additional design, field 

layout, testing, construction and supervision necessary to correct those errors or 

omissions attributable to the Consultant and for any damage incurred by the 

District as a result of additional construction costs caused by such Consultant 

errors or omissions. 

1.3.17.6 The fact that the District has accepted or approved the Consultant’s work shall in 

no way relieve the Consultant’s responsibility. 

1.3.17.7 It is mutually understood and agreed that the contract shall be governed by the 

laws of the State of Arizona, both as to interpretation and performance.  Any 

action at law, suit in equity, or judicial proceeding for the enforcement of the 

contract, or any provision thereof, shall be instituted only in the courts of the 

State of Arizona. 

1.3.17.8 When the contract requires the Consultant to study specific geographic areas of 

Maricopa County including, but not limited to, floodplain delineations, 

watercourse master plans, area drainage master studies, or any other site specific 
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assignment that the Consultant agrees to during the term of the contract and any 

extensions thereof that Consultant will not perform similar services for any 

clients other than the District within that specific geographic area without the 

written authorization and approval of the Chief Engineer and General Manager of 

the District. 

1.3.17.9 The Consultant agrees that it, its principals, employees, sub-consultants, agents 

and assigns, shall not accept employment as consultants, expert witnesses or 

otherwise in any pending or contemplated litigation against the District during 

the term of the contract and any extensions thereof without the written 

authorization and approval of the Chief Engineer and General Manager of the 

District. 

1.3.17.10 The Consultant agrees that it, its principals, employees, sub-consultants, agents 

and assigns, shall not accept employment as consultants, expert witnesses or 

otherwise in any future litigation against the District in regard to the subject 

matter of the contract without the written authorization and approval of the Chief 

Engineer and General Manager of the District. 

1.3.17.11 It is understood that the District shall have the right to seek and obtain in any 

court of competent jurisdiction an injunction to restrain a violation or alleged 

violation by the Consultant, its principals, employees, sub-consultants, agents or 

assigns, of the provisions of 1.3.17.8, 1.3.17.9, and 1.3.17.10 of this section or of 

the provisions of 1.3.15.2, and the right of action for full damages at law, in 

addition to any other remedies provided by the contract.  In no case shall a 

waiver by the District of the right to seek relief under this provision constitute a 

waiver of any other or further violation 

 

1.3.18 SUCCESSORS AND ASSIGNS 

 
1.3.18.1 The contract shall not be assigned by either party without prior written approval 

of the other except that the Consultant may use in the performance of the contract 

without prior approval of the District, personnel or services of its related entities 

and affiliated companies as if they were an integral part of the Consultant; and it 

shall extend to and be binding upon the heirs, executors, administrators, 

successors and assigns of the parties hereto. 

 

1.3.19 NO KICK-BACK CERTIFICATION 

 

1.3.19.1 The Consultant warrants that no person has been employed or retained to solicit 

or secure the contract upon any agreement or understanding for a commission, 

percentage, brokerage, or contingent fee; and that no member of the Board of 

Directors/Supervisors or any employee of the District has any interest, financially 

or otherwise, in the Consultant firm. 

1.3.19.2 For breach or violation of this warranty, the District shall have the right to annul 

the contract without liability, or at its discretion to deduct from the contract price 

or consideration, the full amount of such commission, percentage, brokerage, or 

contingent fee. 
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1.3.20 ANTI-DISCRIMINATION PROVISION 

 

1.3.20.1 The Flood Control District of Maricopa County will endeavor to ensure in every 

way possible that minority and women-owned business enterprises shall have 

every opportunity to participate in providing professional services, purchased 

goods, and contractual services to the District without being discriminated 

against on the grounds of race, religion, gender, age, disability, or national origin. 

1.3.20.2 The Consultant agrees not to discriminate against any employee or applicant for 

employment because of race, religion, gender, age, disability, or national origin, 

and further agrees not to engage in any unlawful employment practices.  The 

Consultant further agrees to insert the foregoing provisions in all subcontracts 

hereunder. 

 

1.4 CONSULTANT FEE 
 

1.4.1 It is the District’s intent that the Consultant receives fair and equitable reimbursement 

for reasonable direct labor costs, payroll additives, overhead (including general and 

administrative expenses), subconsultants and other direct costs (ODCs), and shall also 

make a reasonable profit.  The District considers a cost to be “reasonable” if, in its 

nature and amount, it does not exceed that which would be incurred by a prudent 

person in the conduct of competitive business.  It is the District’s policy to determine 

the appropriateness and reasonableness of proposal fees.  The fee will be submitted in 

the format identified by Exhibit 6, for the prime Consultant and any major 

subconsultants as identified by the District.  The fee will be comprised of the 

following: 

 

1.4.1.1 Labor-Related Costs 

Labor related costs are actual salaries of the personnel directly charging time to 

the project, including applicable sick leave, vacation, and holiday pay, plus 

unemployment compensation insurance, retirement benefits, deferred 

compensation (or like plan qualified under the applicable section of the Internal 

Revenue Code), and medical and insurance benefits.  The salaries of principals or 

partners to the extent that they perform only advisory services directly applicable 

to the project will be added to the salary cost without additions for employee 

benefits.  Where the services of the principals or partners are necessary for the 

successful completion of the project, and this has been demonstrated to the 

satisfaction of the District, then the salaries of the principals or partners will be 

treated as directly chargeable to the project, inclusive of all employee benefits. 

1.4.1.2 Multiplier 

This provides the compensation for the Consultant’s overhead, plus a margin for 

interest on invested capital, readiness and ability to serve, and profit.   

 

The largest component of this multiplier is Overhead (indirect salary expenses), 

and is inclusive of the following unless otherwise accounted for in the audit of 

the firm’s expenses: 

a. The salaries of personnel in the executive and administrative salary 

pool other than those identifiable salaries included in salary cost, and 

expenses included and reimbursable and non-salary expenses, plus 

salaries or imputed salaries of partners and principals, to the extent 

that they perform general executive and administrative services. 
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b. Business taxes and insurance, other than those included in salary 

cost, but excluding state and federal income taxes. 

c. Office space, including light, heat, cooling, and similar items. 

d. Depreciation allowances or rental for furniture, drafting equipment, 

and engineering instruments. 

e. Transportation expenses, including corporate automobile expense, 

and maintenance. 

f. Office, printing, and drafting supplies. 

g. Education and professional development (may include cost for 

Consultant employee’s attendance at technical conferences). 

h. Communication expenses, including telephone, telegraph, and 

facsimile, with the exception of long distance calls directly 

chargeable to a specific project. 

i. Professional expenses, including fees for memberships in 

professional organizations. 

j. Interest and finance. 

k. Proposal preparation, preliminary arrangements for new projects, or 

like expenses. 

l. Computer expenses, exclusive of salary cost of operation for specific 

projects, but inclusive of all other related computer operation 

expenses.  If otherwise provided for in the cost allocation plan of a 

firm (such as direct project expense), the District reserves the right to 

review and approve such expense allocation and amount at the time 

of fee negation. 

m. Graphic and engineering supplies. 

n. Reproduction and photo expense, including use of copier for work 

not specified as a direct expense. 

o. Postage, messenger, delivery and freight expenses other than those 

chargeable to a specific project. 

p. Outside and temporary help. 

q. Outside services – reproduction and printing, other than those costs 

directly chargeable to the project. 

r. Equipment rental. 

 

1.4.1.3 Direct Non-Salary Expenses 

The District will negotiate the estimated expense categories for both Consultant 

and subconsultant.  Backup documentation may be requested by the District.  

Expense itemization, during the negotiation stage, must be compatible with the 

amount of direct expenses being proposed by the Consultant, and will vary with 

both the amount and type of the Consultant's contract assignment.  These 

expenses will be identified by Consultants on a project-by-project basis and may 

include, but not necessarily be limited to, the following: 

a. Living and traveling expenses for principals and employees when 

away from the home office on business connected with the project, 

either actual expenses or a negotiated per diem rate. 

b. Identifiable communication expense, such as long distance telephone 

calls, telegraph, and express mail charges incurred for the project. 

c. Services directly applicable to the project, such as legal, accounting, 

special Consultants (including subcontractors), borings, laboratory 

charges, commercial printing and binding, and similar costs that are 

not applicable nor have been included in general overhead. 
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d. This may also include “special” computer costs where the project 

requirements are such that a specific program purchase or additional 

computer equipment, such as rental, is necessary and identifiable.  

Any personnel time required in the application of specific programs 

will be charged as a salary cost.  The District may request additional 

information regarding computer charges during the fee proposal and 

negotiation phases to ensure the cost effectiveness of the charges in 

relation to the project objectives and that the charges are not included 

in general overhead. 

e. Reproduction and printing services directly related to the project and 

identified by a specific deliverable, such as reports, plans and 

specifications. 

f. If an outside service does not involve the Consultant's use of a 

professional service subconsultant, this type of consultant cost must 

be included within the direct expense category. 

 

1.42 UNALLOWABLE EXPENSES 

 
The following expenses are unallowable for inclusion in the Consultant’s overhead 

(indirect salary) expenses: 

a. Entertainment or advertising. 

b. Time spent for participating in civic and charitable activities. 

c. Bad debts, including interest, and charges for legal and collection fees. 

d. Cost of life insurance policies where corporation is named as beneficiary. 

e. Employee recreation and/or morale enhancement. 

f. Property taxes on other than the property primarily occupied by the 

corporation. 

g. Fines, penalties, or other payments for violations of whatever kind or 

description. 

h. Errors and omissions payments in settlement of claims or judgments. 

i. Contributions and gifts. 

 

1.4.3 ESTIMATED MAN-HOURS 

 

1.4.3.1 Listings of the man-hours proposed to be directly spent on the project by non-

overhead, project personnel involved in each major task/phase/additional 

service/post design category are to be included in the fee proposal and totaled by 

tasks and personnel classifications (Exhibit 7). 
1.4.3.2 When a subconsultant is being employed for the work, the Consultant will 

include a separate task for subconsultant project management. 

1.4.3.3 No additional markup will be allowed on work performed by subconsultants. 

 

1.4.4 SCHEDULED PROJECT MAN-HOURS 

 

1.4.4.1 A tabulation of the Consultant's/Subconsultant's estimated direct project man-

hours, by project personnel classification, on a month-by-month basis, is 

required.  (Exhibit 8) 
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1.4.5 COST PROPOSAL SUMMARY 

 

1.4.5.1 Under the "direct labor" classification, the labor classifications must match the 

personnel classifications contained in the "Consultant/Subconsultant Estimated 

Man-hours" sheet.  It is intended that all personnel/personnel categories (other 

than overhead-type personnel) who will be directly involved in the contract scope 

of work be included.  The District will assess the reasonableness of the skill level 

required to accomplish the work, i.e., the Consultant should not propose using 

staff more qualified (and therefore possibly more costly) than necessary for a 

specific task. 

1.4.5.2 Estimated man-hours should be the same as the individual and total categories 

listed in the "Consultant/Subconsultant Estimated Man-hours" sheet. 

1.4.5.3 The hourly rate shall reflect: 

a. The actual hourly rates of identified key project personnel; and  

b. The average hourly rates for all other personnel classifications at the 

office where the work will be performed. 

 

1.4.5.4 At the start of the negotiation process, salary and overhead data may be required.  

If required, an officer of the company must substantiate salary data.  Overhead 

may be supported by the firm’s most recent audit or by a determination of 

overhead by an audit conducted by another government agency.  If a firm does 

not have an audited overhead rate, the District may assign a provisional 

overhead.  It is expected that a reasonable overhead for most firms will not 

exceed 160%.  Highly specialized firms may have a higher overhead.  This will 

be reviewed by the District on a case-by-case basis. 

1.4.5.5 During the contract negotiation stage, all components (salary, fringes, G&A 

overhead and net fee percentage) of a consulting firm's fee proposal will be 

subject to review and approval by the District for general compliance with 

current standards.  If salaries or overhead are not acceptable, the District will so 

advise the Consultant who can voluntarily reduce them if they wish to continue 

the contract process. 

1.4.5.6 Profit will be determined by degree of risk, complexity of the job, size of the 

contract and related factors.  Normally acceptable profit ranges are 8% to 15%.  

Large, simple, low risk projects will have a lower profit range.  The higher profit 

margins will be for small or complex, high-risk projects.  Most studies should 

have a median profit margin, depending on the size of the scope. 

1.4.5.7 In lieu of separate overhead and profit figures, the selection committee may 

establish a multiplier.  The multiplier will be based on the factors stated in 

1.4.5.6. 

1.4.5.8 Unless specifically called out within the contract, the District will not entertain 

increases to any component of a Consultant’s overall multiplier during the 

performance of a contract. 

1.4.5.9 All major professional subconsultant services being proposed by the Consultant 

must receive the same level of detail as the Consultant's fee proposal 

 
1.4.6 FEE SCHEDULE 

 

1.4.6.1 Fee schedules are utilized for on-call contracts (Exhibit 6).  On-call contracts are 

established when multiple work assignments will be performed within the 

contract. 
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1.4.6.2 Job classifications, direct hourly rates, overhead, and profit are submitted by the 

consultant.  Upon contract award, this information will remain for the duration of 

the project. 

1.4.6.3 Upon request by the District for a work assignment, the Consultant will calculate 

the total work assignment cost by identifying the realistic project hours 

multiplied by the direct labor rates, in accordance with the contract fee schedule. 

1.4.6.4 The total work assignment cost shall be submitted in the fee schedule format 

(Exhibit 6).  The District may also require the utilization of the forms in Exhibit 
7, 8, and 9. 

 

1.5 EVALUATION FORMS 
 

1.5.1 Consultant projects may be evaluated between the District and the Consultant at certain 

milestones of completion or at project completion. 

 

1.5.2 The District shall complete the one evaluation form (Exhibit 10) and the Consultant 

shall complete the one evaluation form (Exhibit 11).  Both parties sign these forms.  

The originals are given to the Contracts Branch and copies are given to the Consultant 

and the District’s Project Manager. 

 

1.5.3 These evaluations will not be used in the selection process. 

 

1.6 OPTIONAL TASKS 
 

1.6.1 During the scoping of the project between the Consultant and the District’s Project 

Manager, additional project tasks are identified as optional items.  The optional items 

may be incidental to the project or remain an uncertainty until further development in 

the project. 

 

1.6.2 These additional tasks are identified separately in the fee proposal by the Consultant. 

 

1.6.3 The total cost for all tasks is included in the contract as a not-to-exceed amount.  The 

basic contract lump sum amount plus the total not-to-exceed amount for all optional 

tasks make up the total contract amount. 

 

1.6.4 The Consultant will submit a written request with supportive cost information to the 

District.  Performance of any task must be in accordance with the Scope of Work. 

 

1.6.5 Written authorization from the Project Manager will be required prior to initiating any 

optional task.  Exhibit 12 shows an example of the District’s authorization letter for 

optional tasks. 

 

1.6.6 If an optional task will not be used in the course of the project, a deduct change order 

must be issued by the District to remove those costs from the contract. 

 

1.6.7 If an optional task will not be used and a different scope-related item is substituted, a 

change order issued by the District must be completed to delete the optional task and 

add the alternate. 
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2.0 SCHEDULE AND PROJECT COORDINATION 
 

2.1 SCHEDULE 
 

2.1.1 The Consultant will submit a schedule for the project at the Kick-Off Meeting (See 

Paragraph 2.4.5).  The schedule will show coordination meetings, dates of all required 

submittals for each of the tasks in the scope, significant project milestones, and District 

review periods, formatted to conform with the Schedule Template (Exhibit 5). 
 

2.1.2 The schedule shall be developed in a computerized format that contains the anticipated 

beginning and end dates for the tasks identified in the scope, the time duration of each 

task, a bar chart (Gantt Chart) showing the tasks and the overall duration of the project.  

The computer program MS Project, Version 4.0 or compatible is preferred.  The 

Consultant shall update this project schedule monthly. 

 

2.1.3 A projection of estimated project costs consistent with the scheduled project man-hours 

and project schedule as provided in the fee proposal shall be submitted at the Kick-Off 

Meeting.  The monthly expenditure forecast of costs shall be presented in tabular and 

graphic form (Exhibit 8). 
 

2.1.4 The Consultant shall allow for a minimum three (3) week review and comment period 

by the District and other involved parties in the schedule for all reports and data 

identified in the scope of work. 

 

2.2 PROJECT COORDINATION 
 

2.2.1 PROJECT MANAGER 

 

2.2.1.1 The Consultant shall appoint a Project Manager who shall be knowledgeable of 

the progress and have responsible charge of the progress of each phase of the 

project.  The Project Manager shall be the same person listed in the Consultant’s 

Technical Proposal, unless otherwise approved by the District.  The District may 

request replacement of the Project Manager if it becomes apparent that this 

would be in the best interest of the project.  The Project Manager shall be the 

point of contact for the District.  The District may terminate this agreement if the 

Project Manager is not available or if the Consultant is unable to provide a 

replacement Project Manager acceptable to the District. 

2.2.1.2 The Project Manager shall keep the District informed of all coordination with 

outside agencies and other affected parties. 

 

2.2.2 INVOICES 

 

2.2.2.1 The Consultant will submit a monthly estimation of the projected billing at the 

Kick-Off Meeting.  The estimation shall include the amount of retention to be 

withheld quarterly.  Thereafter, this estimation will be updated and submitted to 

the District’s Project Manager at least ten (10) days prior to the end of each 

quarter.  This estimation will include the method to be used by the Consultant for 

measuring the actual progress of the work (e.g. earned value system) in 

comparison to the schedule and expended budget. 
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2.2.2.2 Consultant will submit monthly (or other time intervals approved by the District) 

invoices requesting progress payment, which reflect work accomplished during 

the invoice period.  The invoices shall identify the contract number and shall 

include: the amount for each work task and subcontracted service identified in 

the approved fee proposal multiplied by the percent complete and a total for all 

work tasks; the amounts previously billed; and the amount due for the period.  

Invoices for other types of contracts, such as Cost Plus Fixed Fee (CPFF), may 

require additional detail in levels of effort, man-hours worked, and rates paid. 

2.2.2.3 Invoices shall be submitted to the District’s Accounts Payable for processing and 

payment.  At the same time a copy of the invoice will be provided to the Project 

Manager, who will review and approve the basis of the payment request.   

 

2.2.3 PROGRESS REPORTS 

 

2.2.3.1 The Consultant will submit monthly progress reports with the invoice.  These 

reports shall discuss project activities for the same time period as included in the 

monthly invoices.  The report shall be brief (no more than two [2] typed pages).  

At a minimum, the monthly report shall contain the following: 

a. A description of the significant work accomplished during the 

reporting month. 

b. A determination of the percent (%) completed for the month and 

percent (%) cumulative completed for the contract.    

c. A brief description of the work to be accomplished in the following 

month. 

d. A description of any problems encountered and actions to resolve the 

problems. 

 

2.2.3.2 The Consultant shall call the District’s Project Manager once a week to provide a 

verbal progress report, unless directed otherwise by the District’s Project 

Manager. 

2.2.3.3 The Consultant shall provide copies of minutes of meetings, and significant 

telephone conversations, and correspondence to the District on a monthly basis.  

At the end of the project copies of all minutes, conversations, correspondence, 

etc. shall be submitted in the Project Data Notebook. 

2.2.3.4 The Consultant shall provide a summary of the monthly and cumulative invoice 

amounts compared to the projected amounts as established at the project Kick-

Off Meeting or as subsequently revised to reflect project change orders. 

 

2.3 SCOPING SESSION 
 

2.3.1 The District intends to encourage the foundation of a partnering relationship with the 

Consultant and its subconsultants.  This cooperative relationship will be structured to 

draw on the strengths of each organization and to identify and achieve reciprocal goals.  

The objectives are effective and efficient contract performance intended to achieve 

completion within budget, on schedule, and in accordance with contract requirements. 

 

2.3.2 The Consultant and the District will participate in a facilitated Scoping Session prior to 

the final submittal of the contract fee proposal.  The District will provide the facilitator 

for this session.  During the session the content of the Scope of Work, the expected 

design product, and the anticipated level of effort to execute tasks and an anticipated 

contract schedule will be discussed and agreed upon.  Those in attendance will include 
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representatives from the Consultant, all major subconsultants, the District, and other 

participating agencies, and may include utility representatives.  The participation of the 

various parties will be coordinated between the Consultant and the District.  The 

session will be from two to three (2 to 3) days in duration. 

 

2.3.3 After completion of the scoping session, the Consultant will submit the final fee 

proposal within the timeline established by the Project Manager. 

 

2.3.4 In the final fee negotiation process, the Consultant shall have representatives present 

who are authorized to negotiate and sign the contract. 

 

2.3.5 Following award of the contract, the cooperative relationship will continue. 

 

2.4 MEETINGS 
 

2.4.1 The Consultant shall participate in regular monthly (or more frequently as identified in 

the Scope of Work) coordination meetings with the District’s Project Manager and in 

milestone coordination meetings.  The Consultant is responsible for taking and 

distributing the minutes of all meetings.  Whenever possible, coordination and 

milestone/deliverable review meetings will be combined. 

 

2.4.2 The Consultant and the District Project Manager shall meet with officials from the 

towns, cities, agencies, utility representatives, project partners, and other interested 

parties as may be appropriate and as identified in the Scope of Work.  The purpose of 

such meetings is to identify local flooding problems and obtain information on current 

and planned public works projects, infrastructure modifications, storm drainage 

systems, development, corporate limits, expectations for “kinder and gentler” elements, 

operation and maintenance needs, and other items of interest that will facilitate the 

completion of a successful project.  In addition, project partner expectations and 

requirements for the project will be identified and incorporated into the project 

whenever possible. 

 

2.4.3 Meetings with other agencies and utilities will be held as required and shall generally 

be held at their offices.  The District shall be kept informed of all such meetings and 

shall attend the meetings when needed.  The District shall be copied on all meeting 

minutes. 

 

2.4.4 Meetings will generally be held at the offices of the Consultant or the project partners. 

 

2.4.5 Kick-Off Meeting 

 

2.4.5.1 The Consultant shall meet with the District within fourteen (14) days of the 

Notice to Proceed.  At the meeting the Consultant will submit the project 

schedule which shall include dates of all proposed coordination meetings, dates 

of all required submittals for each of the tasks in the scope, significant project 

milestones, and District review periods.  The Consultant will also submit a 

monthly estimation of the projected billings.  The Consultant shall bring the key 

project team members including the project checkers to the meeting to introduce 

them to the District staff who will be working on the project.  The District will 

provide to the Consultant such project information and data as the District may 

have, including hydrology reports and models, aerial topographic mapping, 
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utility record drawings, and other information and data as outlined in the Scope 

of Work. 

 

2.4.6 PROJECT REVIEW MEETINGS 

 

2.4.6.1 Following the District’s review of project deliverables, the Consultant shall meet 

with the District Project Manager and review team to review the overall project 

status and to discuss the District’s review comments which will be provided to 

the Consultant at least two (2) working days prior to the meeting.  The 

Consultant shall make every effort to obtain the review comments of outside 

agencies and utilities in advance of the review meeting, so that these comments 

can also be reviewed.  These comments will be provided to the District prior to 

the review meeting whenever possible.  The Consultant should be prepared to 

discuss all review comments and the status of the project.  Any problems will be 

identified and discussed. 

2.4.6.2 Other meetings may be required as identified in the Scope of Work and other 

sections within these Guidelines. 
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3.0 SURVEY, PHOTOGRAMMETRY, AND MAPPING 
 

3.1 SUPERVISORY QUALIFICATION REQUIREMENTS 
 

The Consultant shall conduct all field surveys and prepare all mapping necessary to 
complete the project.  A registered land surveyor shall supervise all survey work. 
 

3.2 PHOTOGRAMMETRIC MAPPING 
 

3.2.1 ACCURACY AND PROCEDURAL STANDARDS 

 
3.2.1.1 All survey work performed to obtain topographic mapping shall meet or exceed 

Federal Emergency Management Agency (FEMA) minimum criteria as defined 
in Guidelines and Specifications for Flood Hazard Mapping Partners, February 
2002.  This includes, but is not limited to, the establishment of "permanent" 
elevation reference marks (ERMs), field control surveys, and verification of 
profiles by the ground survey profile procedure. 

 
3.2.2 AERIAL CONTROL POINTS 

 
3.2.2.1 The Consultant shall systematically set aerial targets and establish horizontal and 

vertical control points throughout the areas to be mapped for use in compilation 
by the aerial survey contractor.  All aerial targets are to be removed following 
completion of the topographic mapping.  The controls for the aerial mapping 
shall be in sufficient numbers and shall be in locations that will be compatible 
with the mapping accuracy requirements.  Section corners, quarter corners, and 
mid-section points will be used for control points wherever possible.  Ties shall 
be made to existing monuments including section and/or quarter section 
monuments.  Where readily available, surveys will tie into the nearest primary 
and secondary control points from Maricopa County Department of 
Transportation (MCDOT) Geodetic Control Network.  The controls shall be of at 
least third order accuracy. 

 
3.2.3 BLIND AERIAL TARGETS 

 
3.2.3.1 If required by the Scope of Work, in addition to the aerial targets required for the 

photogrammetry, additional aerial targets shall be set, spaced uniformly 
throughout the project area, and both horizontal and vertical values established.  
The number of additional aerial targets will be at least twenty-five percent (25%) 
of the number of targets required for the photogrammetric accuracy and shall 
include at least one (1) target per photogrammetric model. 

3.2.3.2 The photogrammetry subcontractor will not be provided the surveyed elevations 
and coordinates at these additional aerial targets.  The photogrammetry 
subcontractor shall be required to provide the elevation and coordinates of these 
blind targets, with ninety-five percent (95%) of the points meeting the accuracy 
requirements established in the FEMA’s Guidelines and Specifications for Flood 
Hazard Mapping Partners, February 2002, for the required project accuracy, prior 
to proceeding with the topographic mapping.  The surveyed elevation and 
coordinate data shall be provided to the District at the same time as it is provided 
to the photogrammetry subcontractor.  The photogrammetry subcontractor shall 
provide the data for the blind aerial targets to the District at the same time as it is 
provided to the Consultant. 
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3.2.4 BENCHMARKS 

 
3.2.4.1 Field control shall be sufficient to provide at least one “permanent” point per 

mile of mapping, with said point(s) being used as a benchmark.  Survey points 
shall consist of existing monumentation, such as brass caps or similar survey 
monuments, whenever possible and with the approval of the District.  Where 
additional monumentation is needed, survey markers conforming to Maricopa 
Association of Governments (MAG) Uniform Standard Detail for Public Works 
Construction, detail 120-1, Type C, shall be placed 2" +/- above grade, and 
topped with a brass cap.  Monuments will be labeled on available maps and 
described in a manner that allows ready location in the field. 

 
3.2.5 STRUCTURE SURVEYS 

 
3.2.5.1 Field surveys of bridges, culverts, roadway improvements, and other structures 

are to be obtained by the Consultant when as-built plans are not available or 
when changes significant to the hydraulic modeling and/or design drawings, such 
as sedimentation, have occurred since the date of as-built.  This information 
should be reduced and compiled into an 11" x 17" (maximum size) drawing for 
inclusion in the project survey report.  For hydraulic modeling use, the 
information presented in the drawing should be in a format appropriate for use in 
the HEC-RAS model.  Field surveys of bridges, culverts, hydraulic structures, 
and routing reaches must also be obtained where necessary for proper hydrologic 
modeling.  It may be necessary to field survey some structures since the as-built 
plans may not be based on NAVD 88.  Existing above ground utilities shall be 
located and shown on the mapping. 

 
3.2.6 TOPOGRAPHIC FEATURES 

 
3.2.6.1 For projects without photogrammetry, location surveys shall be performed to 

adequately show all topographic features including existing drainage swales, 
bridges, storm drainage outfalls, gravel mining operations, fences, buildings, 
roads, etc, that exist within the limits of the project or study area. 

 
3.2.7 SECTION CORNER RESTORATION 

 
3.2.7.1 Restoration of lost or obliterated section corners shall be re-established per 

applicable survey laws and monumented per ARS 33-103.  The new brass cap 
shall bear the proper numbering of the sections for which the monument forms a 
landmark as per the Bureau of Land Management Manual and bear the Arizona 
registration number of the land surveyor.  After the monument has been 
(re)placed at least one (re)occupation should be performed to insure the correct 
monument and position was established.  The new monument shall have the 
same point number with a "Z" at the end. 
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3.2.8 DOCUMENTATION OF SURVEY DATA 

 
The benchmarks, and aerial control points shall be shown on maps and plan sheets.  
Survey data will be documented in a project survey report.  The project survey report 
shall include the following: 
 

3.2.8.1 Copies of all survey notebooks and office calculations or printout of digital files 
developed with data collectors. 

3.2.8.2 All benchmarks, aerial control, and other horizontal and vertical control points 
shall be included.  At a minimum, the table shall summarize for each point the 
point number, horizontal coordinates, elevation, the datum upon which the 
benchmark was originally established, horizontal and vertical order and class, 
monument type, ground to grid conversion factor, and a detailed description of 
the point location for ready recovery in the field. 

3.2.8.3 A drawing with a base map of suitable scale to show the location of the 
benchmarks and aerial control points. 

3.2.8.4 Conversion to other datums as required herein. 
 

3.2.9 DATA FORMAT 

 

3.2.9.1 All field collected survey data obtained using conventional survey methods shall 
be noted in standard 5" x 7" hardbound survey books.  All survey data collected 
electronically shall be submitted in an ASCII text file on 3.5-inch diskettes or 
CDROM. 

3.2.9.2 The project survey report shall be 8½” x 11” in size and bound together.  Any 
11” x 17” maps shall be fan-folded and included in the report. 

 
3.3 SURVEY CONTROL 
 

3.3.1 HORIZONTAL CONTROL DATUM 

 
3.3.1.1 All horizontal control surveys shall be tied to or on and delivered in NAD83 

State Plane Coordinate System with the international feet as the units of 
measurement  (A.R.S 33-132).  All horizontal control points and corresponding 
coordinates shall be listed in the project survey report (see Section 3.2.8).  
Horizontal control points (monuments) shall also be noted on the appropriate 
plan sheets and on the Geometric Control Sheet if provided. 

 
3.3.2 VERTICAL CONTROL DATUM 

 
3.3.2.1 All vertical surveys will be based on North American Vertical Datum of 1988, 

(NAVD88) per FEMA guidelines.  The development of conversion factors, 
including documentation of how they were derived, will be provided by the 
Consultant to allow the conversion of NAVD88 comparison of NGVD29 
elevations to NGVD29 elevations and will be included in the project survey 
report (see Section 3.2.8).  The conversion processes outlined in Guidelines and 
Specifications for Flood Hazard Mapping Partners, February 2002, by FEMA, 
shall be used. 

3.3.2.2 At least two (2) permanent benchmarks with monuments within the project area 

that will not be disturbed by construction need to be established.  For 

construction projects, temporary benchmarks will be placed throughout the 
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project at intervals not to exceed one thousand feet (1,000’) and shown on the 

appropriate plan sheet. 

 

3.3.3 INTERSECTION TIES 

 
3.3.3.1 Permanent survey ties shall be established where the project corridor crosses 

major streets.  The purpose of these ties is to provide horizontal and vertical 

control from which the location of utility relocations can be easily verified by 

inspectors.  The Consultant shall determine the need for this temporary 

monumentation and recommend their locations to the District’s Agent for 

approval. 
 
3.4 UTILITIES 
 

3.4.1 The Consultant shall survey the location and elevation of utilities at locations.  All tops 
of rims and inverts or top of nuts for valves shall be collected.  All power poles and 
direction of overhead lines should be placed on the plans.  All utilities new and existing 
shall be referenced from a monument line. 

 
3.5 TOPOGRAPHY 
 

3.5.1 Topographic mapping shall be prepared to the scale and contour intervals specified in 
the project scope of work.  The limits of mapping shall also be defined in the project 
scope of work. 

 
3.5.2 All topographic features including major and minor contour lines, depression and crest 

ticks and spot elevations, existing drainage swales, bridges, storm drainage outfalls, 
gravel mining operations, fences, buildings, roads, etc., and existing above ground 
utilities shall be shown on the mapping.  Mapping with a contour interval of one foot 
shall include full planimetrics for curbs, water meters, manholes, poles, centerline of 
street, vegetation, parking stripes, and any other visible features. 
 

3.6 DIGITAL TERRAIN MODELING 
 

3.6.1 FOR INCLUSION INTO GIS 

 

3.6.1.1 The Digital Terrain Model (DTM) data delivery shall comply with the 
requirements of the "Data Delivery Specifications: The Hydrologic Information 
Systems (HIS),” Revision 3.1, June 1, 1998. 
 

3.6.2 FOR DESIGN 

 

3.6.2.1 The Digital Terrain Model data delivery shall comply with the requirements of 
the Data Delivery Specifications: The Computer Aided Drafting and Design 
latest revision at time of the Notice To Proceed. 
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3.7 DELIVERABLES 
 

3.7.1 The final submittal of all digital maps, computer files, and other data shall be prepared 

and submitted in the manner defined for input by the guidelines in "Data Delivery 

Specifications: The Hydrologic Information System (HIS)" or "Data Delivery 

Specifications: Computer Aided Drafting & Design" as outlined in the Scope of Work.  

The final submittal shall include an electronic copy of all the files on a CD ROM disk 

and a permanent, reproducible set of the survey and mapping information on 3 mil 

mylar sheets that shall be sealed by a registered land surveyor. 

 

3.7.2 QUALITY ASSURANCE 

 
3.7.2.1 A qualified registrant shall seal the final submittal of mylar drawings and the 

CD's . 
3.7.2.2 The work of each subconsultant shall be performed in accordance with the Scope 

of Work and these Guidelines.  The Consultant shall check all work prior to each 
submittal to the District.  All drawings shall be initialed and dated by both the 
person who did the work and the checker. 

3.7.2.3 The work of any sub-contractors utilized by the prime Consultant for a contract 
with the District shall be reviewed by the prime Consultant for compliance with 
the Scope of Work and these Guidelines prior to submittal for review by the 
District. 
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4.0 DATA DELIVERY STANDARDS 
 
Consultants can select a GIS FORMAT or a CAD FORMAT for data deliveries. 

 
4.1 GIS FORMAT 
 

4.1.1 Consultants who choose to follow the GIS standards by delivering the data in Arc/Info 

format should follow the specs book titled: "Data Delivery Specifications: The 

Hydrologic Information System (HIS) REV. 3.1 June 1, 1998" Flood Control District 

of Maricopa County, latest edition. 

 

4.1.2 DATA DELIVERIES SHOULD INCLUDE THE FOLLOWING DATA 

 

Name Page 
No. 

 

Description 
 
NDXPRJ 

 
LP-40 

 
Shows the map sheet boundaries of the project 

 
PRJ 

 
LP-60 

 
Defines the boundary of the project 

 
CARTO 

 
LP-110 

 
Planimetric features captured but not used by HIS (Fences, tree lines, etc) 

 
CORNERS 

 
LP-210 

 
Section corners as defined by the PLSS (Public Land Survey System) 

 
CTRL 

 
LP-215 

 
Other control points that are not corners 

 
AGRCLTR 

 
LP-305 

 
Dairy and Agricultural Areas  

 
STRCT 

 
LP-360 

 
Structures like building footprints (if any) 

 
DQ.TBL 

 
LP-410 

 
Data Quality of Data:  Scale, date, Vertical Datum, Projection 

 
PRJDAT.TBL 

 
LP-430 

 
Contractor name, Project Name, Project ID 

 
FPBLN 

 
LP-520 

 
Floodway center line 

 
FPCTLFCD 

 
LP-523 

 
Elevation Reference Marks 

 
FPSRFFCD 

 
LP-535 

 
Surface Water Elevation 

 
FPXFCD 

 
LP-540 

 
Cross sections used in HEC-RAS 

 
FPZNFCD 

 
LP-550 

 
Floodplain Zones 

 
FPZNHZ 

 
LP-560 

 
Floodplain Hazard Zones 

 
SPWBLN 

 
LP-588 

 
Spillway Baseline route System 

 
SPWXSEC 

 
LP-590 

 
Spillway Cross section 

 
SPWZN 

 
LP-591 

 
Spillway Zone 

 
CNL 

 
LP-610 

 
Canals (If any) 

 
FLTY 

 
LP-620 

 
FCD Project in the area (if any) 

 
RR 

 
LP-650 

 
Railroads in the area (if any) 
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Name Page 
No. 

 

Description 
 
STRTCLN 

 
LP-655 

 
Street Centerlines 

 
STRTDTL 

 
LP-660 

 
Edge of Pavement  (if any) 

 
UTLTY 

 
LP-670 

 
Utilities, Power poles, etc (if any) 

 
ELV 

 
LP-710 

 
Contours and spot elevations 

 
BRIDGE 

 
LP-608 

 
Bridges, including any headwalls or wing walls 

 
CULVERT 

 
LP-612 

 
Culverts, including any headwalls or wing walls 

 
VEG 

 
LP-775 

 
Areas of similar vegetative mix 

 
DRNBSN 

 
LP-920 

 
Drainage basins 

 
DRNPTH 

 
LP-930 

 
Drainage Path 

 
LAKE 

 
LP-950 

 
Lakes that are in the area (if any) 

 
RIVER 

 
LP-960 

 
Washes or streams in the area (if any) 

 

4.1.3 This is a comprehensive listing of possible features.  If there are no features collected 

under one of the categories mentioned, then the theme does not need to be delivered. 

 

4.1.4 HIS data submittals will be subject to a quality control (QC) check by District staff.  

The District makes use of a checklist and a computer program to document and 

automate the QC process.  A hardcopy of the checklist shall be delivered to the 

Consultant at the Kick-off meeting.  The Consultant shall use the checklist to review 

each HIS data submittal for compliance and deliver a completed copy of the checklist 

to the District along with the data submittal. 

 

4.1.5 The computerized application that automates the QC process is available upon request 

at no charge to the Consultant.  The Consultant is recommended to make use of the 

computer application to review the data prior to submittal of HIS. 

 

4.1.6 All required HIS submittals must be reviewed and accepted prior to finalizing the 

Technical Data Notebook for submittal to FEMA. 

 

4.2 CAD FORMAT 
 

4.2.1 Consultants who choose to follow the CADD standards should deliver digital data in 

ASCII DXF format from either AutoCAD Version 13 or newer or Microstation Version 

7.01 or newer per the following specs book: "Data Delivery Specifications: Computer 

Aided Drafting & Design REV 1.0 January 2002" Flood Control District of Maricopa 

County, latest edition. 
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4.2.2 DATA DELIVERIES FOR SURVEY DATA 

 
 
Name 

 
Page No. 

 
Description 

 
CORNERS 

 
CP-100 thru 

CP-104 

 
Section corners as defined by the PLSS (Public Land Survey System) 

 
MISC CTRL 

 
CP-105 thru 

CP-108 

 
Other control points that are not corners 

 
ERM 

 
CP-109 thru 

CP-111 

 
Elevation Reference Marks 

 
4.2.3 DATA DELIVERIES FOR MAPPING 

 
 
Name 

 
Page No. 

 
Description 

 
BRIDGES 

 
CP-200 

 
Bridges, including any headwalls or wingwalls 

 
CARTO 

 
CP-201 thru 

CP-202 

 
Planimetric features captured but not used by HIS (fences, tree lines, 

etc.) 

 
CANALS 

 
CP-203 thru 

CP-204 

 
Canals (if any) 

 
CULVERTS 

 
CP-205 

 
Culverts, including any headwalls or wingwalls 

 
DATA 

QUALITY 

 
CP-206 

 
Data quality, scale, date, vertical datum and projection 

 
ELEVATION 

 
CP-207 

 
Contours and spot elevations 

 
LAKES 

 
CP-208 thru 

CP-209 

 
Lakes (if any) 

 
INDEX 

 
CP-210 

 
Shows the map sheet boundaries of the project 

 
BOUNDARY 

 
CP-211 

 
Defines the boundary of the project 

 
PRJ IDENT 

 
CP-212 

 
Contractor name, project name, project ID 

RIVERS CP-213 thru 

CP-214 

Washes or streams in the area 

RR CP-215 thru 

CP-216 

Railroads (if any) 

STRUCTURE CP-217 Structures 

 
ST CENTER 

LINE 

 
CP-218 thru 

CP-219 

 
Street centerlines 

 
ST DETAIL 

 
CP-220 

 
Street detail 

 



 

Consultant Guidelines 4.0 DATA DELIVERY STANDARDS 
Third Edition – April 15, 2003  Flood Control District of Maricopa County 

–36– 

4.2.4 DATA DELIVERIES FOR HYDROLOGY/HYDRAULICS 

 
 
Name 

 
Page No. 

 
Description 

 
BRIDGES 

 
CP-300 

 
Bridges, including any headwalls or wingwalls 

 
CARTO 

 
CP-301 thru 

CP-302 

 
Planimetric features captured but not used by HIS (fences, tree lines, 

etc.) 

 
CULVERTS 

 
CP-303 

 
Culverts, including any headwalls or wingwalls 

 
DATA 

QUALITY 

 
CP-304 

 
Data quality, scale, date, vertical datum and projection 

 
BASINS 

 
CP-305 thru 

CP-306 

 
Drainage basins 

FLOW PATH CP-307 thru 

CP-308 

Drainage flow paths 

BASELINE CP-309 thru 

CP-310 

Floodway baseline (reach) 

SURFACE 

WATER 

CP-311 Surface water elevation 

FX SECTIONS CP-312 thru 

CP-313 

Cross sections associated with the HEC-RAS model 

FP ZONES CP-314 thru 

CP-316 

Floodplain zones 

HAZARD 

ZONES 

CP-317 thru 

CP-318 

Floodplain hazard zones 

HEC-RAS CP-319 HEC-RAS output report 

LANDFORM CP-320 thru 

CP-321 

Land forms as per Piedmont Flood Hazard Assessment Manual 

LANDSTBL CP-322 thru 

CP-323 

Land stability as per Piedmont Flood Hazard Assessment Manual 

INDEX CP-324 Shows the map sheet boundaries of the project 

BOUNDARY CP-325 Defines the boundary of the project 

PROJECT 

IDENT 

CP-326 Contractor name, project name, project ID 

SOILS CP-327 thru 

CP-337 

Soils data 

SPW BASELINE 

BLN 

CP-338 thru 

CP-339 

Spillway baseline (reach) 

SPWX-SECTION CP-340 thru 

CP-341 

Cross sections associated with the HEC-RAS model 

SPW ZONES CP-342 Spillway inundation zones 
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4.2.5 DATA DELIVERIES FOR PLANNING 

 
 
Name 

 
Page No. 

 
Description 

CARTO CP-400 thru 

CP-401 

Planimetric features captured but not used by HIS 

DEVELOPMENT 

SITES 

CP-402 thru 

CP-403 

Sites where new construction is occurring 

DATA QUALITY CP-405 thru 

CP-406 

Data quality, scale, date, vertical datum and projection 

LAND USE CUR CP-405 thru 

CP-406 

Present land use 

LAND USE FUT CP-407 thru 

CP-408 

Future land use 

INDEX SHEET CP-409 Map sheet index 

BOUNDARY CP-410 Project Boundary 

PROJ IDENT CP-411 Contractor name, project name, project ID 

ANIMAL SP 

STATUS 

CP-412 thru 

CP-415 

Special status species (animal) habitat 

PLANT SP 

STATUS 

CP-416 thru 

CP-419 

Special status species (plant) habitat 

VEGETATION CP-420 thru 

CP-422 

Areas of similar vegetative mix 

 

4.3 This is a comprehensive listing of possible features.  If there are no features collected 

under one of the categories mentioned, then the feature does not need to be delivered. 
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5.0 PUBLIC INVOLVEMENT 
 

5.1 The Public Information Office of the District has prepared a separate set of guidelines for 

consultants conducting public involvement and public information activities for the 

District.  A copy of these guidelines is available from the Public Information Office and 

should be used as a reference by the consultant when preparing public information related 

materials. 

 

5.2 It is the intention of the guidelines to increase quality, efficiency, and consistency in 

public involvement work and products at the District.  These guidelines should assist in 

creating a consistent message for uniform and quality materials. 

 

5.2.1 These guidelines cover: 

a. District Key Messages and Values 

b. Creating a Public Involvement Plan 

c. District Turnaround Times 

d. Quality Control and Review 

e. Materials Content Guidelines 

f. Writing Guidelines 

g. Design & Printing Guidelines 

 

h. Logo Guidelines 

i. Website Guidelines 

j. Powerpoint Guidelines 

k. Public Meeting Guidelines 

l. Deliverables 

m. Public Information Office Staff. 

 

5.3 The District and the Consultant will plan and conduct public involvement and 

information as required for a particular project and as identified in the Scope of Work, in 

accordance with the District Public Involvement and Information Guidelines.  The 

number of public involvement activities will be as identified in the Scope of Work. 

 

5.3.1 Phase I – Area Drainage Master Study (ADMS) 

a. Introduction Brochure (Start of ADMS) 

1. Prepare a brochure announcing the beginning of the study, the study 

schedule, and introducing the public to the District and the study process 

2. Mail brochure to everyone located within study area boundaries 

3. Place PDF of the brochure on District website 

4. Place brochures in key area locations in study area – schools, libraries, etc. 

5. Mail brochures to key stakeholders 

6. Send out a press release regarding start of ADMS 

b. Project Website (Start of ADMS) 

1. Create or provide information to the District 

2. Update on a regular basis 

c. Public Meeting (End of ADMS – Following completion of Data Collection) 

1. Hold a public meeting to present the results from the Data Collection and to 

gather additional information from the public. Also, this meeting should 

inform the public about the next phase of the project. 

2. Mail a flyer/brochure announcing public meeting to everyone located within 

the study boundaries 

3. Place a legal advertisement regarding the public meeting. 

4. Place at least 2 display advertisements in area newspapers (one week apart) 

advertising the public meeting 
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5. Invite identified stakeholders, elected officials in that area (mayor and city 

council), and city staff (city manager, engineer, and PIO) to the public 

meeting 

6. Produce handouts, comment sheets, and graphic display boards for meeting 

7. Post the public meeting on the District website 

8. Work with partner cities to utilize their newsletters, bulletins, websites to 

advertise public meeting. 

9. Make electronic copies of the exhibit boards and handouts available on the 

website 

10. Send out press release about the public meeting 

11. Follow District Public Involvement Guidelines for holding a public meeting 

 

5.3.2 Phase II - Area Drainage Master Plan (ADMP) 

a. Press Release (Start of ADMP) 

1. Send out press release highlighting the start of the ADMP 

b. Public Meeting (Start of ADMP) 

1. Hold public meeting to present the public with a range of possible concepts 

for their community and gather additional ideas and direction on alternatives. 

2. Follow steps for the public meeting as noted earlier for the ADMS. 

c. Alternatives Brochure (Mid ADMP following completion of alternatives 

formulation and evaluation – Presentation of alternatives). 

1. The brochure should detail the alternatives, the benefits and constraints, 

locations, impacts on the community, etc. 

2. Mail brochure to everyone located within 1/2 mile of any element of a 

proposed alternative, plus everyone who attended past public meetings and 

everyone who requested being on the mailing list. 

3. Place a PDF of the brochure on the District website. 

d. Project Website 

1. Update Information 

e. Public meeting (presenting alternatives) 

1. Hold a public meeting to present the public with the select list of alternatives 

for the area and gather feedback from the public. 

2. Follow steps for the public meeting as noted earlier for the ADMS. 

f. Recommended Drainage Alternative Brochure (End of ADMP following the 

finalization of a recommended drainage alternative.  Brochure announces 

recommended alternative and public meeting.) 

1. The brochure details the Recommended Alternative, the next steps in the 

project, and the upcoming public meeting. 

2. Mail brochure to everyone located within 1/2 mile of an element of the 

recommended drainage alternative, plus those who attended a previous 

public meeting, those who have been in communication with the District, and 

those people that asked to be on the mailing list. 

3. Place a PDF of the brochure on the District website 

g. Project Website 

1. Update Information 

h. Public Meeting (Recommended Drainage Alternative) 

1. Hold public meeting to present the public with the recommended drainage 

alternative and make the public aware of the next steps of the project process. 

2. Follow steps for the public meeting as noted earlier for the ADMS 

i. Make electronic copies of ADMP reports available on the District website. 
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j. Press Release 

1. Send out a press release regarding the next steps in the process 

 

5.3.3 Ten-Fifteen percent (10%-15%) Design Plans (Optional Phase)  

a. Design Plans Brochure (Near the end of this phase) 

1. Mail brochure to everyone located within 1/2 mile of an element of the 

recommended drainage alternative, plus those who attended a previous 

public meeting, those who have been in communication with the District, and 

those people that asked to be on the mailing list. 

2. Place a PDF of the brochure on the District website 

b. Public Meeting 

3. Hold public meeting to present the public with a range of possible concepts 

for their community and gather additional ideas and direction on alternatives. 

4. Follow steps for the public meeting as noted earlier for the ADMS. 

c. Project Website 

1. Update information 
 

5.4 The Public Information Officer is responsible for reviewing and overseeing all public 

involvement efforts by the Consultant.  The Public Information Office should be 

represented on all District projects.  All materials, public involvement planning, and 

public meetings should be organized in coordination with the District Public Information 

Office. 
 

5.5 The Public Information Office should receive a copy of the following for a project: 

a. Project Public Involvement Plan 

b. Project Schedule 

c. Project Public Involvement Schedule 

d. Draft versions of all Public Involvement project materials for review 

e. Notice of all project and public meetings 

f. Electronic PDF and paper copies of all final project public involvement materials  

g. Copies of all public meeting sign in and comment sheets 

h. Electronic PDF of final project report or executive and technical summary 

i. Proof of advertising for public meetings 

j. All project photographs 
 

5.6 The Public Information Officer is responsible for reviewing and overseeing all public 

involvement efforts by consultants. The Public Information Office should be represented 

on all District projects. All materials, public involvement planning, and public meetings 

should be organized in coordination with the District Public Information Office. 
 

5.7 The Public Information Office should receive a copy of the following for a project: 

a. Project Public Involvement Plan  

b. Project Schedule 

c. Project Public Involvement Schedule  

d. Draft versions of all Public Involvement project materials for review 

e. Notice of all project and public meetings 

f. Electronic PDF and paper copies of all final project public involvement materials 

g. Copies of all public meeting sign in and comment sheets 

h. Electronic PDF of final project report or executive and technical summary 

i. Proof of advertising for public meetings 

j. All project photographs 
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6.0 RIGHTS-OF-WAY AND EASEMENTS 
 

6.1 Generally the District will acquire rights-of-entry for site investigations including 

geotechnical investigations.  The Consultant shall coordinate the schedule of any field 

investigations with the District’s Agent.  Occasionally the Scope of Work may identify if 

the Consultant will notify all property-owners and obtain any necessary rights-of-entry 

for the study area.  In such a case, the Consultant will furnish the District with a list of all 

the property-owners notified and a sample rights-of-entry letter. 

 

6.2 Existing rights-of-way adjacent to the project site, which may be disturbed by project 

construction, shall be researched and identified by the Consultant. 

 

6.3 The Consultant shall review parcel ownership maps and identify which properties will be 

affected by the proposed project. 

 

6.4 The Consultant shall identify permanent rights-of-way and easements requirements 

necessary for the project features and indicate all property impacts and acquisition 

requirements on preliminary or 30% plans. 

 

6.5 The Consultant shall identify or review and confirm any temporary construction 

easements required to complete the project.  These too will be identified on the 

preliminary or 30% plans. 

 

6.6 Unless specified otherwise in the Scope of Work for the project, the District will prepare 

all legal descriptions for rights-of-way and easements necessary for project from the 

Consultant’s exhibits, plans, and/or strip maps. 

 

6.7 SECTION SURVEYS AND RIGHT-OF-WAY MONUMENTATION 
 

6.7.1 PROJECT SECTION CONTROL 

 

6.7.1.1 Surveys for project section control shall be performed. The surveys shall conform 

to the "Minimum Standards for Arizona Land Boundary Surveys" as adopted by 

the State Board of Technical Registration that is in effect at the time the original 

survey is performed. Applicable statutes and regulations are to be observed in 

addition to these standards. 

6.7.1.2 The District may acquire Rights-of-Entries for survey but the Consulting 

Surveyor shall be responsible for notification and access arrangements before the 

survey commences (per ARS: 33-104). 

6.7.1.3 Prior to the commencing of project design, a complete section survey of all 

sections affected by the project shall be completed. A District On-Call Contract 

Surveyor managed by the Property Engineering Branch of the Lands Division 

shall conduct the section survey. The Section survey shall be ordered when the 

Letter of Intent (LOI) is issued for the project design and shall be completed and 

recorded within ninety (90) days. The survey shall be conducted under the direct 

supervision of a Professional Land Surveyor who is licensed to practice in the 

State of Arizona. All section, quarter section, and center quarter corners shall be 

located and identified. Obliterated or lost corners shall be restored or replaced. 

6.7.1.4 Plats of the section surveys shall be prepared and recorded. A mylar copy of the 

recorded plat and an electronic file in Microstation DGN format shall be 
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submitted to the District.  Any digital product containing survey boundary 

information shall be signed and sealed on the face of the CD. Electronic seal and 

signatures are also permitted within the dataset.  The plat may be in sheets at a 

scale appropriate for recording. The electronic file shall contain the entire survey 

and shall not be broken into sheets. The plat shall show the coordinates for each 

section, quarter section, and center section corner along with the Grid adjustment 

factor. The basis of coordinates shall be the Maricopa County Department of 

Transportation GDACS network control. Section and quarter section lines shall 

be annotated with bearings and ground distances in U.S. International Feet. 

 

6.8 RIGHT-OF-WAY REQUIREMENTS FOR PROJECT SURVEY AND DESIGN 
 

6.8.1 The District shall provide the recorded section plat to the Project Design Consultant. 

The recorded section survey shall be the survey basis for the project design and shall be 

the Primary Control for the project. Project Survey work by or for the Design 

Consultant shall be tied to this recorded section survey.  The recorded section survey(s) 

will be incorporated into the final construction plans. 

 

6.8.2 The District may provide preliminary Title reports to the Project Design Consultant to 

assist in placing existing property lines on the plans correctly. 

 

6.8.3 The Design Consultant shall tie the project survey and construction centerline and the 

proposed right-of-way lines to the Project Section Control. The intersections of the 

project survey and construction centerline and the proposed right-of-way lines with the 

section lines shall be tied by bearing and distance to the nearest section or quarter 

section corner in each direction. 

 

6.8.4 The Design Consultant shall locate by survey and show on the design plans any fences, 

walls, trees, and other features that would be removed, relocated, or compensated for 

that are within ten feet (10’) of the proposed right-of-way line.  In addition, using 

assessor’s maps and/or title reports provided by the District, the Consultant shall also 

show in the design plans the approximate location of property lines. 

 

6.8.5 The Design Consultant shall prepare a project right-of-way plan sheet at a minimum 

scale of 1 inch = 200 foot. The right-of-way plan sheet shall clearly show all section tie, 

survey centerline, and proposed right-of-way line bearings, distances, and curve deltas, 

arclengths, and radius lengths. Line and curve table are acceptable. The right-of-way 

plan sheet shall be made a part of the project design plans.  Note that the project 

specific scope of work may allow the use of coordinates to describe the right-of-way 

line information to be provided on the right-of-way plan sheet. 

 

6.8.6 The Project right-of-way plan sheet shall be included as part of the 30% plan submittal 

and shall be revised and updated as the design evolves, and will be provided with each 

subsequent submittal. 

 
6.9 PROJECT RIGHT-OF-WAY MONUMENTATION 
 

6.9.1 The Consultant and District Project Manager shall include in the construction 

documents that the Contractor shall protect in place all temporary and permanent right-

of-way monumentation. 
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6.9.2 Right-of-Way markers shall be of the aforementioned MAG standard at a minimum, 

and at the District's discretion, brass caps set in concrete under the direct field 

supervision of the applicable Registered Land Surveyor.  All markers will display, as a 

minimum, the Arizona license number of the registrant, the District label, and the year 

set. 
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7.0 ENVIRONMENTAL EVALUATION 
 
Assessment activities will be arranged in ascending order of intensity depending on 

whether the study or flood control project is in the planning, pre-design, or design phase. 

 

7.1 ENVIRONMENTAL OVERVIEW FOR PLANNING STUDIES 
 

The purpose of the environmental overview is to collect and provide data that will assist 

the planning project team in evaluating the environmental issues within the focus or 

project area.  The environmental overview will be used throughout the alternative 

development stages in the planning process to identify potential problems and 

opportunities associated with unique vegetation communities and habitat, special status 

plant and wildlife species, cultural resources, and hazardous material sites. 

 

Typically, the project area for the environmental overview will only include areas where 

flooding hazards have been identified in Phase I of the planning study (i.e., the data 

collection phase) or where alternatives for flood hazard mitigation have been proposed in 

Phase II of the planning study. 

 

7.1.1 REGULATORY AND HAZARDOUS WASTE SITES 

 

7.1.1.1 This work may not be authorized with the Notice to Proceed and may be 

authorized in writing by the District.  The Consultant shall conduct a search of 

the federal, state, and local environmental lists and databases located in the 

project area and their respective search radius as defined by ASTM 1527 -00. 

7.1.1.2 The Consultant shall submit an appropriately scaled map of the locations of the 

significant regulatory sites.  Significant sites are sites that may affect the project 

and does not necessarily include every regulated site in the project area.  An 

electronic copy of the map depicting the significant sites shall be provided in 

accordance with the District’s GIS requirements.  The Consultant shall review 

the list of “orphan” sites and make a reasonable effort to locate and map these 

sites based on the Consultant’s knowledge of the project area and other 

information. 

7.1.1.3 The Consultant shall submit a summary report and map of the results of the 

regulatory review for the significant sites.  The report shall include, but is not 

necessarily limited to, a brief description of the regulatory sites, the descriptive 

location of the site, the type of site, and the status of the site (i.e. closed or open 

status) if known.  This information should be obtained as part of the regulatory 

review; therefore, the Consultant is not expected to conduct any file review or 

fieldwork to obtain this information.  In addition, the Consultant shall estimate 

the general cost to investigate and remediate the potential contamination resulting 

from the significant regulatory sites. 

7.1.1.4 Optional Item based on an evaluation by the District, the Consultant may be 

requested to perform a field analysis and file review to acquire more information 

or to identify potentially hazardous sites which may have not been included in 

the environmental databases. 
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7.1.2 ARCHEOLOGICAL ASSESSMENT 

 

7.1.2.1 The study area will be specified and described in the Scope of Work.  All work 

conducted by the Consultant shall be in accordance with the National Historic 

Preservation, the Archeological and Historic Antiquities Act of 1974, the 

Archeological Resources Protection Act of 1979, the Native American Graves 

Protection Act of 1990, the State Historic Preservation Act of 1982, the Arizona 

Antiquities Act of 1992, NPS Bulletin 38 on Traditional Cultural Properties, and 

any other local, State, and Federal regulations that are applicable when the 

project is initiated.  The District’s objectives are to avoid and minimize impacts 

to archeological resources when practicable.  Archeological Resources, also 

referred to as Historic and Prehistoric Cultural Resources, are defined to include: 

Historic buildings or structures, historic archaeological sites, prehistoric 

archaeological sites, Traditional Cultural Properties (TCP’s), human remains and 

associated mortuary assemblages, and isolated cultural features and artifacts. 

7.1.2.2 This work may not be authorized with the Notice to Proceed and may be 

authorized in writing by the District.  The purpose of the Archeological 

Assessment is to identify any known or previously documented prehistoric or 

historic cultural resources within the study area.  The results of the Archeological 

Assessment will be used in the Alternative formulation and the Alternative 

Analysis process to determine the effects of each alternative on the identified 

resources.  The District’s objectives are to avoid and minimize impacts to 

archeological resources when practicable. 

7.1.2.3 The Consultant shall conduct archival research to identify previously 

documented surveys and archeological resources within the proposed project area 

boundaries.  This includes, but is not limited to, an Arizona State Museum 

(ASM) site file check and State Historic Preservation Office (SHPO) records 

review to evaluate documentary records dealing with archeological resources in 

the project area and region.  The literature search shall obtain published 

information pertaining to the local environment and historic properties conducted 

at other archives, government offices, and repositories as appropriate. 

7.1.2.4 The Consultant shall prepare an independent report documenting the results of 

the archival and literature search.  The report shall describe the significance of 

any known-recorded sites and the potential impact of each of the project 

alternatives on the sites.  The report shall include a description of the specific 

findings of all of the identified archeological resources within the study area 

including, but not limited to: 

a. Location 

b. Bibliographic References 

c. Size of Site 

d. Type of Site 

e. Physical Features of Site 

f. Location of previous cultural resource surveys 

g. Percentage of project area that has been intensively surveyed for cultural 

resources 

h. For sites that may be impacted by a project alternative, the Consultant 

shall estimate the associated testing and mitigation costs. 

 

7.1.2.5 The Consultant shall illustrate the identified sites on a full-scale U.S.G.S. 7.5-

minute quadrangle topographic map and large-scale aerial photographs that will 

be used throughout the alternative formulation and analysis. 
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7.1.2.6 The Consultant shall prepare a summary of the archeological assessment that 

discusses the results, potential impacts to sites, cost estimates associated with 

testing and mitigation for sites that may be impacted, and additional 

archeological issues that may need to be addressed prior to the implementation of 

each of the alternatives.   The Consultants shall submit the independent report, 

maps, and other graphics to the District electronically in accordance with the 

District’s electronic and GIS submittal requirements. 

 

7.1.3 BIOLOGICAL EVALUATION 

 
7.1.3.1 This work may not be authorized with the Notice to Proceed and may be 

authorized in writing by the District.  The purpose of this overview is to 

document the existing or potential biological resources within the project area.  

The District’s objectives are to avoid and minimize impacts to the natural 

environment when practicable. The Consultant shall coordinate with the 

landscape/planning Consultant to ensure integration of appropriate data. 

7.1.3.2 For the project area, the Consultant shall conduct a non-intensive biological 

evaluation by using current aerial photographs with limited field verification, 

windshield surveys, and agency coordination to identify, evaluate, and map the 

existing biological resources.  The biological resources include, but are not 

necessarily limited to, vegetation communities, habitat types, wildlife, sensitive 

species and critical habitat, and special aquatic sites such as wetlands. 

7.1.3.3 The Consultant shall contact the U.S. Fish and Wildlife Service (FWS) to get the 

current list of Threatened and Endangered species (including proposed or 

candidate species) and the Arizona Game and Fish Department (AGFD) to obtain 

information regarding the presence of listed Threatened and Endangered Species, 

Wildlife Species of Special Concern, and designated critical habitat in the project 

area. 

7.1.3.4 For each alternative, the Consultant shall: 

a. Determine the type of habitat or vegetation community and the 

approximate acreage that would be impacted. 

b. Determine the approximate acreage of impacts to the presumed Waters 

of the United States (i.e., include any washes, streams, wetlands, stock 

tanks, or other special aquatic sites). 

c. Determine if any plant or wildlife species that are not federally listed, or 

habitat types that may be present in the area have any restrictions or 

issues that may need to be addressed prior to the alternative 

implementation.  Examples of some of the issues include the Native 

Plant Law, the Migratory Bird Treaty Act, other protected species, etc.  

Describe what the issues and restrictions are in the Biological Evaluation 

report that is discussed below. 

 

7.1.3.5 For special status species and designated critical habitat (if it exists in the project 

area), the Consultant shall describe and document the potential effects of each 

alternative using the following categories of: 

a. No effect 

b. May affect – is not likely to adversely affect. 

c. May affect – is likely to adversely affect. 

 

7.1.3.6 The Consultant shall recommend methods to avoid or minimize any adverse 

effects the proposed alternatives may have on the biological resources and 



 

Consultant Guidelines 7.0 ENVIRONMENTAL EVALUATION 
Third Edition – April 15, 2003  Flood Control District of Maricopa County 

–50– 

special status species for each alternative.  If the adverse effects cannot be 

avoided or minimized, then the Consultant shall estimate the general costs for 

mitigation and additional studies.  The Consultant shall also identify any 

opportunities associated with the alternatives for enhancing or restoring habitat 

and biological resources. 

7.1.3.7 The Consultant shall prepare a Biological Evaluation Report describing the 

results of the task items 7.1.3.2 through 7.1.3.6  (see example).  The report shall 

also include a description and maps or aerial photographs (scale 1 inch = 400 

feet) depicting the locations of the biological resources.  This information will be 

used to compare the potential environmental impacts among the alternatives and 

during the alternative analysis process. 

 

7.1.4 RECOMMENDED ALTERNATIVE 

 

For the final recommended alternative, the Consultant shall document the 

environmental permits, any environmental issues, approximate amount of mitigation 

that is likely to be required, and additional investigations that will be necessary to 

address prior to implementing this alternative.  If the recommended alternative is not 

the least environmentally damaging practicable alternative, the Consultant shall briefly 

reiterate the reasons this alternative was chosen instead of the other alternatives.  This 

documentation should be included in the final planning document. 

 

7.2 LEVEL 2 – ENVIRONMENTAL EVALUATION FOR PRE-DESIGN AND 
DESIGN STUDIES 

 

The purpose of the Environmental Evaluation for the pre-design phase of proposed flood 

control projects is to conduct a more site-specific environmental evaluation of the project 

area.  The project area and proposed impacts will be well defined for the Consultant. 

 

7.2.1 PHASE I ENVIRONMENTAL SITE ASSESSMENT 

 

The Consultant shall conduct a Phase I Environmental Site Assessment (ESA) and 

prepare a corresponding report for the defined project area.  The Phase I ESA should be 

conducted before the District acquires land or easements for the project.  Therefore, if 

rights-of-entry are necessary, the District will obtain them for the Consultant.  The 

Phase I ESA shall be conducted in accordance with ASTM 1527-00 (or the most 

current ASTM standards for Phase I ESAs) and any other current applicable local, 

state, or federal regulations.  Depending upon the results of the Phase I ESA, the 

District may request a proposal for Phase II Investigation or Phase III remediation. 

 

7.2.2 BIOLOGICAL RESOURCES 

 

7.2.2.1 Biological Surveys 

 

7.2.2.1.1 This task may not be authorized with the Notice to Proceed and may be 

authorized in writing by the District based on the results of the 

reconnaissance.  The Consultant shall submit separate cost estimates for 

this work in the fee proposal and all invoices shall separately identify 

costs for work under this paragraph. 

7.2.2.1.2 The Consultant shall perform a biological survey and prepare appropriate 

documentation in accordance with applicable State and Federal 
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regulations and policies.  The documentation will be used by the District 

and consulting parties to guide discussions, review, and obtain biological 

clearances of the project area. 

7.2.2.1.3 The Consultant shall arrange for access to the project site with the 

District and obtain all necessary permits and rights-of-entry. 

7.2.2.1.4 The Consultant will conduct a biological survey of all areas that may be 

disturbed during construction and operation of the project, including 

temporary construction easements and proposed maintenance roads.  

Using aerial photographs, agency coordination, and field inspections, the 

Consultant survey shall document: 

a. The vegetation and habitat types that will be affected by the 

project implementation. 

b. The potential for Threatened and Endangered Species and their 

designated critical habitat to be in the project area. 

c. The presence of other protected species in the project area (e.g., 

birds protected by the Migratory Bird Treaty Act that may be 

breeding in the area, plants protected by the Arizona Native 

Plant Law, etc.). 

 

7.2.2.1.5 The limits of the vegetation shall be digitally mapped as a layer to the 

topographic mapping to allow superimposing of the project alternatives 

and the extent of project impacts.  A description of the existing 

vegetation shall be provided in a report describing the type of vegetation, 

density, size, maturity, and condition.  During the survey, the Consultant 

shall document all observed plant and wildlife species.  Species may 

include both terrestrial and aquatic species. The Consultant shall prepare 

a report documenting the results. 

 

7.2.3 BIOLOGICAL ASSESSMENT AND CONSULTATION WITH USFSW 

 

7.2.3.1 This work may not be authorized with the Notice to Proceed and may be 

authorized in writing by the District based upon the results of the Biological 

Survey.  The Consultant shall submit separate cost estimates for this work in the 

fee proposal and all invoices shall separately identify costs for work under this 

paragraph. 

7.2.3.2 If, based on the results of the Biological Survey, the Consultant determines that 

the project may affect a listed or proposed threatened or endangered species or 

affect critical habitat, the Consultant shall immediately notify the District.  The 

District will be responsible for initiating consultation with the USFWS.  Based 

on the results of informal consultation with the USFWS, the District may direct 

the Consultant in the preparation of a Biological Assessment (BA).  The BA will 

be prepared in accordance with the Endangered Species Act of 1973 and 

supplements, and the requirements of the USFWS.  The Consultant will assess if 

both construction (direct) and operation (indirect) impacts of all proposed project 

alternatives would adversely effect or jeopardize a sensitive species or destroy or 

modify a sensitive species habitat.  The BA will describe how potential impacts 

to listed species may be avoided, minimized, or mitigated. 

7.2.3.3 The Consultant shall coordinate at least once a week with the District Agent by 

telephone.  If significant problems exist, the Consultant will notify the District 

Agent within 24 hours. 
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7.2.4 WETLANDS DELINEATION 

 

7.2.4.1 This work may be not authorized with the Notice to Proceed and may be 

authorized in writing by the District based upon the results of the reconnaissance.  

The Consultant shall submit separate cost estimates for this work in the fee 

proposal and all invoices shall separately identify costs for work under this 

paragraph. 

7.2.4.2 If potential wetlands are identified based upon the results of the ecological 

assessment, the Consultant shall perform Wetlands Delineation, in accordance 

with the Army Corps of Engineers Wetlands Delineation Manual, 1987.  The 

delineation shall describe wetlands indicators observed in the field - soils, 

vegetation, and hydrology - and shall discuss methods in which wetlands impacts 

may be avoided, minimized, or mitigated. 

 

7.2.5 CULTURAL RESOURCE SURVEY 

 

7.2.5.1 The Consultant shall perform an intensive (100%) cultural resource survey and 

prepare appropriate documentation in accordance with the National Historic 

Preservation Act, the Archeological and Historic Antiquities Act of 1974, the 

Archeological Resources Protection Act of 1979, the Native American Graves 

Protection Act of 1990, the State Historic Preservation Act of 1982, the Arizona 

Antiquities Act of 1992, NPS Bulletin 38 on Traditional Cultural Properties, and 

any other local, State, and Federal regulations that are applicable when the 

project is initiated.  Cultural Resources, also referred to as Historic and 

Prehistoric Archeological Resources, are defined to include: historic buildings or 

structures, historic archeological sites, prehistoric archeological sites, Traditional 

Cultural Properties (TCP’s), human remains and associated mortuary 

assemblages, and isolated cultural features and artifacts.  The documentation will 

be used by the District and consulting parties to guide discussions, review, and 

obtain cultural resources clearance of the project area.  The District’s objectives 

are to avoid and minimize impacts to cultural resources when practicable. 

7.2.5.2 The Consultant shall arrange for access to the project site with the District, and 

obtain all necessary permits.  The District will obtain the rights-of-entry.  The 

Consultant shall submit a “Notification of Intent” to conduct the survey to the 

ASM and other appropriate Federal or State agencies.  The Consultant shall not 

collect artifactual materials encountered during the survey.  The survey will 

provide intensive (100%) coverage of the permanent rights-of-way and all 

temporary construction easements within the project area.  The Standard Survey 

Method for the (100%) intensive pedestrian survey is parallel transects with 

swaths spaced no more that 20 meters (65.6 ft) apart. 

7.2.5.3 The Consultant shall make field records according to the following: 

a. All sites shall meet Federal or ASM site definition policy as 

appropriate. 

b. In accordance with current standards as interpreted by the lead 

agency in consultation with SHPO. 

c. Isolated Prehistoric and historic artifacts shall be recorded as directed 

by the lead agency in consultation with SHPO. 

d. All project sites shall receive official ASM site designation, and all 
ASM site cards and records shall be properly completed. 

e. Each site shall have a site map. 
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f. The Consultant documents the sites by photographing all surface 

archeological features. 

g. The Consultant shall delineate the sites on aerial photographs. 

h. The Consultant shall provide the Global Positioning System (GPS) 

coordinates for each site in the report and on the aerial photograph.  

 

7.2.5.4 The Consultant shall provide a daily journal of all relevant aspects of the project.  

The Consultant shall produce a professionally acceptable report describing the 

results of the survey.  The Consultant shall coordinate with the District, ASM, 

SHPO, and others as appropriate.  The report shall document reasonable 

alternatives, which may result in avoiding, limiting, or mitigating adverse 

impacts that have potential to occur as a result of the project.  The report shall 

include recommendations for further work or cultural resources clearance as 

appropriate.  The report shall meet all Federal or State Standards as appropriate 

and include all appropriate tables, figures and photographs, including supporting 

documentation in separate appendices. 

7.2.5.5 The Consultant shall assess the type and level of direct, indirect, and potential 

impacts to all historic properties within the project area.  The Consultant shall 

evaluate the potential significance of all project sites.  The significance shall be 

based on eligibility, or potential eligibility, to be nominated to either the State or 

National Register of Historic Places.  The eligibility requirements shall be those 

established by the National Park Service as codified by 36 CFR Part 60. 

7.2.5.6 The Consultant shall coordinate at least once each week with the District Agent 

by telephone.  If significant problems exist, the Consultant will notify the District 

Agent within 24 hours. 

 

7.3 404 JURISDICTIONAL DELINEATION 
 

7.3.1 This work may not be authorized with the Notice to Proceed and may be authorized in 

writing by the District.  The Consultant shall provide a preliminary delineation of any 

jurisdictional waters in accordance with the current Army Corps of Engineers (CORPS) 

Section 404 regulations.  This information shall be plotted on 1 inch = 100 to 200 feet 

scale aerial photographs that will be supplied by the District and submitted to the 

ACOE for final approval. 

 

7.3.2 The Consultant will use approved jurisdictional delineation and prepare a table 

describing the type and approximate area, in acres, of the proposed impacts within wus 

for each alternative.  Information from the jurisdictional delineations will be combined 

with the data from the environmental assessments and engineering and land use data to 

determine a preferred alternative in accordance to the 404 (b) 1 guidelines.  The 

Consultant shall not proceed with this task unless the District has authorized the task in 

writing. 

 

7.4 TITLE VI ENVIRONMENTAL JUSTICE ASSESSMENT 
 

7.4.1 This work may not be authorized with the Notice to Proceed and may be authorized in 

writing by the District.  The Consultant shall document and map the social and 

economic attributes of the citizens within this study with regards to the Title VI 

Environmental Justice Executive Order.  The Consultant’s documentation shall include 

a brief letter report summarizing the findings of the assessment and a set of map(s) 

identifying basic the social and economic attributes of the project area.  This report 
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shall be completed and available for use during the alternative analysis process.  The 

mapped information shall be marked on the appropriate U.S.G.S. 7.5 minute series 

Quadrangle Topographic Maps and on large-scale aerial photographs.  The District will 

provide all necessary aerial photographs to the Consultant.  Alternatively, the 

Consultant may elect to submit an appropriately scaled map, including this information, 

produced from an electronic ArcInfo
TM

, ArcView
TM

, or AutoCad
TM

 file (if created, the 

electronic file must also be provided to the District). 
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8.0 GEOTECHNICAL INVESTIGATION 
 

The Consultant shall conduct, or contract for, geotechnical investigations as 

required for the design of the proposed work.  In addition to the following 

requirements, the investigations shall address the specific requirements in the 

project Scope of Work. 

 

8.1 FIELD INVESTIGATION 
 

8.1.1 The Consultant shall submit, and obtain approval of, an investigation plan prior to 

beginning the field investigation.  The plan shall include the proposed boring and test 

pit locations and depths, sampling frequencies, and testing program. 

 

8.1.2 In linear projects such as levees or storm drains, borings and/or test pits shall be located 

at the beginning and ending of the alignment and at intervals of approximately 1,000 

feet in between or as called for in the project Scope of Work.  Proposals for other 

intervals will be considered by the District. 

 

8.1.3 Where possible, borings shall penetrate at least five (5) feet below the lowest adjacent 

excavation or foundation elevation.  In-situ soils testing shall be in accordance with 

Naval Facilities Engineering Command (NAVFAC) DM-7.1, Soil Mechanics Design 

Manual 7.1, dated May 1982.  If ground water is encountered, then standard 

penetration tests shall be performed with the water level in the hole at or above the 

ground water level. 

 

8.1.4 Soil cement projects will require samples from all proposed borrow areas to determine 

the suitability of the materials for use as soil cement aggregate and to perform a 

preliminary soil cement design. 
 

8.1.5 Projects that will include sediment transport analysis will require test pit samples that 

are representative of the full depth of the moveable bed.  If an armoring analysis is to 

be performed, the gradation samples and analysis shall include any cobbles and 

boulders encountered.  A reference for bed material sampling procedures is 

“Computing Degradation and Local Scour, Technical Guideline for Bureau of 

Reclamation.” 
 

8.1.6 Storm drain projects will require sufficient data for the selection of the pipe type using 
Arizona Department of Transportation’s (ADOT) “Pipe Selection Guidelines and 
Procedures”.  The required data may include resistivity, pH, sulfate levels, and 
moisture contents. 

 

8.1.7 The Consultant shall promptly notify the District of any hazardous or other landfill 

materials encountered during the investigations. 
 
8.1.8 When performing field investigations the consultant will undertake the following: 

a. The Consultant will call for Blue Stake in all areas where geotechnical 
investigations are to occur. 

b. All test holes, trenches, or other disturbances of the ground will be 
completely backfilled to grade by the end of the working day.  No such 
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holes, trenches, etc. will be left open overnight without approval of the 
Project Manager. 

c. If open trenches must be left overnight, they will be adequately barricaded 
and marked to prevent persons from falling into them or otherwise being 
injured. 

d. The Consultant will notify the Project Manager at least three (3) working 
days in advance of such field investigations so that the Project Manager can 
then notify the District O&M Division and District Permitting staff. 

 

8.2 LAB TESTS 
 

8.2.1 Testing for density, moisture content, grain size, and Atterberg Limits shall be 

performed as needed in order to classify and describe the soils encountered. 

 

8.2.2 Additional testing shall be performed, as needed, to meet the analysis and design 

requirements of this document. 

 

8.3 ANALYSIS 
 

8.3.1 Allowable soil bearing values and lateral load capacities shall be determined in 
accordance with NAVFAC DM-7.2, Foundations and Earth Structure Design Manual 
7.2, May 1982, and in accordance with AASHTO Specifications.  In case of conflict 
between AASHTO and NAVFAC specifications, AASHTO specifications shall govern.  
The effect of future elevated moisture content or saturated condition of the soil, due to 
potential future seepage from the drainage structure, should be considered and included 
in the soils report recommendations. 

 
8.3.2 If the project involves the construction of either cut or fill slopes, the stability of the 

slopes shall be addressed.  Slope stability calculations shall be submitted for District 
review.  Where applicable, the analysis shall consider pore pressure caused by rapid 
drawdown.  The loading conditions for stability analysis and safety factors shall be as 
shown in U.S. Army Corps of Engineers EM-1110-2-1913, Table 6.1.  The stability 
and piping potential of the back (land) side of proposed levees shall also be addressed. 

 
8.4 REPORT 

 

8.4.1 The Consultant shall provide the District with the original and five (5) copies of the 
Geotechnical Report and any addenda.  The report shall be sealed by a qualified, 
Arizona-registered Civil Engineer, and shall be completed at, or prior to, the agreed 

upon schedule, which preferably is prior to a 30% design submittal.  The report shall 
include brief descriptions of the project, the site, and the subsurface conditions 
encountered.  Test results shall be summarized in tabular form. 

 
8.4.2 Where applicable, the report shall address the potential for subsidence, fissures and 

collapsible or expansive soils and provide the appropriate recommendations. 
 

8.4.3 Projects that involve cut and fill work shall include recommended shrink and swell 
factors. 

 

8.4.4 Soil cement projects shall include a preliminary soil cement design, including 

recommended aggregate gradation ranges. 
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8.4.5 Projects that involve excavation shall include a discussion of excavatability. 

 

8.4.6 Storm drainpipe projects shall include an opinion regarding the feasibility of a cast-in-

place (CIP) pipe alternative. 
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9.0 HYDROLOGY 
 

The Consultant shall perform complete and detailed hydrologic analysis of the 

project area in order to fulfill the specific requirements identified in the Scope of 

Work. 

 

9.1 PROCEDURES 
 

9.1.1 The Consultant shall follow the procedures outlined in the Drainage Design Manual for 

Maricopa County, Volume I Hydrology, latest revision, for all hydrologic modeling 

and calculations and the Scope of Work, General Requirements and Procedures. 

 

9.2 RETURN FREQUENCY 
 

9.2.1 Hydrologic modeling shall be completed for the specific frequency and duration 

required by the Scope of Work.  Unless specified otherwise in the Project Scope of 

Work, the 100-year 24-hour and 100-year 6-hour will be used for all projects.  Projects 

requiring design of storm drains will require the 10-year 6 and/or 24-hour event and 

projects requiring design of culvert road crossings will require the 50-year 6 and/or 24-

hour event. 

 

9.3 EXISTING STUDIES AND FIELD RECONNAISSANCE 
 

9.3.1 The Consultant shall research and give consideration to all existing hydrologic studies 

of the area and shall become familiar with the general hydrology of the area.  A field 

reconnaissance shall be done to determine the following: 

a. Verify sub-basin delineations boundaries 

b. Verify flow patterns 

c. Determine the actual current land use for parcels 

d. Identify flow diversion locations caused by natural obstructions, drainage 

structures, storm drains, site grading, etc. 

e. Obtain field cross-sections at hydraulic flow splits locations 

 

9.4 BASE MAPS 
 

9.4.1 The Consultant shall develop the hydrologic base maps using the topographic mapping 

prepared by the Consultant/subconsultant or supplied by the District.  For those areas 

not covered by the mapping, U.S. Geological Survey (USGS) topographical quadrangle 

maps will be used.  An overall watershed drainage basin map with sheet index will be 

prepared at a scale of 1 inch = 2000 feet or as appropriate. 

 

9.5 COMPUTER MODELING 
 

9.5.1 The Consultant shall use the U.S. Army Corps of Engineers computer program HEC-1, 

Version 4.1, to develop a hydrologic model for the area. 

 

9.5.2 The District’s computer program DDMSW shall be used to develop HEC-1 input data.  

The specific hydrologic techniques to be used are: 
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9.5.2.1 Rainfall Excess: The Green and Ampt methodology will be utilized for 

estimation of rainfall losses. 

9.5.2.2 Unit Hydrograph: The Clark and S-Graph method should be used.  The choices 

in methodology will be to the discretion of the Consultant, with approval from 

the District. 

9.5.2.3 The Times of concentration and Lag times shall be adjusted for the appropriate 

return frequency using the Drainage Design Manual, Volume I. 

9.5.2.4 Channel Routing: The choice of methodology will be at the discretion of the 

Consultant, with approval from the District.  Average cross sections will be 

developed utilizing available mapping and field reconnaissance data.  Sufficient 

field cross sections will be taken to ensure that routing reaches are reasonable 

and representative of field conditions.  The HEC-1 routing parameters for the 

reaches modeled using HEC-RAS will be adjusted after the HEC-RAS cross 

sections are available.  The resulting velocities and depths, for all reaches, must 

be assessed for realistic values. 

9.5.2.5 Reservoir Routing: Detailed analysis of structures and ponding areas will be 

accomplished using the Modified Puls reservoir routing option of HEC-1.  Stage 

versus discharge tables for hydraulic structures will be estimated using 

appropriate hydraulic methodology. 

9.5.2.6 Channel Transmission Losses: Attempts should be made to estimate infiltration 

losses through channel bottoms based on existing field data or literature.  If 

sufficient data is not available, the final report must acknowledge so and explain 

how the peaks and volumes of flow are affected by not including the 

transmission losses. 

9.5.2.7 The District will provide appropriate references to facilitate parameter 

estimation. 

9.5.2.8 Output of the computer model should be reviewed to see if the peak flows and 

volumes are realistic.  An adjustment to input for obtaining the most realistic 

results is normal to the scope. 

9.5.2.9 The Consultant shall attempt to recover historic stream gage data and use it to 

compare with the results obtained by the hydrologic model.  Major differences 

must be discussed in the final report.  The peak discharges and unit discharges 

for the sub-basins should be graphically presented and compared to regional 

discharge curves. 

 
9.6 WATERSHED AND SUB-BASIN DELINEATIONS 
 

9.6.1 Using appropriate hydrologic judgment, sub-basins are to be identified that provide 

reasonable depiction of the watershed condition.  The sub-basins must be as 

homogeneous as possible, using watershed area, watershed type (mountainous and flat 

lands or urban and undeveloped areas), and time of concentration as criteria.  Sub-basin 

breakdowns will be done in sufficient detail to provide peak discharges at structures, 

major road crossings, confluences, and at boundary lines.  An appropriate time step and 

number of ordinates is to be selected that allows for complete calculation of the flood 

hydrograph without sacrificing resolution of the flood peak.  All calculations or 

assumptions used in developing sub-basin and routing parameters shall be documented 

and made a part of the appendix for the hydrology report.  Field surveys may need to be 

taken for HEC-1 modeling purposes. 
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9.7 MEETINGS 
 

Four meetings associated with four tasks, and two field trips shall be held with the 

District staff at the following milestones.  These meetings should be combined with 

meetings required by other tasks as much as possible. 

 

9.7.1 One field trip at the start of the project to scope out the critical points of the watershed 

and problem areas. 

 

9.7.2 Meeting number 1: held as soon as basic data are gathered and the sub-basins have 

been delineated.  Sample HEC-1 parameter estimations should also be presented and 

discussed at this meeting.  A copy of the draft maps of the sub-basins must be delivered 

to the District at this meeting. 

 

9.7.3 Meeting number 2: after all the parameters have been estimated.  A draft copy of the 

parameters must be delivered to the District at least one week prior to this meeting. 

 

9.7.4 Meeting number 3: after the preliminary HEC-1 results have been obtained and a draft 

report has been prepared.  A copy of the draft report and the copy of the HEC-1 on a 

floppy disc, compatible with the District’s computer, must be delivered two weeks 

prior to the meeting. 

 

9.7.5 Meeting number 4: to review comments by the District.  A second field trip may be 

scheduled for the same day so the results obtained could be discussed. 

 

9.8 REVIEW AND APPROVAL 
 

9.8.1 It is required that the Consultant obtains the approval from the District at each of the 

following steps: 

a. Soil maps, watershed boundary maps, and land use maps. 

b. HEC-1 parameter estimation. 

c. HEC-1 flow diagram and input parameters. 

d. HEC-1 results. 

 

9.8.2 All hydrology models shall be submitted to the District for review and approval. 

 

9.8.3 The District must approve any changes made by the Consultant to any models. 

 

9.8.4 All changes to any hydrology models prepared by the Consultant must be provided to 

the District in a timely manner for review and approval.  Such models shall not be used 

for final design without prior approval of the District. 

 

9.9 THE HYDROLOGIC REPORT 
 

9.9.1 The findings of the hydrologic study will be presented in Section 3 of the Technical 

Data Notebook and will be prepared in accordance with ADWR State Standards 

Attachment 1-97 (SSA 1-97).  The report will be organized as specified by the District, 

following SSA 1-97 format.  The report shall be submitted in draft form for review and 

comment and the final report shall be submitted upon incorporation of review 

comments. 
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9.9.2 TABLES AND FIGURES FOR THE APPENDICES: 

 

9.9.2.1 (Schematic Map) Base Topographic base map(s) showing the sub-basins, 

schematic map for the HEC-1, routing reaches, order of combining the 

hydrographs, major man-made structures such as pipe or culverts, and references 

(i.e. street names, Township, Range, Section, etc.) at a scale of 1 inch = 2000 

feet. 

9.9.2.2 (Routing Map) Topographic base map showing the Tc flow path or lag flow 

paths, and routing reaches at the same scale as the base map.  Pertinent hydraulic 

data for each routing reach such as cross section locations, photographs, “n” 

value selection, velocity calculations, pipe or culvert dimensions and slopes shall 

be included on the map. 

9.9.2.3 (Soils Map) Soils map(s) at the same scale as the base map. 

9.9.2.4 (Land Use Map) Land Use map(s) at the same scale as above. 

9.9.2.5 (Flow Map) Base topographic map showing the results of the study (i.e. peak 

flows, peak volumes, etc) at major concentration points.  The level of detail of 

this map is to be determined by each individual scope). 

9.9.2.6 Pertinent data on all the structures in the watershed (such as spillway elevation, 

rating curves, etc.). 

9.9.2.7 One set of study maps (i.e. Schematic maps, Routing maps, Soils maps, Land 

Use maps and the Flow map) to be folded and delivered in a binder. 
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10.0 HYDRAULICS 
 

If the hydraulics will be part of a package submitted to FEMA, the District’s 
Floodplain Delineation guidelines shall be used. 

 
10.1 STANDARDS 
 

The Consultant shall follow the procedures outlined in the Drainage Design Manual for 
Maricopa County, Volume II Hydraulics latest revision, for all hydraulics calculations, 
except as amended or modified herein or in the scope of work. 
 

10.2 OPEN CHANNEL HYDRAULICS FOR MAJOR WATERCOURSES 
 

10.2.1 HEC-RAS shall be used by the consultant and approved by the District to perform 
water surface profile calculations, unless the District agrees in writing to another 
method.  A hard copy and CD with input and output files shall be submitted for District 
review.  The HEC-RAS files shall be prepared in a format suitable for submittal to 
FEMA. 

 
10.2.2 Tributary (side) drainage shall be addressed such that the more severe of the following 

conditions govern. 
 

10.2.2.1 100-year frequency peak in the main channel with 10-year frequency peak 
tributary drainage or  

10.2.2.2 10-year frequency peak in the main channel with the 100-year frequency peak 
tributary drainage. 

 
10.2.3 The Consultant shall estimate blockage due to debris at bridge piers based on field 

conditions.  As a minimum, use the greater of 2 times the diameter of the pier or 1' on 
each side of the pier. 

 
10.2.4 Freeboard for levees shall additionally comply with FEMA freeboard criteria. 

 
10.2.5 Locations of cross sections used in the water surface profile calculations shall be 

provided on a scaled map and also in a tabular format.  The cross section labels on the 
maps shall reflect cross sections in the models. 

 
10.2.6 Design shall conform to subcritical flow regime whenever possible, with a Froude 

Number less than or equal to 0.86, unless otherwise approved by the District.  If 
supercritical regime is to be designed for, the Froude Number shall be greater than or 
equal to 1.10. 

 
10.3 CHANNEL STABILIZATION DESIGN 
 

10.3.1 Channel stability for unlined channels shall be based on permissible velocity. 
 

10.3.2 Channel stability for lined channels using riprap or loose material shall be based upon 
tractive shear design.  Provide calculations to show that the type of bank protection 
(riprap, gabions, concrete, etc.) is suitably sized to resist hydraulic forces (tractive 
shear, impingement, buoyancy, etc.) at the design frequency peak flow. 
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10.3.3 All hydraulics and structural calculations shall be provided for District review. 
 

10.3.4 Consideration shall be given to how the upstream and downstream floodplain 

conditions will impact the proposed channel.  The effects of existing and potential 

mining and fill operations shall be addressed.  Overbank flooding upstream of the 

channelization shall be analyzed to ensure that flows enter and are contained within the 

improved channelization.  The design and analysis shall address the potential impacts 

of future modifications proposed by others.  Gradual transition of the existing 

floodplain/floodway upstream and downstream of the channelization is required for 

FEMA submittal. 
 

10.3.5 Minimum factors of safety applied to hydraulic forces on structural components shall 
be 1.5 based on the 100-year frequency peak flow. 

 

10.4 SEDIMENT TRANSPORT, SCOUR, LATERAL MIGRATION, AND RIVER 
MECHANICS 
 

10.4.1 Scour analysis shall be performed using an analytical approach based on flow 
characteristics associated with 100-year frequency peak flow, the depth of the thalweg, 
and the channel bed materials. 

 
10.4.2 Toe-down elevations for bank protection shall be based on the sum of all scour 

components determined to occur for the 100-year peak flow, times a factor of safety of 

1.3, and shall be measured from the channel thalweg elevation.  A factor of safety of 

1.5 shall be used in cases where only one component of scour is present (usually local 

scour). 
 

10.4.3 Scour calculations are to be tabulated at all critical design locations and presented with 
a map showing the locations.  All of the following shall be considered in determining 
the total amount of scour: 

 
10.4.3.1 Scour due to river bend. 
10.4.3.2 Scour due to any local obstruction (bridge pier, abutment, bankline, debris etc.) 

shall be determined. 
10.4.3.3 Contraction scour in the vicinity of bridge crossings and river sections that have 

been constricted due to fill or any other type of encroachment shall be computed 
by methods described in Federal Highway Administration, FHWA, Hydraulic 
Engineering Circular Numbers 18 and 20. 

 
10.4.4 Long-term aggradation (deposition) and degradation (general scour) shall be computed 

by using the concept of equilibrium slope or the concept of streambed armoring, 
depending on which approach controls the long-term channel profile.  The equilibrium 
slope concept shall utilize a sediment transport relationship, which incorporates the 
median size (D50) and gradation of the streambed sediment.  The streambed-armoring 
concept shall use a critical tractive shear stress approach and the representative 
armoring particle size.  A series of flood frequency hydrographs from 10- to 100-year 
shall be used to represent the hydrologic history that the structure may experience in its 
life as a basis for determining these long-term trends.  The dominant discharge shall 
generally be assumed to be the 10-year frequency discharge.  If armoring potential is 
indicated for the dominant discharge, it should also be checked for the higher design 
discharge since the armor layer may be ruptured for this discharge.  If armor is to be 
used to limit degradation and therefore a lower toe down depth for structures, then 
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sediment sampling shall be of a higher standard.  Sediment sampling shall be at 500 
feet intervals and taken at the anticipated scour depth location. 

 
10.4.5 Bed-form scour, due to the passage of dunes or antidunes, shall be computed from 

analytical relationships developed by investigators such as Yalin and Kennedy, as 
described in textbooks on sediment transport technology.  The maximum hydraulic 
parameters associated with the passage of a 100-year frequency peak shall be used to 
establish the quantitative values for this scour component. 

 
10.4.6 If a sediment transport analysis is necessary, the analysis shall consider the sediment 

load entering the study reach.  If computer software is used to analyze sediment 
transport a hard copy and CD with input and output files shall be submitted for review. 

 

10.4.7 Unless otherwise directed, the analysis shall include both the Level 1 and Level II 

analysis as defined in the State of Practice Report, Lateral Migration and Channel 

Degradation, Attachment 2, Channel Degradation Estimation for Alluvial Channels in 

Arizona latest version. 
 

10.4.8 The Consultant shall complete an analysis of the stability of the existing channel to 

determine the long-term stability of the channel and to estimate the potential scour 

depths.  The HEC-RAS model water surface profile channel hydraulics shall be used to 

establish averaged hydraulic conditions for existing and proposed conditions within the 

study reach.  Alternative channel configurations considered for the project shall be 

evaluated to assess the impact of the proposed alternative on the channel stability.  

Scour estimates shall be used to estimate the depth of toe down required for bank armor 

and grade control structures.  The methods described in the Arizona Department of 

Water Resources State of Practice Report, Lateral Migration and Channel Degradation 

shall be followed.  Narrative summarizing the evaluation shall be included in project 

report (Master Plan or Pre-design Report) and calculations shall be included in the 

Technical Data Notebook. 
 

10.4.9 Sediment Sampling and Testing.  The Consultant shall obtain and test samples of the 

existing channel bed and banks throughout the study reach and the upstream sediment 

source area.  Samples shall be obtained at intervals of approximately 1,000 feet.  The 

sampling procedures shall be consistent with procedures described in the Bureau of 

Reclamation’s, Computing Degradation and Local Scour, January 1984, or the U.S. 

Army Corps of Engineers’, Sedimentation Investigations of Rivers and Reservoirs, 31 

October 1995.  Gradations of the sediment samples shall be plotted for both the channel 

bed and banks.  Changes in the gradations throughout the study reach shall be 

documented.  Test data, gradation plots, plots of the longitudinal change in size, and 

any other supporting data shall be included in the Technical Data Notebook. 
 
10.5 GENERAL 
 

10.5.1 Plans submitted for review shall include profiles showing the top of levee protection, 
toe-down, hydraulic grade line, existing and design invert elevations at the thalweg, 
and the low chord elevations for bridges.  Also, road and railway crossing locations 
must be shown on plans and profiles. 
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10.5.2 Maintenance access and channel invert access ramps shall be incorporated into the 
design.  They should be a minimum of 16 feet wide, and no steeper than 10:1. 
Additional design criteria are found within the Drainage Design Manual for Maricopa 
County, Volume II, Hydraulics, January 28th, 1996, or latest version. 
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11.0 FLOODPLAIN DELINEATION STUDIES 
 
11.1 COORDINATION 
 

11.1.1 The Consultant is responsible for placing the legal advertising at the beginning of the 

study, as well as notifying the public of the study as directed by the District.  After the 

ad is run the Consultant will supply the District with the original affidavit of 

publication from each of the newspapers for each day that the ad ran. 

 

11.1.2 The Consultant is responsible for placing display advertising at the start of the study 

and at the study results stage. The advertisement should run in a local area newspaper 

twice with approximately two (2) weeks between runs. 

 

11.1.3 The Consultant shall notify property owners along the watercourses being studied at the 

start of the study and prior to the study results public meeting, with a direct mailer to 

obtain any necessary rights-of-entry for the study area.  The Consultant shall furnish 

the District with a list of all the property owners notified and a sample rights-of-entry 

letter. 

 

11.1.4 The Consultant shall meet with officials from the local communities.  The purpose of 

this meeting is to identify local flooding problems and obtain information on current 

and planned public works projects, channel modifications, storm-drainage systems, 

development, and corporate limits. 

 

11.1.5 The District shall plan and conduct two (2) public meetings in conjunction with a 

study.  The first meeting will be to inform the public of the purpose and scope of the 

study.  The second meeting will be to inform the public and obtain public comment on 

the study results, and shall take place prior to the submittal of the final report to FEMA.  

The Consultant/District shall be responsible for the preparation of the graphic displays 

and mailer notice for these meetings.  The Consultant shall respond to the public's 

comments and make revisions to the study if necessary. 

 

11.1.6 Consultant/District Performance Evaluations will be performed.  An informal 

evaluation will be performed at the completion of the hydrologic analysis.  A formal 

evaluation will be performed at the completion of the project upon receipt of all 

deliverables. 

 

11.1.7 Information regarding a Flood Delineation Study shall be posted on the District’s 

Website. 

 
11.2 DATA COLLECTION 
 

11.2.1 The Consultant shall collect and review pertinent data from the District and other 

outside sources.  Data to be collected will include previous flood hazard reports and 

hydrology for the study area; existing topographic mapping; historical flooding 

information; as-built plans for existing structures; FEMA Flood Hazard Boundary 

Maps and any Letters of Map Amendment and/or Revisions, and other pertinent 

information. 
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11.2.2 The results of the data collection efforts will be included in the Technical Data 

Notebook (TDN).  A preliminary draft of this section of the TDN is due within 90 days 

of the Notice to Proceed. 

 

11.3 PHOTOGRAMMETRIC MAPPING AND CONTROL SURVEYING 
 

Refer to Sections 3.2 and 3.3 for requirements. 

 

11.4 HYDROLOGY 
 

Refer to Section 9.0 for requirements. 

 

11.5 FLOODPLAIN DELINEATION 
 

11.5.1 Floodplain delineations must be accomplished using the U.S. Army Corps of 

Engineers’ most recent version of the HEC-RAS computer model.  Other modeling 

methodologies acceptable to FEMA shall be considered on a case by case basis, and 

will be specified in the Scope of Work.  The Consultant will conduct the study using 

the guidelines established in FEMA’s Guidelines and Specifications for Flood Hazard 
Mapping Partners, February 2002, FIA Document 12, Appeals, Revisions, and 

Amendments to Flood Insurance Maps, December 1993, Arizona Department of Water 

Resources' State Standard for Floodplain Hydraulic Modeling (SS9-02), and the project 

Scope of Work.  The models for each study area will need to include textual 

descriptions regarding the name of the study contractor and their location, District FCD 

contract number, District project manager, study-related topographic mapping, and 

other items determined pertinent to obtain a full study documentation. 

 

11.5.2 The delineation work shall meet requirements for floodplain and floodway delineations 

as prescribed by the FEMA and the ADWR.  The delineation work may also require 

review and acceptance by other cities, towns, or local agencies as identified in the 

contract Scope of Work. 

 

11.5.3 The delineation study shall be based on the final results of the hydrologic study as 

summarized in Section 9.0 of this document, or existing hydrology data supplied by the 

District at the beginning of the project. 

 

11.5.4 The Consultant is to make refinements to the HEC-RAS model based on review of the 

model results by the District, ADWR, FEMA, and the FEMA Flood Map Production 

Coordination Contractor.  The Consultant shall also review the HEC-RAS model 

results for reasonableness.  The use of FEMA's Check-RAS computer program will be 

part of the review process.  Work normal to the scope shall include all adjustments to 

the input parameters required for obtaining the most realistic results. 

 

11.5.5 Floodways are to be determined using equal conveyance encroachment to start with, 

but only encroachment method 1 will be used in the final analysis.  The floodway 

encroachment should produce a rise in the water surface elevation that is as near the 

one-foot maximum as possible. 
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11.5.6 REVIEW AND APPROVAL 

 

11.5.6.1 The Consultant must obtain District approval at each of the following steps: 

a. Field reconnaissance report and estimation of Manning's "n" values. 

b. Proposed location and alignment of the cross sections and channel 

centerline. 

c. Floodplain (natural) delineation. 

d. Floodway delineation using equal conveyance encroachment method 4. 

e. Floodway delineation using encroachment method 1. 

f. Finalized reporting in Technical Data Notebook. 

g. Final FEMA submittal package (with all documentation). 

 

11.5.7 FIELD RECONNAISSANCE 

 

11.5.7.1 The Consultant will conduct field reconnaissance covering the full study reach.  

This will include observation of channel and floodplain conditions for estimation 

of Manning's "n" values, photographic documentation of floodplain 

characteristics, determination of channel bank stations, observation of possible 

overflow areas, inspection of levees or other flood control structures, and 

measurement of bridge dimensions. 

11.5.7.2 Manning’s "n" values are to be determined using the methodology in the USGS 

report, Estimated Manning's Roughness Coefficients for Stream Channels and 

Flood Plains in Maricopa County, Arizona, April 1991.  Copies of the report are 

available through the District. 

11.5.7.3 The field reconnaissance results will be included as a section of the TDN, and a 

draft copy will be submitted to the District for review and approval prior to 

beginning the HEC-RAS modeling.  The field reconnaissance section will 

present the determination of channel and overbank "n" values using captioned 

color photographs or color photocopies.  The section will also discuss floodplain 

conditions affecting the delineation, describe structures and obstructions, and 

provide color photos or photocopies of major hydraulic structures.  The location 

of photos and direction of view, structures, and "n" values will be displayed on 

reduced scale mapping. 

 

11.5.8 CROSS SECTIONS 

 

11.5.8.1 The location and alignment of cross sections and channel centerline will be 

submitted for the District’s review and approval prior to digitizing the cross 

section data.  Cross section stationing will be from left to right looking 

downstream with the thalweg as station 10,000.  Cross sections will be spaced 

approximately every 500 feet, unless geographic or structural constraints dictate 

otherwise, and will extend the full width of the area inundated by 100-year 

floodwaters.  Identification of cross sections will be in river miles, increasing 

upstream.  The stationing will coincide with cross section locations of any 

existing FEMA studies.  Cross section orientation may need to be altered after 

running the HEC-RAS model to ensure that sections are perpendicular to flow 

per FEMA criteria.  Textual descriptions regarding cross section locations with 

respect to physical features within each study area will be required within the 

Hydraulic model.  These descriptions should also reference flow-splits and other 

Hydrologically pertinent study results, including results from previous related 

studies. 
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a. The cross section plots will show water surface profiles, ineffective 

flow areas, "n" values, encroachments, channel stationing, and other 

pertinent information.  All plots are to be accompanied by a legend. 

 

11.5.9 Bridges and culverts must be modeled in compliance with HEC-RAS modeling 

requirements for the selected routine.  Where multiple bridges occur, each bridge will 

be modeled separately.  The HEC-RAS modeling results for bridges, culverts, and 

other hydraulic structures may need to be checked using an independent method as 

determined by the District to analyze these structures. 

 

11.5.10 For floodplains identified as ponding areas, it is preferable to analyze these areas by 

using storage routing techniques as provided in the HEC-1 computer model (see 

Section 9.0), unless it can be demonstrated that movement of flood-flows is riverine in 

nature.  If appropriate, the Consultant shall identify a floodway for the purpose of 

allowing the pond to seek a constant stage throughout the area extent of the ponding, 

versus the creation of two independent ponds. 

 

11.5.11 Flood zones must be determined according to FEMA criteria and clearly labeled on the 

final work-study drawings. 

 

11.5.12 A Technical Data Notebook (TDN) shall be prepared in accordance with the ADWR 

State Standards Attachment 1-97 (SSA1-97) to present the findings of the 

floodplain/floodway delineations.  The format of the TDN shall follow “ADWR/FEMA 

Submittals” as outlined in SSA1-97 unless otherwise specified in the Scope of Work.  

Pertinent information from other sections of these guidelines shall also be documented 

as necessary to fully complete the TDN for a FEMA submittal and review.  The TDN 

shall include profile plots and complete printouts of the HEC-RAS and HEC-1 models. 

 

11.5.13 WORK-STUDY MAPS 

 

11.5.13.1 The Consultant shall provide permanent non-erasable mylars of the work study 

drawings.  Unless specified otherwise, the drawings shall be 24" x 36" in size, 

with a scale of 1-inch = 200-feet and a contour interval of 2-foot for all mapping 

with the exception of section line roads which will have a contour interval of 1 

foot and/or spot elevations.  A cover sheet will be provided with the project title, 

date of topographic mapping, and a location map showing geographic range 

covered by each specific mapping sheet.  Each drawing shall include contours, 

spot elevations, the floodplain and floodway delineations, and a minimum of a 

north arrow, scale, section corners and quarter corners, current and proposed 

streets and highway names, NAD83 Central Zone State Plane Coordinate System 

grid marks, major drainage features, corporate boundaries, cross section lines, 

channel station center line, index map, and description and elevation of elevation 

reference marks (ERMs).  The District will supply a template of map and 

drawing formats. 

11.5.13.2 The final mylar drawings shall be sealed by each qualified registrant according to 

the work performed.  The work of each subconsultant and/or sub-contractor shall 

be performed in accordance with the Scope of Work and these Guidelines.  The 

Consultant shall check all work prior to each submittal to the District.  All 

drawings shall be initialed and dated by the person who performed the work and 

the checker. 
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11.5.14 QUALITY ASSURANCE 

 

11.5.14.1 A qualified registrant shall seal the final submittal of mylar drawings. 

11.5.14.2 The work of each subconsultant shall be performed in accordance with the Scope 

of Work and these Guidelines.  The Consultant shall check all work prior to each 

submittal to the District.  All drawings shall be initialed and dated by both the 

person who did the work and the checker. 

11.5.14.3 The work of any subcontractors utilized by the prime Consultant for this contract 

shall be reviewed by the prime Consultant for compliance with the Scope of 

Work and these Guidelines prior to submittal for review by the District. 

 

11.5.15 HIS DATA 

 

11.5.15.1 Delivery of digital study data for population of the District’s Hydrologic 

Information System (HIS) database shall comply with the District’s HIS Data 

Delivery Specifications, latest revision.  The Consultant shall have the option of 

delivering the digital data in one of two formats: 

 

• OPTION 1 – Digital data shall be delivered in a Geographical 

Information System (GIS) format per District specifications; or, 

• OPTION 2 – Digital data shall be delivered in a CADD standard 

ASCII DXF format from either AutoCAD or MicroStation per 

District specifications. 

 

For either option, unless otherwise specified, the following themes shall be 

delivered according to District HIS specifications: 

 

COVERAGE NAMES FOR GIS 
 
Name 

 
Page No. 

 
Description 

 
NDXPRJ 

 
LP-40 

 
Shows the map sheet boundaries of the project 

 
PRJ 

 
LP-60 

 
Defines the boundary of the project 

 
CARTO 

 
LP-110 

 
Planimetric features captured but not used by HIS (Fences, tree lines, etc)(if any) 

 
CORNERS 

 
LP-210 

 
Section corners as defined by the PLSS (Public Land Survey System) 

 
CTRL 

 
LP-215 

 
Other control points that are not corners 

 
AGRCLTR 

 
LP-305 

 
Dairy and Agricultural Areas  

 
STRCT 

 
LP-360 

 
Structures like building footprints (if any) 

 
DQ.TBL 

 
LP-410 

 
Data Quality of Data:  Scale, date, Vertical Datum, Projection 

 
PRJDAT.TBL 

 
LP-430 

 
Contractor name, Project Name, Project ID 

 
FPBLN 

 
LP-520 

 
Floodway center line 

 
FPCTLFCD 

 
LP-523 

 
Elevation Reference Marks 

 
FPSRFFCD 

 
LP-535 

 
Surface Water Elevation 
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Name 

 
Page No. 

 
Description 

FPXFCD LP-540 Cross sections used in HEC-RAS 

 
FPZNFCD 

 
LP-550 

 
Floodplain Zones 

 
FPZNHZ 

 
LP-560 

 
Floodplain Hazard Zones 

 

SPWBLN 

 

LP-588 

 

Spillway Baseline route System 

SPWXSEC LP-590 Spillway Cross section 

 
SPWZN 

 

LP-591 
 

Spillway Zone 

 
CNL 

 
LP-610 

 
Canals (If any) 

 
FLTY 

 
LP-620 

 
FCD Project in the area (if any) 

 
RR 

 
LP-650 

 
Railroads in the area (if any) 

 
STRTCLN 

 
LP-655 

 
Street Centerlines 

 
STRTDTL 

 
LP-660 

 
Edge of Pavement  (if any) 

 
UTLTY 

 
LP-670 

 
Utilities, Power poles, etc (if any) 

 
ELV 

 
LP-710 

 
Contours and spot elevations 

 
BRIDGE 

 
LP-608 

 
Bridges, including any headwalls or wing walls 

 
CULVERT 

 
LP-612 

 
Culverts, including any headwalls or wing walls 

 
VEG 

 
LP-775 

 
Areas of similar vegetative mix 

 
DRNBSN 

 
LP-920 

 
Drainage basins 

 
DRNPTH 

 
LP-930 

 
Drainage Path 

 
LAKE 

 
LP-950 

 
Lakes that are in the area (if any) 

 
RIVER 

 
LP-960 

 
Washes or streams in the area (if any) 

 

11.5.15.2 This is a comprehensive listing of possible features.  If there are no features 

collected under one of the categories mentioned, then the theme does not need to 

be delivered.  Coverage of Auto CADD submissions shall follow District 

specifications for CADD deliverables, a copy of which is available from the 

District. 
11.5.15.3 HIS data submittals will be subject to a quality control (QC) check by the District 

staff.  The District makes use of a checklist and a computer program to document 

and automate the QC process.  A hardcopy of the checklist shall be delivered to 

the Consultant at the Kickoff meeting.  The Consultant shall use the checklist to 

review each HIS data submittal for compliance and deliver a completed copy of 

the checklist to the district along with the data submittal. 
11.5.15.4 The computerized program that automates the QC process is available upon 

request at no charge to the Consultant.  The Consultant is recommended to make 

use of the QC checking computer program to review the data prior to submittal of 
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HIS.  The program is available for Arc/Info on all UNIX platforms, as well as for 

Auto CADD. 
11.5.15.5 All required HIS submittals must be reviewed and accepted prior to finalizing the 

Technical Data Notebook for submittal to FEMA. 
 
11.6 SUBMITTALS 

 
The Consultant will submit the following items to the District for review by Federal 

Emergency Management Agency (FEMA) and any other appropriate governmental 

agency.  All of the following products, unless otherwise specified, are considered 

deliverables for the FEMA submittal: 

 

11.6.1 Original Affidavits of Publication. 

 

11.6.2 Two (2) complete sets of blueline topographic base maps with the floodplain/floodway 

delineations shown.  All drawings shall be signed and sealed by persons of appropriate 

professional registration(s).  Each registrant shall provide a specific statement as to 

what service they performed. 

 

11.6.3 Two (2) copies of the Technical Data Notebook, including complete HEC-1 and HEC-

RAS digital input/output files on diskettes or CDs.  The Technical Data Notebook shall 

be prepared in accordance with ADWR State Standards Attachment 1-97 (SSA1-97) 

using the ADWR/FEMA Submittals outline, unless otherwise specified by the District. 

 

11.6.4 Three (3) sets of the project survey report. 

 

11.6.5 Final Submittal - The following products are considered deliverables for the final 

submittal to the District after FEMA approval is issued. 

 

11.6.5.1 One (1) complete set of mylars and four (4) complete sets of sealed 

blueline topographic base maps with the floodplain/floodway 

delineations shown.  All drawings shall be signed and sealed by persons 

of appropriate professional registration(s).  Each registrant will provide 

a specific statement as to what service they performed. 

11.6.5.2 Four (4) complete copies of the Technical Data Notebook including 

HEC-1 and HEC-RAS input/output files on diskettes.  The Technical 

Data Notebook shall be prepared in accordance with ADWR State 

Standards Attachment 1-97 (SSA1-97) using the ADWR/FEMA 

Submittals outline, unless otherwise specified by the District.  This 

submittal of the Technical Data Notebook shall include any 

correspondence and/or meeting minutes with the reviewing agencies, and 

shall reflect any revisions required by those reviewing agencies.  

Revisions may include, but are not limited to, modifications to the 

delineation maps, the HEC-1 model, the HEC-RAS model, and/or the 

final Technical Data Notebook. 
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12.0 PLANNING STUDIES 
 
12.1 PROJECT PHASING 

 

Area Drainage Master Plan (ADMP) projects will generally be completed in two Phases, 

each with a separate Notice to Proceed (NTP). 

 

12.1.1 Phase I will consist mainly of data collection including analyses of existing facilities, 

identification of past drainage and flooding problems, collection of existing flood 

photos, completion of existing conditions analyses, identification of flood hazard 

limits, formulation of flood protection alternatives, and preliminary analyses of those 

alternatives.  During Phase I, and as required by the project Scope of Work (SOW), the 

Consultant will identify drainage problems by evaluating the impacts in the watershed 

due to development, review the existing and future conditions hydrologic models, 

revising as necessary, perform hydraulic analyses, evaluate existing floodplain 

delineations and delineate additional floodplains, conduct sedimentation and 

geomorphic evaluations, conduct survey work, produce interim development 

guidelines, and develop preliminary feasible alternatives to be recommended for 

consideration in Phase II of the projects.  A Data Collection Report, Preliminary 

Alternatives Submittal, and Phase I Preliminary Alternatives Formulation Report will 

be prepared at this time. 

 

12.1.2 Phase II will be conducted only if feasible implementable alternatives are identified 

during the Phase I effort.  During Phase II the Consultant will refine the Phase I 

preliminary alternatives and conduct detailed analysis of the proposed alternatives 

(structural and non-structural).  Proposed alternatives may include floodplain 

delineation work to be conducted during Phase II. Procedures for implementation of 

structural and non-structural plan features will be evaluated and recommended and, if 

required by the project SOW, development guidelines and erosion hazard non-

encroachment areas will be refined.  An ADMP report and Phase II Technical Data 

Notebook (TDN) will be prepared at this time.  The ADMP report will generally 

include cost estimates and an implementation plan of the recommended alternatives. 

 

12.1.3 Site visits, team meetings, public meetings and/or open houses, and stakeholder 

information and coordination will be included in Phases I and II of the projects. 

 

 

12.2 PHASE I 
 

12.2.1 DATA COLLECTION AND EXISTING CONDITIONS ANALYSIS 

 

12.2.1.1 The Consultant shall collect and review pertinent data from the District, 

MCDOT, partner Towns and Cities, and other sources.  Data to be collected and 

reviewed will include, but is not limited to, existing topographic mapping, utility 

quarter sections, as-built plans for existing structures, FEMA Flood Hazard 

Boundary Maps, FEMA-approved floodplain delineation studies, any Letters of 

Map Amendment and/or Revisions, drainage reports, site plans, future drainage 

improvement plans, land-use plans, development plans, and landfill closure 

plans.  Interviews should be arranged with appropriate agencies or associations 

for information on drainage problems in the area.  The Consultant shall also 
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develop a comprehensive list of possible existing and proposed developments 

impacting the project area. 

12.2.1.2 The Consultant shall develop a comprehensive list of flooding and drainage 

problems impacting the project area.  This is an essential part of the Phase I task 

to document the need and necessity of the project. The Consultant will research 

and obtain historic flood data such as precipitation data, newspaper articles, and 

historic flooding photos, to help establish past flooding within the project area.  

The Consultant will provide a map, which indicates the location of flooding or 

problem areas identified by the flood data obtained. 

12.2.1.3 The Consultant shall prepare an Existing Facilities Exhibit containing an 

inventory of all man-made or relevant drainage facilities within the project area, 

including stock ponds.  The inventory shall note the condition, size and/or 

capacity, level of protection, and ownership of these structures.  These facilities 

will become part of the base map for the alternatives analysis.  The Consultant 

shall make maximum use of these facilities, where feasible, as part of the 

alternative plans. 

12.2.1.4 The Consultant shall research and become familiar with all existing hydrologic 

and hydraulic studies and models impacting the project area. 

12.2.1.5 The District shall prepare a GIS map layer and accompanying database that 

includes all land ownership in the area.  The land ownership base map will 

indicate whether property is publicly or privately held and ownership 

information. 

12.2.1.6 The Consultant will compile the data in a Data Collection Report.  The Data 

Collection Report will contain a description of information collected for this 

project.  Existing major natural washes and existing and planned man-made 

drainage facilities in the watershed should be shown on the Existing Facilities 

Exhibit to be submitted with the Data Collection Report.  The Existing Facilities 

Exhibit will be prepared in AutoCAD format.  The Consultant shall submit a 

DRAFT of this report (generally within 120 days of the NTP) followed by a 

FINAL once all data collection tasks are complete. 

12.2.1.7 The Data Collection Report should include the following as applicable: 

a. Executive Summary 

b. Project Description 

c. Scope of Project 

d. Data Collection Results 

1. Current Conditions 

2. Areas of Past and Potential Flooding 

3. Existing and Future Development Plans 

4. Current and Future Transportation Plans 

5. Existing and Future Drainage Facilities 

e. Land 

1. Parcel Ownership 

2. Rights-of-Entry Requirements 

f. Existing Hydrology/Hydraulics/FLO-2D Models 

1. Summary of Models/Conditions 

2. Concerns 

g. Major Utilities 

h. Existing Facilities Exhibit 

i. References/Figures 
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12.2.2 PROJECT-SPECIFIC TASKS 

 

12.2.2.1 Based on the project SOW, the Consultant will be required to complete one or 

more of the following project-specific tasks.  Detailed guidelines regarding 

methods for completing each of these tasks can be found in the project SOW or 

elsewhere in these Consultant Guidelines. 

a. Hydrologic Analysis 

b. Hydraulic Analysis 

c. FEMA Floodplain and Floodway Delineation 

d. Flood Warning/Flood Response Plan 

e. Field Survey 

f. Sedimentation Engineering and Geomorphic Evaluation 

g. Environmental Analysis 

h. Landscape Character Analysis 

i. Multiple-Use Opportunities Assessment 

j. Public Involvement 

 

12.2.3 PRELIMINARY ALTERNATIVES FORMULATIONS AND ANALYSIS 

 

12.2.3.1 The Consultant shall prepare an existing constraints map for presentation at a 

Preliminary Alternatives Formulation and Analysis Meeting (Phase I 

brainstorming session).  The presentation shall identify existing flooding problem 

areas, existing studies in the project area, and the results of the data collection 

effort and project-specific tasks (as required by the project SOW).  This 

presentation will ensure all Project Team members are aware of all existing 

information and issues in the area.  The Consultant will then provide several seed 

ideas for potential solutions and consideration as part of the brainstorming 

session. 

12.2.3.2 Preliminary alternatives addressing both structural and non-structural alternatives 

shall be developed, including a “No Action” alternative.  The Preliminary 

Alternatives Formulation and Analysis shall be conducted using information 

provided by the data collection effort and the project-specific tasks.  This 

preliminary analysis will be conducted to insure the feasibility of each 

alternative.  The focus of this feasibility level evaluation is to determine if a 

suitable project alternative exists to alleviate or manage flooding as identified 

during the Phase I analysis and data collection effort. 

12.2.3.3 The Consultant shall document each preliminary alternative with a schematic 

drawing (if appropriate) and narrative description.  The Consultant shall further 

identify the strength, weakness, estimated costs, opportunities and constraints of 

each preliminary alternative. 

12.2.3.4 If required by the project SOW, the Consultant shall produce Interim 

Development Guidelines.  The Consultant shall look at possible construction 

requirements that could be implemented for structures and roads.  These 

requirements shall include, but not be limited to, finished floor elevations, 

setbacks from washes, construction of walls and road alignments.  The 

Guidelines should provide details of what can and cannot be constructed, ways to 

alleviate the impacts of construction on the watershed, and how to protect 

structures from flooding and erosion. 

12.2.3.5 These Interim Development Guidelines will be used by the Regulatory Division 

of the District to manage development, which includes subdivisions and 

individual lots, in the ADMP area.  The Consultant shall produce the guidelines 
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in a document format that the District will be able to provide to developers or 

landowners as a guide to construction on their property.  The Consultant shall 

develop possible methods to implement the Guidelines within the County. 

12.2.3.6 The Consultant shall develop evaluation criteria with input from the participating 

agencies for evaluation of the preliminary alternatives and prepare an evaluation 

matrix by which the preliminary alternatives can be evaluated within individual 

geographic regions and collectively for the entire watershed.  Flood safety 

impacts are to be included, as applicable, in the evaluation criteria. 

12.2.3.7 The Consultant shall review the preliminary alternatives generated during the 

brainstorming session and, using the evaluation matrix, recommend the 

preliminary alternatives or combination of alternatives to be studied further.  At 

the conclusion of the Preliminary Alternatives Formulation and Analysis 

Meeting, the Consultant will propose several alternatives to the District for 

analysis in Phase II of the project.  The District, with input from the project 

participants, will make the final selection of proposed alternatives to be further 

studied in Phase II of the project.  The proposed alternatives for Phase II 

evaluation may be comprised of multiple features, providing a collective 

solution. 

12.2.3.8 All documentation developed during this Preliminary Alternatives Formulation 

and Analysis shall be submitted to the District as the Preliminary Alternatives 

Formulation Report. 

 

12.2.4 STAKEHOLDER INVOLVEMENT 

 

12.2.4.1 Agencies, private enterprises, or individuals who have an interest in the outcome 

of the project will be considered stakeholders.  If required by the project SOW, 

the Consultant shall prepare a Stakeholder Involvement Plan immediately upon 

NTP.  The Plan will include a preliminary list of stakeholders for use in 

developing a stakeholder database, preliminary agendas for the initial stakeholder 

working group meeting, a preliminary stakeholder’s matrix of opportunities and 

issues, and a preliminary stakeholder involvement schedule.  After review by the 

District Project Manager, the Consultant will finalize the plan and keep it 

updated during Phase I. 

12.2.4.2 The Consultant will work with the District on updating the ADMP stakeholder 

database immediately upon NTP.  After the District has approved the initial 

database, the Consultant will schedule and conduct a Phase I Stakeholder 

Working Group Kick-off Meeting.  The meeting agenda will include: 

a. An overview of the ADMP Purpose and Goals 

b. ADMP Schedule and Milestones 

c. Identification of Stakeholder Opportunities and Constraints 

d. Development of Future Meeting Dates (if necessary) 

 

12.2.4.3 If required by the project SOW, the Consultant will prepare a stakeholder 

working group notebook, which will be distributed at the first meeting for 

participants use.  Meeting summaries will subsequently be prepared and 

distributed, as well as a stakeholder opportunities/issues matrix.  These will be 

developed and maintained throughout the project by the Consultant.  The 

matrix/database will be utilized by the ADMP team at all levels of the project, 

but particularly at Alternatives evaluation/formulation/recommendation. 

12.2.4.4 If open house meetings and/or public meetings are required by the project SOW, 

the Consultant will also utilize those meetings as an opportunity to engage 
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stakeholders and, if deemed appropriate and approved by the District, additional 

agency or non-agency stakeholders may be added to the stakeholder working 

group as a result of the public meetings. 

12.2.4.5 With approval of the District, the Consultant will schedule and coordinate the 

stakeholders working group throughout the project to exchange information, 

address opportunities and issues and ensure that stakeholder concerns and input 

are considered as part of the Phase I alternatives formulation. 

12.2.4.6 In addition to the working group meetings and public information activities, the 

Consultant will meet with stakeholders individually, as needed, to ensure that site 

and stakeholder specific issues are considered in the Phase I preliminary 

alternatives analysis.  The District’s Project Manager is to be advised of meetings 

and given an opportunity to attend.  The Consultant shall keep a written summary 

of all meetings and will include them as part of the project record. 

 

12.2.5 PLANNING/REGULATORY COORDINATION 

 

12.2.5.1 The Consultant shall complete an inventory and determine the status and 

relevance of any planning studies conducted by Maricopa County, partner Towns 

and Cities, and any other agencies working within the project area. 

12.2.5.2 The Consultant shall identify significant conditional development approvals by 

the Maricopa County Board of Supervisors, partner Towns and/or Cities’ 

Councils, and any other agencies. 

12.2.5.3 If required by the project-specific SOW, the Consultant shall meet with planning 

staff from identified agencies to determine current policy thinking concerning 

land use, development standards, flood control, and environmental protection for 

the project area. 

12.2.5.4 The Consultant shall assess opportunities and obstacles created by adopted codes, 

ordinances, and development conditions. 

12.2.5.5 The Consultant shall identify planning issues resulting from policies and/or 

regulations pertinent to the project. 

 

12.2.6 SITE VISITS 

 

12.2.6.1 The District will conduct a one (1) day Kick-off site visit to provide Consultant 

and District project team members with an overview of the watershed. 

12.2.6.2 The District will conduct at least one (1) additional all-day site visit during Phase 

I of the project to familiarize the Consultant and the District with the project area, 

and to determine any initial conflicts or opportunities. 

 

12.2.7 MEETINGS 

 

12.2.7.1 The Consultant is responsible for the minutes of any meetings and shall include 

copies of minutes of meetings, telephone conversations, and correspondence to 

the District in the Project Administration Report. 

12.2.7.2 The Consultant shall participate in the following specific meetings, generally 

held at the Consultant’s office, during the Phase I effort: 

 

12.2.7.2.1 Kick-Off Meeting – The Consultant shall meet with the District to 

submit the project schedule that shall include dates of all proposed 

submittals and review meetings, and to discuss the schedule and the tasks 

necessary to accomplish it.  The Consultant shall bring the key project 
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team members to the meeting to introduce them to the District staff 

working on the project. 

12.2.7.2.2 Data Collection Report Review Meeting – The Consultant shall meet 

with the District staff to review the overall project status and to discuss 

the Data Collection Report review comments that will be provided to the 

Consultant at the meeting.  The Consultant should be prepared to explain 

all information and any assumptions made up to this point.  Any 

problems will be identified and discussed. 

12.2.7.2.3 Preliminary Alternatives Formulation and Analysis Meeting – The 

Consultant shall facilitate an all-day brainstorming session with the 

Project Team and other stakeholders to discuss existing flooding 

problems, existing studies and to identify potential solutions. 

12.2.7.2.4 Progress Evaluation Meeting – The District shall facilitate an all-day 

meeting with the Consultant and other stakeholders to discuss flooding 

problems, identified alternatives, and to review the impacts of Phase I 

findings on the anticipated work plan for Phase II. 

12.2.7.2.5 Lesson’s Learned Meeting – Upon completion of the project, the 

Consultant shall facilitate a half (½) day workshop to review any SOW 

items, task items, project assumptions, methodologies, project issues, 

etc., that can provide insight to the Project Team for future projects. 

12.2.7.2.6 Monthly Project Review Meetings – The Consultant shall meet monthly 

with the District’s Project Manager and Project Team to review the 

overall project status.  The Consultant and subconsultants shall be 

prepared to provide status updates and discuss any new or outstanding 

issues.  Any problems shall be identified and discussed.  The Consultant 

shall take notes of all regularly scheduled project review meetings. 

 

12.2.8 REPORTS 

 

12.2.8.1 All reports or documents shall be submitted to the District for review in draft 

form.  Upon receipt of review comments, the Consultant shall incorporate 

appropriate revisions and complete the report.  The Consultant shall incorporate a 

two-week District review time in the project schedule. 

12.2.8.2 The following documents or reports shall be developed as a result of Phase I 

work: 

a. Data Collection Report 

b. Preliminary Alternatives Formulation Report 

c. Project Administration Report 

 

12.2.8.3 As required by the project SOW, one or more of the following project-specific 

documents or reports shall be developed as a result of Phase I work: 

a. Interim Development Guidelines 

b. ADMP Hydrology Report (in TDN format) 

c. ADMP Hydraulics Report (in TDN format) 

d. FEMA Floodplain Delineation Submittal and HIS Data 

e. Flood Warning/Flood Response Plan 

f. Project Survey Report 

g. Sedimentation Engineering and Geomorphic Evaluation Report 

h. Environmental Overview Report 

i. Landscape Character Analysis Report 

j. Multiple-Use Opportunities Assessment Report 
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k. Stakeholder Involvement Plan 

l. Public Involvement Plan 

 
12.3 PHASE II 

 

12.3.1 DATA COLLECTION AND EXISTING CONDITIONS UPDATE 

 

12.3.1.1 The Consultant shall review the Data Collection Report prepared for Phase I of 

the project and update/refine the existing conditions analysis to reflect any new 

information, as appropriate. 

12.3.1.2 The Consultant shall identify permanent and temporary right-of-way (ROW) and 

easement requirements necessary for the proposed alternatives.  The District will 

provide all available GIS ROW information to the Consultant.  The remaining 

ROW will be researched and drawn on the proposed alternatives project area 

base sheets by the Consultant.  Only areas of additional ROW or easements 

necessary to construct the proposed alternatives will be identified. 

12.3.1.3 The Consultant shall identify zoning and land ownership for properties 

potentially impacted by the proposed alternatives. 

12.3.1.4 The Consultant shall obtain supplemental field surveys as necessary to aid in the 

development of the proposed alternatives. 

12.3.1.5 For survey purposes, the Consultant will identify and obtain any necessary rights-

of-entry (ROE) within the project area.  Before distribution, the Consultant will 

provide any ROE letters to the District for approval. 

 

12.3.2 PROJECT-SPECIFIC TASKS 

 

12.3.2.1 Based on the project SOW, the Consultant will be required to complete one or 

more of the following project-specific tasks.  Detailed guidelines regarding 

methods for completing each of these tasks can be found in the project SOW or 

elsewhere in these Consultant Guidelines. 

a. Hydrologic Analysis 

b. Hydraulic Analysis 

c. FEMA Floodplain and Floodway Delineation 

d. Flood Warning/Flood Response Plan 

e. Field Survey 

f. Sedimentation Engineering and Geomorphic Evaluation 

g. Environmental Analysis 

h. Landscape Character Analysis 

i. Multiple-Use Opportunities Assessment 

j. Public Involvement 

 

12.3.3 PROPOSED ALTERNATIVES ANALYSIS 

 

12.3.3.1 The Consultant shall develop evaluation criteria with input from the participating 

agencies for evaluation of the proposed alternatives identified for further analysis 

during Phase I of the project.  The Consultant shall prepare a matrix by which the 

alternatives can be evaluated.  Socioeconomic, physical and natural 

environmental, flood safety, and cultural and visual resource impacts are to be 

included, as applicable, in the evaluation criteria. 

12.3.3.2 Using the Phase I results and data collected and developed during Phase II, the 

Consultant shall evaluate the proposed alternatives to determine their engineering 
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feasibility and approximate costs.  Conceptual design of the project features shall 

be limited to typical sizes and dimensions and shall be sufficient to determine the 

costs of major project components.  Project features will provide a level of 

protection as described in the project SOW.  For areas where no retention is 

planned as part of the alternatives, future condition hydrology may be used as a 

basis for design.  Capital cost estimates shall include design, major construction 

items, ROW, major utility relocations, and aesthetic improvements. 

12.3.3.3 The Consultant shall identify major existing utilities for any proposed structural 

or engineered alternatives.  Utilities shall be identified within the project 

construction limits that may impact the project.  The alignment of the utilities 

shall be shown on the alternative sketches and in the conceptual design plans.  

Estimates of the cost to relocate or realign the utilities shall be included in the 

project cost estimates as a separate line item.  The Consultant shall contact each 

utility company that has facilities, known or suspected, within the project area, to 

request the alignment and size of the utility facilities.  Record drawings shall be 

obtained to ascertain all underground utility locations. 

12.3.3.4 The Consultant shall formulate conceptual designs that are environmentally 

friendly and blend with the natural landscape of the area.  The Consultant shall 

follow the District’s Policy for the Aesthetic Treatment and Landscaping of 
Flood Control Projects, dated December 16, 1992, and revised 2001. 

12.3.3.5 The Consultant shall develop possible methods of implementing the alternatives.  

These methods shall be documented and submitted to the District. 

12.3.3.6 If Interim Development Guidelines were produced during Phase I of the project, 

the Consultant shall evaluate them as an alternative.  These Guidelines may be 

revised to reflect any new information that is produced during the Phase II 

analysis.  The Consultant shall develop possible methods to implement the 

Guidelines within the County. 

12.3.3.7 The Consultant shall prepare a Proposed Alternatives Analysis Summary 

presenting the proposed Phase II alternatives and evaluation criteria to be 

reviewed by the Project Team and used to evaluate the proposed alternatives at a 

comparative level of detail.  A Proposed Alternatives Evaluation Meeting will be 

held to evaluate the proposed alternatives.  The Consultant shall assemble the 

evaluations and identify the proposed alternatives receiving the highest 

composite score based on the scores assigned by the reviewers.  The 

Recommended Alternative may be comprised of multiple features, providing a 

collective solution. 

12.3.3.8 A Proposed Alternatives Analysis Report shall be prepared containing narrative 

descriptions of the proposed Phase II alternatives considered and discarded, the 

results of the alternatives analysis, cost estimates, and the recommended plan.  

The advantages and disadvantages of each alternative shall be identified, 

considering construction cost, logistics, ROW issues, public preferences, 

environmental impacts, project objectives, and reliability and life of the project.  

The Recommended Alternative shall be identified in the Report.  For the 

alternatives that are not recommended, the Consultant shall document the reasons 

the Recommended Alternative was preferred or selected in lieu of the other 

proposed alternatives.  The Report shall be submitted in DRAFT form for review 

by the District and the project participants.  Upon receipt of review comments, 

the Consultant shall incorporate appropriate revisions and incorporate the 

Proposed Alternatives Analysis Report into the ADMP Report.  The Proposed 

Alternatives Analysis Report format should include the following as applicable: 

a. Summary 
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b. Description of Project Area 

c. Scope of Project 

d. Environmental Overview 

1. Ecological Assessment Summary 

2. Hazardous Materials Overview 

3. Cultural Resources Assessment 

e. Landscape Character Analysis 

f. Multiple-Use Opportunities Assessment 

g. Alternatives Descriptions (including sketches as necessary) 

h. Alternatives Eliminated 

i. Cost Estimates 

j. Evaluation Criteria/Matrix 

k. Evaluation of Alternatives 

l. References/Figures 

 

12.3.3.9 A TDN shall be prepared by the Consultant in accordance with ADWR State 

Standards Attachment 1-97 (SSA1-97) to present the technical findings of the 

Proposed Alternatives Analysis.  Only pertinent sections of SSA1-97 will apply.  

The TDN contains documentation of any designs, analysis and calculations.  The 

TDN should include the following as applicable: 

a. Executive Summary 

b. Description of Project Area 

c. Scope of Project 

d. Data Collection Results 

e. Environmental Overview 

1. Ecological Assessment Summary 

2. Hazardous Materials Overview 

3. Cultural Resources Assessment 

f. Landscape Character Analysis 

g. Multiple-Use Opportunities Assessment 

h. Land 

1. Parcel Ownership 

2. Rights-of-Entry Requirements 

3. Right-of-Way Requirements 

i. Hydrology/Hydraulics Models 

1. Current Conditions 

2. Areas of Past and Potential Flooding 

3. Existing and Future Development Plans 

4. Existing and Future Drainage Facilities 

5. Summary of Models/Conditions 

6. Concerns 

j. Major Utilities and Utilities Conflicts 

k. Existing Facilities Exhibit 

l. References/Figures 

 

12.3.4 RECOMMENDED ALTERNATIVE ANALYSIS 

 

12.3.4.1 The Consultant shall present the Recommended Alternative to the project 

participants.  The participants shall prioritize the features of the Recommended 

Alternative and the Consultant shall include the prioritization in the FINAL 

ADMP Report. 
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12.3.4.2 The Consultant shall prepare Conceptual Design Plans which will identify the 

approximate sizes, slopes, profiles, alignments, cross-sections and plan and 

profile for proposed channels, culverts, basins and/or other features. 

12.3.4.3 The Consultant shall show major existing utilities impacting the Recommended 

Alternative on the Conceptual Design Plans.  Estimates of the cost to relocate or 

realign the utilities shall be included in the project cost estimates as a separate 

line item. 

12.3.4.4 The Consultant shall identify permanent and temporary ROW and easement 

requirements necessary for the Recommended Alternatives. 

12.3.4.5 The Consultant shall develop recommendations to minimize the environmental 

impacts for the Recommended Alternative.  The Consultant shall assess the 

potential effects of the Recommended Alternative in terms of the ecological 

resources, cultural resources, hazardous materials assessment, and social 

environment and recommend mitigation measures to reduce the level of impact. 

12.3.4.6 The Consultant shall provide hydrologic models that incorporate the effects of 

the Recommended Alternative as described in the project-specific Hydrology 

task. 

12.3.4.7 The Consultant shall assess the area benefited for each identified project feature 

of the Recommended Alternative.  The assessment should include the area 

benefited by the feature, the number and type of public facilities within the 

benefited area, type and number of residential or commercial buildings, 

quantitative evaluation of damages prevented and/or other information that will 

typify the benefited area. 

12.3.4.8 A DRAFT ADMP Report shall be prepared containing the content of the 

Proposed Alternatives Analysis Report and the results of the feasibility level 

analysis of the Recommended Alternative. 

12.3.4.9 The ADMP Report will focus on the Recommended Alternatives.  The Report 

will include recommendations to regulators which will detail recommended 

regulatory methods to circumvent localized flooding and will include a set of 

guidelines for development in steep hillside and natural wash terrains.  The 

recommendations and guidelines will be developed using hydrologic, hydraulic, 

sedimentation, environmental, and landscape analyses and will include 

consideration for preserving landscape character and habitat and recreation 

opportunities. 

12.3.4.10 The DRAFT ADMP Report shall be submitted for review by the District and 

other project participants.  Upon receipt of review comments, the Consultant 

shall incorporate appropriate revisions and complete the FINAL ADMP Report.  

The Report should include the following as applicable: 

a. Summary 

b. Description of Project Area 

c. Scope of Project 

d. Evaluation Criteria 

e. Selection of Recommended Alternative 

f. Recommendations to Regulators 

g. Environmental Overview Summary 

h. Landscape Character Analysis 

i. Multiple-Use Opportunities Assessment 

j. Cost Estimates 

k. Priority of Features 

l. Implementation Plan 

m. References/Figures 
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n. Disk Copies of applicable hydrologic and hydraulic models 

o. Conceptual Design Plans (if applicable): 

1. Indicate existing topography 

2. Indicate conveyance criteria; approximate size and configuration, 

invert, 

a. typical cross-section 

b. Indicate conflicting utilities 

 

12.3.4.11 The DRAFT ADMP Report shall be submitted for review by the participating 

agencies.  The Consultant shall prepare a separate, reproducible Executive 

Summary of the FINAL ADMP Report. 

 

12.3.4.12 The TDN developed for the Proposed Alternatives Analysis Report shall be 

revised to be consistent with the FINAL ADMP Report.  Full-scale conceptual 

design plans if applicable will be included as part of the TDN. 

 

12.3.5 STAKEHOLDER INVOLVEMENT 

 

12.3.5.1 If required by the project SOW, the Consultant shall update the Phase I 

Stakeholder Involvement Plan immediately upon NTP for Phase II.  The Plan 

will include an updated list of stakeholders for use in developing a Phase II 

database, preliminary agendas for the initial Phase II stakeholder working group 

meeting, and a Phase II stakeholders matrix and a stakeholder involvement 

schedule.  After the District Project Manager has approved the Plan, the 

Consultant will finalize the Plan and keep it updated during Phase II. 

12.3.5.2 The Consultant will work with the District on updating the Phase I database 

immediately upon NTP.  After the District has approved the initial database, the 

Consultant will schedule and conduct a Phase II Stakeholder Working Group 

Kick-off Meeting.  The meeting agenda will include: 

a. An overview of the ADMP Phase II Purpose and Goals 

b. ADMP Phase II Schedule and Milestones 

c. Identification of Stakeholder Opportunities and Constraints 

d. Development of Future Meeting Dates (if necessary) 

 

12.3.5.3 If required by the project SOW, the Consultant will prepare a stakeholder 

working group notebook that will be distributed at the first meeting for 

participants use.  Meeting summaries will subsequently be prepared and 

distributed.  A stakeholder opportunities and issues matrix will be developed and 

maintained throughout Phase II by the Consultant.  The matrix/database will be 

utilized by the ADMP team at all levels of the project, but particularly at 

Alternatives formulation/ analysis/ recommendation. 

12.3.5.4 The Consultant will also utilize any Phase II Open House or Public Meetings as 

an opportunity to engage stakeholders and, if deemed appropriate and approved 

by the District, additional agency or non-agency stakeholders may be added to 

the stakeholder working group as a result of the Open House or Public Meetings. 

12.3.5.5 With approval of the District, the Consultant will schedule and coordinate the 

stakeholders working group throughout the project to exchange information, 

address issues and ensure that stakeholder concerns and input are considered as 

part of the Phase II alternatives formulation. 

12.3.5.6 In addition to the working group meetings and public involvement activities, the 

Consultant will meet with stakeholders individually as needed to ensure that site 
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and stakeholder specific issues are considered in the Phase II alternatives 

evaluation and recommendations.  The District’s Project Manager is to be 

advised of meetings and given an opportunity to attend.  The Consultant shall 

keep a written summary of all meetings and will include them as part of the 

project record. 

 

12.3.6 PLANNING/REGULATORY COORDINATION 

 

12.3.6.1 If required by the project SOW, the Consultant shall meet with planning staff 

from identified agencies to confirm current policy thinking concerning land use, 

development standards, flood control, and environmental protection. 

12.3.6.2 The Consultant shall incorporate identified planning issues as part of selection 

criteria and alternatives formulation. 

12.3.6.3 If required by the project SOW, the Consultant shall develop new policies, 

guidelines, and/or ordinances, as applicable, as part of the implementation plan. 

 

12.3.7 IMPLEMENTATION PLAN 

 

12.3.7.1 The Consultant shall develop a strategy for the implementation of the 

Recommended Alternative consisting of the following: 

 

12.3.7.1.1 The Consultant shall identify potential funding sources for 

implementation of the plan.  The Consultant shall prepare a funding 

document that includes the source of funding, application procedures, 

potential cost-share, and constraints. 

12.3.7.1.2 The Consultant shall produce landscape and multiple-use design 

guidelines as appropriate to provide consistency during implementation. 

12.3.7.1.3 If required by the project SOW, the Consultant shall review the 

floodplain and stormwater ordinances for jurisdictions relevant to the 

ADMP area.  The Consultant shall provide recommendations as to 

ordinance modifications that may be required to ensure the 

implementation of the plan.  This may include the drafting of ordinance 

specific language as identified in the project-specific SOW. 

12.3.7.1.4 The Consultant shall prepare a separate memo to the District that 

identifies key opportunities and constraints for implementation.  The 

memo shall consider timing, funding, proposed public projects, summary 

of public feedback, permitting, and regulatory issues. 

 

12.3.8 SITE VISITS 

 

12.3.8.1 The District will conduct a one (1) day Kick-off site visit to provide Consultant 

and District project team members with an overview of the watershed and the 

results of the Phase I project. 

12.3.8.2 The District will conduct at least one (1) additional all-day site visit during Phase 

II of the project to incorporate any necessary field review.  Additional site visits 

may be required by the project SOW. 

 

12.3.9 MEETINGS 

 

12.3.9.1 The Consultant is responsible for the minutes of any meetings and shall include 

copies of minutes of meetings, telephone conversations, and correspondence to 
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the District in the Project Administration Report. 

12.3.9.2 The Consultant shall participate in the following specific meetings, generally 

held at the Consultant’s office, during the Phase II effort: 

 

12.3.9.2.1 Proposed Alternatives Analysis Meeting – The Consultant shall facilitate 

a half (½) day brainstorming session at initiation of Phase II of the 

project, with the District and other stakeholders, to discuss the 

alternatives proposed during Phase I, apply the evaluation matrix, and 

make recommendations for alternatives to be further evaluated. 

12.3.9.2.2 Proposed Alternatives Analysis Report Review Meeting – Three (3) 

weeks after submittal of the Proposed Alternatives Analysis Report, the 

Consultant shall meet with the District to review the overall project 

status and to discuss the Proposed Alternatives Analysis Report review 

comments. 

12.3.9.2.3 Feature Prioritization Meeting – The Consultant shall coordinate a 

meeting with the participants to discuss implementation of the 

Recommended Plan and develop project priorities and phasing. 

12.3.9.2.4 Recommended Alternative Meeting – Three (3) weeks after submittal of 

the DRAFT ADMP Report the Consultant shall meet with the District to 

review the overall project status and to discuss the recommended 

alternatives.  The Consultant will be prepared to explain all assumptions 

and calculations completed up to this point.  Any problems will be 

identified and corrective actions agreed upon at this meeting.  The 

Consultant will make any necessary corrections and provide written 

responses to all comments and will resubmit the ADMP Report and any 

preliminary plans as required to the satisfaction of the District. 

12.3.9.2.5 FINAL Submittal Meeting – the Consultant shall meet with the District 

to make the final submittal of the hydrology and hydraulic analyses, the 

alternative flood mitigation solutions, the cost estimates, and the final 

recommended solutions as revised per the DRAFT ADMP Report review 

comments.  The Consultant shall supply the hydraulic data and any plans 

on CD-ROM.  The plans should be in AutoCAD format. 

12.3.9.2.6 Lesson’s Learned Meeting – Upon completion of the project, the 

Consultant shall facilitate a half (½) day workshop to review any SOW 

items, task items, project assumptions, methodologies, project issues, 

etc., that can provide insight to the Project Team for future projects. 

12.3.9.2.7 Monthly Project Review Meetings – The Consultant shall meet monthly 

with the District’s Project Manager and Project Team to review the 

overall project status.  The Consultant and subconsultants shall be 

prepared to provide status updates and discuss any new or outstanding 

issues.  Any problems shall be identified and discussed.  The Consultant 

shall take notes of all regularly scheduled project review meetings. 

 

12.3.10 REPORTS 

 

12.3.10.1 All reports or documents shall be submitted to the District for review in draft 

form.  Upon receipt of review comments, the Consultant shall incorporate 

appropriate revisions and complete the report.  The Consultant shall incorporate a 

two (2) week District review time in the project schedule. 
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12.3.10.2 The following documents or reports shall be developed as a result of Phase II 

work: 

a. Alternatives Summary 

b. Proposed Alternatives Analysis Report 

c. Technical Data Notebook 

d. ADMP Report – DRAFT and FINAL 

e. Implementation Plan 

 

12.3.10.3 As required by the project SOW, one or more of the following project-specific 

documents or reports shall be developed as a result of Phase II work: 

a. Development Guidelines 

b. ADMP Hydrology Report (in TDN format) 

c. ADMP Hydraulics Report (in TDN format) 

d. FEMA Floodplain Delineation Submittal and HIS Data 

e. Flood Warning/Flood Response Plan 

f. Project Survey Report 

g. Sedimentation Engineering and Geomorphic Evaluation Report 

h. Environmental Overview Report 

i. Landscape Character Analysis Report 

j. Multiple-Use Opportunities Assessment Report 

k. Stakeholder Involvement Plan 

l. Public Involvement Plan 

 

12.4 DELIVERABLES FOR PLANNING STUDIES 
 

12.4.1 The Consultant shall submit all items sealed by a registered civil engineer in the State 

of Arizona.  Upon receipt of the final submittal, the District shall review the report and 

preliminary plans for the accurate incorporation of all final comments.  If incomplete 

and/or incorrect incorporation of those comments is found, the original documents shall 

be returned to the Consultant for correction and re-submittal. 

 

12.4.2 The Consultant shall submit computer files of the information to the District delivered 

on CD-ROM. 

 

12.4.3 Reports, documents, figures, exhibits, and tables shall be submitted in a version of 

Microsoft Word and/or Microsoft Excel later than or equal to 2000 or other acceptable 

software format as determined by the District. 

 

12.4.4 Plans should be in MicroStation (dgn) format or AutoCAD (dwg) in accordance with 

the “CADD Drafting Standards” section of these Guidelines. 

 

12.4.5 The Consultant shall submit three (3) paper copies and one (1) electronic copy of each 

DRAFT report, estimates, schedules or drawings to the District. 

 

12.4.6 The Consultant shall submit four (4) paper copies, one (1) electronic copy in PDF 

format, and one (1) electronic copy in the original software format of each FINAL 

report, estimates, schedules or drawings to the District and two (2) paper copies for 

each FINAL report, estimates, schedules or drawings to each participating agency.  

Prior to the FINAL submittal, the Consultant and the District shall agree to the actual 

numbers of each report volume required. 
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13.0 PRE-DESIGN 
 

13.1 PURPOSE 
 

13.1.1 The purpose of the Pre-Design is to refine the design of the project in sufficient detail 

such that the size, alignment, and profile of major project features are determined, field 

data is collected, including identification of potential major utility conflict information, 

which will be required for completion of the final design, and project costs are refined. 

 

13.2 COST ESTIMATE 
 

13.2.1 The Consultant shall refine the design and cost estimate for the recommended plan 

identified in the final Preferred Alternative Analysis Report.  The recommended 

alternative shall be evaluated at a level of detail sufficient to evaluate remaining 

unresolved issues related to project feature alternatives, alternative site locations, or 

alternative project alignments, to identify general right-of-way impacts and acquisition 

needs, and to refine the estimated project costs. 

 
13.3 HYDRAULIC ANALYSIS 

 

13.3.1 The hydraulic analysis shall be completed in sufficient detail to document the hydraulic 

adequacy of the project in sufficient detail for use in the final design and for 

documentation of the impact of the project on the existing floodplain. 

 

13.4 ESTIMATED COSTS 
 

13.4.1 The project cost estimates shall include costs for major construction items.  An 

allowance for unlisted or miscellaneous items shall be included as appropriate.  The 

cost estimates shall include as separate line items for the major construction items, 

rights-of-way, utility relocations, contingencies, and engineering services. 

 

13.5 CLOMR 
 

13.5.1 The Consultant will review the existing CLOMR submittal and determine if the 

preliminary designs conducted herein have changed the project originally proposed in 

the CLOMR and report the findings in the Pre-Design Study Report. 

 

13.6 PRE-DESIGN STUDY REPORT 
 

13.6.1 The Consultant shall prepare a Preliminary Design Report that summarizes the pre-

design data.  The report shall document the alternatives considered and the final 

selected alternative plan.  Environmental impacts and project permitting requirements 

shall be summarized.  A review of the 404.b.1 “checklist” shall be done to ensure that 

data required in support of the checklist has been provided.  The major project 

construction items and special design considerations shall be described.  The report 

shall include plan – profile, site plans, and structure drawings and details that show the 

major project features and typical sections.  The report shall be submitted to the District 

and identified agencies for review.  Upon receipt of review comments, the Consultant 

shall make appropriate revisions and submit the final report. 
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13.7 DELIVERABLES 
 

13.7.1 The Consultant shall submit all items 'sealed' by a registered civil engineer.  Upon 

receipt of the final submittal, the District shall review the report and preliminary plans 

for the accurate incorporation of all final comments.  If incomplete and/or incorrect 

incorporation of those comments is found, the original documents shall be returned to 

the Consultant for correction and re-submittal. 

 

13.7.2 The Consultant shall submit computer files of the information to the District delivered 

on 3.5" diskettes or CD-ROMs.  Reports are to be delivered in Word 6.0 or alternate 

format approved by the District.  Plans are to be delivered in MicroStation format per 

the District CADD Standards. 

 

13.7.3 The Consultant shall submit, unless otherwise specified in the Scope of Work, three (3) 

copies of all draft submittals for review and five (5) copies of the final submittals, and 

shall submit two (2) copies of both draft and final to other review agencies as specified 

in the Scope of Work. 
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14.0 FINAL DESIGN AND CONSTRUCTION DOCUMENTS 
 
14.1 DESIGN ACTIVITIES 
 

14.1.1 TRAFFIC 

 

14.1.1.1 The Consultant shall identify requirements for public and private access within 

and across the project limits, both for construction and post-construction.  This 

will include review of traffic control requirements, providing traffic control 

plans, and, if necessary, detour or diversion plans for the construction phase.  The 

Consultant shall coordinate, as required, all aspects of traffic control and detour 

design, subject to the review and approval of the jurisdictional authority. 

 
14.1.2 AESTHETIC TREATMENT AND LANDSCAPING 

 

14.1.2.1 In accordance with the District’s “Policy for the Aesthetic Treatment and 

Landscaping of Flood Control Projects”, the District will form a Project 

Aesthetics Advisory Committee (PAAC) to recommend aesthetic features for the 

project.  The committee will be composed of the District’s Agent, public 

involvement coordinator, ecologist, the Consultant, and if available a 

neighborhood representative, cooperative agency project managers, other District 

staff, and other agency representatives.  The District will conduct public 

involvement meeting(s) to present and discuss the project aesthetic treatment. 

14.1.2.2 The District’s “Policy for the Aesthetic Treatment and Landscaping of Flood 

Control Projects”, as well as the Landscape Planning and Designing manual 

guidelines, incorporated herein by reference, will be used in the formulation of 

the final landscaping and aesthetics design for the project. 

 

14.1.3 UTILITIES 

 

14.1.3.1 The Consultant shall identify major existing utility corridors.  Utilities shall be 

identified within the project construction limits that may impact the project.  The 

alignment of the utilities shall be shown on the project layout.  Estimates of the 

cost to relocate or realign the utilities shall be included in the project cost 

estimates as a separate line item.  The Consultant shall contact each utility 

company that has facilities, known or suspected, within the project area, to 

request as-built and/or record drawings for the alignment and size of all the 

utilities both above ground and buried.  Where record drawings are not available, 

blue stake services shall be utilized to locate the horizontal alignment of the 

underground facilities.  The vertical location of sanitary and storm sewers will be 

determined from field surveys as appropriate.  Utility companies with other 

major utilities within the project alignment will be contacted and pothole 

information requested. 

14.1.3.2 The Consultant shall identify potholing and designating requirements.  The 

Consultant or the District, as directed in the project specific Scope of Work, will 

have potholed and/or designated ALL potentially conflicting utilities and shall 

survey the location and elevation of utilities at locations where potholes and/or 

designating has been completed.  The Consultant shall submit in writing a 

proposed plan and associated costs to complete the required potholing and 

designating.  Performance of potholing and designating is not authorized with the 
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Notice to Proceed (NTP) for this scope of work but, upon review of the 

Consultant plan, the District may authorize the work under a separate written 

NTP.  The unit base costs for performance of potholing and designating will be 

included in the fee schedule as a separated item to be negotiated by the District. 

14.1.3.3 The Consultant shall identify and show utilities on the planimetric mapping and 

project layout. 

14.1.3.4 The Consultant shall establish permanent survey ties where the project corridor 

crosses major streets.  The purpose of these ties is to provide horizontal and 

vertical control from which the location of utility relocations can be easily 

verified by inspectors.  The Consultant shall determine the need for temporary 

monuments, and recommend their locations to the District for approval. 

14.1.3.5 The Consultant shall include existing utility locations on the 30% plan submittal.  

All subsequent plan submittals shall include existing, relocated, and abandoned-

in-place utility locations. 

14.1.3.6 The Consultant shall coordinate any utility relocation with the owner or 

jurisdiction that owns the facilities to determine the procedures, costs, and time 

requirements for the relocations.  Relocation of municipally or privately owned 

facilities shall be in accordance with the standards of the owner. 

14.1.3.7 The Consultant shall provide for the preferred alternative design calculations, 

plans, and specifications for the relocation of all utility relocations to be 

accomplished as part of the project. 

14.1.3.8 The Consultant shall document the data from the utilities analysis in the Design 

Data Report (DDR). 

 

14.1.4 LAND OWNERSHIP AND RIGHTS-OF-WAY 

 

14.1.4.1 The Consultant shall complete a drawing showing the existing land ownership 

property lines and the anticipated rights-of-way required to be purchased for the 

recommended plan.  Estimated costs to purchase the rights-of-way shall be based 

upon unit cost values to be provided by the District and shall include relocation 

costs if relocation of businesses or residences are required.  The required acreage 

and costs shall be included in the project cost estimate as a separate line item. 

 
14.2 MEETINGS 

 

14.2.1 30% SUBMITTAL MEETING 

 

14.2.1.1 The Consultant shall meet with the District Project Manager and members of the 

review team to review the overall project status, and to discuss the 30% review 

comments.  The Consultant will be prepared to discuss all review comments.  

Any problems will be identified and corrective actions agreed upon at this 

meeting.  Authorization to Proceed with the 60% submittal may be given at the 

completion of this meeting. 

 

14.2.2 VALUE ENGINEERING (VE) 

 

14.2.2.1 Following the 30% Submittal Meeting, or at another appropriate time in the 

project design schedule, a VE Session may be conducted.  The Consultant shall 

provide all the necessary planning and design documents, copies of reports and 

visual displays for use by the Value Engineering Team to evaluate potential cost 

saving measures and value improvements for the project.  The VE Session may 



 

Consultant Guidelines 14.0 FINAL DESIGN AND CONSTRUCTION DOCUMENTS 
Third Edition – April 15, 2003  Flood Control District of Maricopa County 

–94– 

be from three (3) to four (4) days in length depending on the complexity of the 

project.  Generally the District will provide a certified (C.V.S.) professional (P.E. 

or A.I.A.) VE Team Leader and independent expert team members.  The VE 

Team Leader shall prepare a VE Report of the Session for distribution and 

inclusion in the Design Data Report.  The Consultant shall include the District 

approved VE Recommendations in the 60% submittal. 

 

14.2.3 60% SUBMITTAL MEETING 

 

14.2.3.1 The Consultant will meet with the District Project Manager and members of the 

review team to review the overall project status, and to discuss the 60% review 

comments.  The Consultant will be prepared to discuss all review comments.  

Generally, the 60% Submittal Meeting shall include a “plans-in-hand” field 

review.  Any problems will be identified and corrective actions agreed upon at 

this meeting.  Authorization to Proceed with the 90% submittal may be given at 

the completion of this meeting. 

14.2.3.2 If the subject project is within a delineated FEMA floodplain, the consultant shall 

make sure that submittals conform to the initial concept of the plan that was 

processed as a CLOMR through FEMA. 

 

14.2.4 CONSTRUCTABILITY ANALYSIS (CA) SESSION 

 

14.2.4.1 As part of or immediately following the 60% Submittal Meeting, the Consultant 

shall participate with the District Project Manager, the review team, and all 

interested project partners in a Constructability Analysis Session.  Generally the 

CA Session will be no more than one day in duration.  Generally the District will 

provide a session facilitator.  The Consultant shall prepare all appropriate 

minutes and results of the session for distribution, and inclusion in the Design 

Data Report.  The Consultant shall include the results of the Constructability 

Analysis Session as required into the 90% submittal. 

 

14.2.5 90% SUBMITTAL MEETING 

 

14.2.5.1 The Consultant will meet with the District Project Manager and members of the 

review team to review the overall project status, and to discuss the 90% review 

comments.  The Consultant will be prepared to discuss all review comments.  

Any problems will be identified and corrective actions agreed upon at this 

meeting.  Authorization to Proceed with the final (100%) submittal may be given 

at the completion of this meeting. 

 

14.2.6 FINAL (100%) SUBMITTAL MEETING 

 

14.2.6.1 The Consultant will meet with the District Project Manager to make the final 

submittal of the final deliverables that have been modified to incorporate the 90% 

review comments. 
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14.3 FINAL DESIGN AND CONSTRUCTION DOCUMENTS 
 

14.3.1 REPORTS AND STUDIES 

 
14.3.1.1 The Consultant shall review all Design Concept Reports (DCR), and other 

existing designs, reports, hydrology models, and studies as developed in the 
Planning Phase and in Pre-Design of the project and provided by the District.  
These reports and studies shall form the basis of the final design concept and 
construction documents. 

 
14.3.2 DESIGN DATA REPORT (DDR) 

 
14.3.2.1 The Consultant shall maintain a design data report throughout the project, which 

contains documentation of the designs, analysis, and calculations.  The report 

shall be organized to include, but not limited to, the following sections as 

appropriate to the project: 
a. A recommendation of lateral design, configuration, alignment, and 

feature locations.  (Include a 1"=100' scale preliminary plan). 

b. Location of conflicting utility relocations and potholing and 

designating locations. 

c. Requirements for public and private access. 

d. Rights-of-way and easement information. 

e. Identification of hazardous materials. 

f. Design review and permitting requirements. 

g. Construction duration and schedule. 

h. Special project features, including unusual construction techniques, 

special materials, and/or conditions. 
i. Maps, sketches, calculations, and other supporting documentation as 

required. 
j. Recommendations for additional field surveys and/or soils 

investigations. 
k. Results of the Value Engineering Session and the Constructability 

Analysis Session. 
 

14.3.3 CONSTRUCTION COST ESTIMATES 

 

14.3.3.1 The District is limited to award of construction contracts that are no more than 

10% greater than the Engineer’s Construction Cost Estimate provided by the 

Consultant.  The Consultant shall make every effort to provide a realistic and 

accurate cost estimate within this 10% range.  Preparation of the estimate shall 

include, but not be limited to, the following: 

a. Using District and other agency historical bid tabulation information. 

b. Investigation of industry conditions as pertains to labor and material 

availability. 

c. Providing adequate calculations to support bid quantities. 

d. Providing adequate unit cost calculations for Lump Sum and Unit 

Price bid items. 

e. Cost estimates shall conform identically to the bid item number, 

name, bid quantities, and bid units as provided for in the 

Supplementary General Conditions and the Special Provisions. 

f. The cost estimate shall be provided in Excel Spreadsheet format. 
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14.4 30% SUBMITTAL 
 

14.4.1 Following the project Kick-off meeting and the review of appropriate reports and 

studies, the Consultant shall perform preliminary investigation and calculations 

necessary to prepare the 30% Submittal.  All submitted items shall be dated and 

marked "Preliminary, 30% Submittal".  The following submittals shall be included: 

 

14.4.1.1 PLANS 

 

14.4.1.1.1 Indicate existing topography. 

14.4.1.1.2 Indicate lateral alignment, plan/profile, cross-section, and traffic control 

requirements. 

14.4.1.1.3 Include the approximate size and configuration of project features. 

14.4.1.1.4 Indicate rights-of-way and easements required. 

14.4.1.1.5 Indicate all utilities and identify conflicting utilities that are to be relocated 

and/or protected in relationship to project control and monument lines. 

14.4.1.1.6 Details need not be included. 

14.4.1.1.7 Submit four (4) sets to the District for review.  These may be half-size or full 

size as directed in the Scope of Work. 

14.4.1.1.8 Submit copies as required to all project partners, other outside agencies, and 

to municipalities for review of water and sewer relocations.  Submit 

sufficient number of plan sets to the District for distribution to all other 

utilities that may have conflicting utilities. 

 

14.4.2 BID QUANTITIES AND ENGINEER’S CONSTRUCTION COST ESTIMATE 

 

14.4.2.1 Submit three (3) copies to the District for review.  (For example, see Exhibit 13.) 

 

14.4.3 PLANS DELINEATING RIGHTS-OF-WAY AND EASEMENT REQUIREMENTS 

 
14.4.3.1 The plans shall provide sufficient information such as ties to monument lines, 

section corners and other dimensions to allow preparation of maps and legals for 

acquisition purposes.  The plans will include ties to the County’s first order 

survey grid whenever possible.  Refer to the Consultant Guidelines Section 6.7 

and 6.8. 

14.4.3.2 Submit three (3) copies for use by the District to begin the final rights-of-way 

acquisition process. 

 

14.4.4 Correspondence and minutes of conversations and meetings with the District, other 

affected agencies and utility owners. 

 

14.4.4.1 Submit one (1) copy for District records. 

 

14.4.5 SURVEY DATA AND REPORT 

 

14.4.5.1 Submit two (2) copies to the District. 

 

14.4.6 GEOTECHNICAL REPORT 

 

14.4.6.1 Submit six (6) copies to the District for review. 
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14.4.7 PRELIMINARY DESIGN CALCULATIONS AND ANALYSES 

 

14.4.7.1 Submit three (3) copies to the District for review. 

 

14.5 60% SUBMITTAL 
 

14.5.1 Upon review and approval of the 30% Submittal by the District, the Consultant shall 

incorporate review comments, including those from the VE Session, and perform 

hydrology, hydraulic, civil, and structural calculations necessary to prepare the 60% 

Submittal.  All submitted items shall be dated and marked "Preliminary, 60% 

Submittal." 

 

14.5.2 PLANS 

 

14.5.2.1 Plans shall be complete with the exception that details and schedules may be 

preliminary in nature. 

14.5.2.2 Submit four (4) sets to the District for review.  These may be half-size or full size 

as directed in the Scope of Work. 

14.5.2.3 Submit copies as required to all project partners, other outside agencies and to 

municipalities for review of water and sewer relocations.  Submit sufficient 

number of plan sets to the District for distribution to all other utilities that may 

have conflicting utilities. 

 

14.5.3 CONSTRUCTION SUPPLEMENTARY GENERAL CONDITIONS (SGCS) AND SPECIAL 

PROVISIONS (SPS) 

 

14.5.3.1 The basis for the SGC’s and the SP’s shall be the Maricopa Association of 

Governments (MAG) specifications.  Other agency specifications may be used 

and referenced in the SGC’s and SP’s only if the MAG specifications are not 

adequate for the intended use and only with the approval of the District Project 

Manager.  Such other agency standards must be readily and publicly available, a 

copy must be in the District library, and the Consultant must also have a copy 

and have reviewed the standard for applicability. 

14.5.3.2 At the direction of the District Project Manager the referenced specification will 

either be incorporated into the appropriate section of the SGC’s and SP’s, made 

an appendix to the SGC’s or SP’s, or included solely by reference. 

14.5.3.3 The Precedence of Contract Documents as presented in the SGC’s must include 

the order of precedence of these other agency specifications as approved by the 

District Project Manager. 

14.5.3.4 Submit four (4) paper copies and one electronic version in Microsoft WORD to 

the District for review. 

 

14.5.6 DESIGN CALCULATIONS AND ANALYSES 

 

14.5.6.1 Submit four (4) copies to the District for review. 

 

14.5.7 BID QUANTITY CALCULATIONS AND ENGINEER’S CONSTRUCTION COST ESTIMATE 

 

14.5.7.1 Submit three (3) copies to the District for review.  (For example, see Exhibit 13.) 
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14.5.8 ANTICIPATED CONSTRUCTION SCHEDULE 

 

14.5.8.1 Prepare a bar chart type of schedule showing the major construction activities 

and the anticipated duration for each, thereby deriving an anticipated 

construction contract schedule, which will be used by the District for establishing 

the construction contract duration. 

14.5.8.2 Submit three (3) copies to the District for review. 

 

14.5.9 CORRESPONDENCE AND MINUTES OF CONVERSATIONS AND MEETINGS WITH THE 

DISTRICT, OTHER AFFECTED AGENCIES AND UTILITY OWNERS 

 

14.5.9.1 Submit one (1) copy for District records. 

 

14.5.10 DESIGN DATA REPORT 

 

14.5.10.1 Submit two (2) copies to the District for review. 

 

14.6 90% SUBMITTAL 
 

14.6.1 Upon review and approval of the 60% Submittal by the District, the Consultant shall 

incorporate review comments, including those from the Constructability Analysis 

Session, and perform final revisions and refinements to the hydrology, hydraulic, civil, 

and structural calculations necessary to prepare the 90% Submittal.  All submitted 

items shall be dated and marked "Preliminary, 90% Submittal." 

 

14.6.2 PLANS 

 

14.6.2.1 Plans shall be complete and appear ready to bid. 

14.6.2.2 Submit four (4) sets to the District for review.  These may be half-size or full size 

as directed in the Scope of Work. 

14.6.2.3 Submit copies as required to all project partners, other outside agencies, and to 

municipalities for review of water and sewer relocations. 

 

14.6.3 CONSTRUCTION SUPPLEMENTARY GENERAL CONDITIONS (SGCS) AND SPECIAL 

PROVISIONS (SPS) 

 

14.6.3.1 The SGCs and SPs shall be complete and appear ready to bid. 

14.6.3.2 Submit four (4) paper copies and one electronic version in Microsoft WORD to 

the District for review. 

 

14.6.4 DESIGN CALCULATIONS AND ANALYSES 

 

14.6.4.1 Submit four (4) copies to the District for review. 

 

14.6.5 BID QUANTITY CALCULATIONS AND ENGINEER’S CONSTRUCTION COST ESTIMATE 

 

14.6.5.1 Submit three (3) copies, and one electronic Excel spreadsheet version to the 

District for review.  (For example, see Example 13.) 
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14.6.6 ANTICIPATED CONSTRUCTION SCHEDULE 

 

14.6.6.1 Submit three (3) copies of the update and refined Construction Schedule to the 

District for review. 

 

14.6.7 CORRESPONDENCE AND MINUTES OF CONVERSATIONS AND MEETINGS WITH THE 

DISTRICT, OTHER AFFECTED AGENCIES AND UTILITY OWNERS 

 

14.6.7.1 Submit one (1) copy for District records. 

 

14.6.8 DESIGN DATA REPORT 

 

14.6.8.1 Submit two (2) copies to the District for review to incorporate any changes since 

the 60% submittal. 

 

14.7 99% SUBMITTAL 
 

A 99% submittal may be required primarily due to the number of outstanding review 

comments remaining after the 90% submittal, or because of lack of completeness of any 

one or more of the submittal documents.  The District Project Manager shall determine 

the need for a 99% submittal, and for which document(s) the submittal is applicable.  No 

additional contract time or fee will be provided for such a submittal, and the contract end 

date for the final (100%) submittal shall be maintained.  

 

14.8 FINAL (100%) SUBMITTAL 
 

14.8.1 Upon approval of the 90% Submittal, or if required the 99% Submittal, the Consultant 

shall incorporate review comments and make required corrections, changes, etc., to the 

hydrology, hydraulic, civil, and structural calculations, and incorporate comments and 

make changes and corrections to the Design Data Report, Plans, SGC’s, SPs, 

calculations, and the bid quantity calculations, and Engineer’s construction cost 

estimate. 

 

14.8.2 All submitted items shall include the construction contract number and the Project 

Control Number (PCN), and shall be 'sealed' by a registered civil engineer and ready 

for advertising and bidding.  Upon receipt of the final submittal, the District shall 

review the plans, SGC’s, and SP’s for the accurate incorporation of all final comments.  

If incomplete and/or incorrect incorporation of those comments is found, the original 

documents shall be returned to the Consultant for correction and resubmittal. 

 

14.8.3 PLANS 

 

14.8.3.1 Submit original sealed mylars ready for reproduction and one (1) half-size set. 

14.8.3.2 Submit 3.5" diskettes or CD-ROMs containing the drawing files. 

14.8.3.3 Plans are to be prepared in MicroStation format per the District’s CADD 

Standards. 

 

14.8.4 CONSTRUCTION SUPPLEMENTARY GENERAL CONDITIONS (SGC’S) AND SPECIAL 

PROVISIONS (SPS) 

 

14.8.4.1 Submit sealed original documents ready for reproduction. 



 

Consultant Guidelines 14.0 FINAL DESIGN AND CONSTRUCTION DOCUMENTS 
Third Edition – April 15, 2003  Flood Control District of Maricopa County 

–100– 

14.8.4.2 Submit CD containing files in Microsoft WORD format compatible with District 

WORD version. 

14.8.4.3 The District Contracts Branch shall prepare the final construction contract 

documents to include District standard boilerplate contract, bidding schedule, 

SGC’s, SP’s and any required appendices.  The Consultant will then be required 

to come to the District to seal the cover sheet for the documents. 

 

14.8.5 DESIGN CALCULATIONS AND ANALYSES 

 

14.8.5.1 Submit four (4) sealed sets to the District in final bound format. 

 

14.8.6 BID QUANTITY CALCULATIONS AND ENGINEER’S C ONSTRUCTION COST ESTIMATE  

(For example, see Exhibit 13.) 
 

14.8.6.1 Submit three (3) copies in final bound format. 

14.8.6.2 Submit electronic version of the final Engineer’s construction cost estimate in the 

District’s format, which can be downloaded from internet web site in either 

MICROSOFT EXCEL 97, or older format.  This will be utilized to create the 

final bidding schedule. 

14.8.6.3 An original copy of the final Engineer’s Construction Cost Estimate shall be 

sealed by a civil engineer registered in the State of Arizona, and placed in a 

sealed envelope addressed to the Contracts Branch Manager.  The envelope shall 

be identified by project name and contract number. 

 

14.8.7 CORRESPONDENCE AND MINUTES OF CONVERSATIONS AND MEETINGS WITH THE 

DISTRICT, OTHER AFFECTED AGENCIES AND UTILITY OWNERS 

 

14.8.7.1 Submit one (1) copy for District records. 

 

14.8.8 FINAL DESIGN DATA REPORT 

 

14.8.8.1 Submit four (4) copies. 

 

14.8.9 OPERATION AND MAINTENANCE PLAN FOR THE COMPLETED PROJECT 

 

14.8.9.1 Submit three (3) copies. 

 

14.8.10 TECHNICAL DATA NOTEBOOKS (TDN) PER ADWR AND FEMA FOR PROCESSING A LOMR 

 

14.8.10.1 (See appropriate section within these guidelines). 

 

14.9 POST DESIGN SERVICES 
 

14.9.1 When the District provides construction management services during construction of a 

design project, the District serves as the Construction Manager and is in charge of all 

items related to the construction contract including, but not limited to, the construction 

schedule, contract conditions, and payment. 
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14.9.2 Under an on-call contract, the District may require the following technical services 

from the Design Consultant during the construction phase of the Project: 

 

a. The Consultant may be required by the District to review shop drawings and other 

submittals for conformance with the intent of the design. 

b. The Consultant may be required to provide one or more persons to attend meetings, 

observe and comment on the work, review testing procedures and results, and 

comment on site specific conditions exposed during construction. 

c. The Consultant may be required to participate in the following meetings: 

1. Initial Partnering Session 

2. Monthly Partnering Meetings 

3. Post Design Review Meeting 

4. Meetings with the Construction Manager as requested 

 

d. The Consultant may be required to visit the site as determined necessary by the 

District; and may be requested to review specific problem areas, render opinions, 

and prepare revised design plans on items that may affect critical features of the 

Project. 

 

e. Civil engineering work requested under this contract shall be completed under the 

responsibility of a civil engineer registered in the State of Arizona.  All work 

submitted shall bear the “wet seal” and original signature of the responsible 

registered civil engineer. 

 

14.9.3 At completion of construction, the Consultant may be required to participate in the 

review of record drawings prepared by the construction contractor. 
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15.0 QUALITY ASSURANCE AND QUALITY CONTROL (QA/QC) 
 

15.1 The Consultant shall independently check all design drawings and calculations.  Each 

drawing and every calculation sheet shall be initialed and dated by both the designer and 

checker for each and every submittal of design drawings and calculations.  The 

Consultant shall verify the completeness of the check before submitting drawings or 

calculations to the District.  Submittals received which have not been initialed and 
dated, or that appear to have not been checked, will be returned.  Re-submittal shall 

be made within two (2) working days, and no formal contract time extension will be 

considered for the re-submittal. 

 

15.2 Upon review of any plan submittal by the District, if more than five significant comments 

are identified on five or more sheets, the Consultant shall be asked to retrieve the plans 

for rechecking.  The Consultant shall recheck the plans, make appropriate corrections and 

resubmit the plans within 72 hours after being returned to the Consultant.  No additional 

contract time or fee will be provided for the rechecking. 

 

15.3 All design calculations submitted to the District shall be complete in detail and shall be 

checked.  All engineering assumptions made during the design other than standard 

engineering judgments shall be documented with appropriate references on the 

calculation sheets. 

 

15.4 The person checking the calculations shall not be the originator and shall possess equal or 

better qualifications than the originator. 

 

15.5 Calculations can be either hand calculations or computer generated calculations.  

Computer generated calculations can be used for either the design or the check, but 

cannot be used for both the design and the check.  All hand calculations and computer-

generated calculations shall be sealed by a registered engineer prior to submittal to the 

District.  HEC-1 and HEC-RAS modeling are excepted from the hand calculation 

requirement. 

 

15.6 The work of any subconsultants utilized by the prime Consultant for this contract (i.e., 

civil design, and structural design) shall be reviewed by the prime Consultant for 

compliance with the scope of work and project specifications prior to submittal for 

review by the District. 

 

15.7 The Consultant shall submit a copy of its QA/QC procedures with the technical proposal.  

The procedure should outline the Consultant’s method of checking plans and 

calculations, including the use of check prints.  Check prints should be kept on file during 

the term of the contract for review by the District. 

 

15.8 All final contract documents including all final reports, specifications, engineer’s 

estimates, and plans shall be sealed by a Professional Engineer registered in the State of 

Arizona.  And, in addition, all interim submittals with the exception of the plans shall be 

sealed and shall be stamped preliminary. 
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16.0 MAINTENANCE PLAN 
 

16.1 The Consultant shall prepare a maintenance plan that shall document the required 

maintenance of the project facilities.  The plan shall include descriptions of the required 

vegetation maintenance, periodic dredge and fill requirements within the channel, 

materials (paints, lubricants, etc.), structural inspections of levees, culverts, etc., any 

specialized equipment required, maintenance intervals, manufacturers data and 

specifications, and an estimate of the required manpower and costs required.  The 

maintenance plan shall be submitted in draft form for review and in final form, submitted 

with the final 100% project submittals after completing revisions to incorporate review 

comments. 

 

16.2 The maintenance plan may be submitted to the U.S. Army Corps of Engineers in support 

of a Clean Water Act Section 404 permit.  The Consultant shall make revisions to the 

maintenance plan that may be required to satisfy the Section 404 permit requirements.  

The maintenance plan shall be prepared in such a way that it can be used by the District 

as a guideline for its operation and maintenance responsibilities and those of its project 

partners. 
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17.0 CADD/DRAFTING STANDARDS 
 

Consultants shall follow the CADD/DRAFTING Standards as specified in the latest 

edition of the District’s Drafting Guides. 
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18.0 DIGITAL ORTHOPHOTOS 
 

18.1 AERIAL PHOTOGRAPHY 
 

A maximum photo scale of 1:24000 (1"=2000') is to be used for project areas mapped at 

1"=400' 

All photos will be black and white. 

All photogrammetric processes, products, and resultant by-products shall conform to the 

American Society of Photogrammetry and Remote Sensing (ASPRS), "ASPRS Accuracy 

Standards for large-Scaled Maps" (ASPRS 1990) Class I standards and specifications. 

 

18.2 LABEL & TILING 
 

A separate CD with the ortho photos is to be delivered to the District.  All CD's will be 

labeled to designate Township, Range, and Sections, with photo date and scale. 

 

18.3 PHOTOGRAMMETRIC SCANNING 
 

Each photograph will be scanned such that each dot or pixel has a ground resolution of 

1'x1'.  If a scale of 1:24000 is used for the photos, then they will be scanned at a 

resolution of 2000 dots per inch (dpi) to generate the ground resolution of 1' x 1' pixels. 

 

18.4 ORTHO-PHOTOGRAPHIC RECTIFICATION 
 

The scanned photography will be ortho rectified using the mapping and the control used 

for the project.  The Horizontal datum will employ the North American Datum 1983 

standards (NAD83) using the Arizona State Plane Coordinate system for the central zone. 

 

The images will be trimmed to cover a 1-mile by 1-mile area, with at least 100' of 

overlap.  The data will extend to the edge of the image to allow for clean aerial mosaics.  

All adjacent tiles, and all join areas within tiles, should edge match. 

 

18.5 TONE MATCHING 
 

Adjacent images will be tone and contrast matched to give the appearance of a 

continuous page.  Localized adjustment of brightness values will be done to reduce tonal 

differences between join areas. 

 

18.6 DIGITAL DELIVERABLES 
 

All digital images will be stored and delivered on CD-ROM disks.  The file format 

should be TIF with corresponding TFW files registered and rectified per section 4.0.  In 

addition to the TIF format, images should be delivered in MrSid format from LizardTech.  

The MrSid images will be done for the original images, 5' re-sampled images, 20' re-

sampled images, and 50' re-sampled images.  All images will be delivered on CDs. 

 

18.7 NAMING CONVENTIONS 
 

Townships will be indicated with "T" followed by its corresponding number and north or 

south indicator.  Range will be indicated with "R" followed by its corresponding number 
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and East or West indicator.  Section will be indicated with corresponding number 1 

through 36.  Leading 0's for numbers less than 10.  Project Rid to follow. 

Example: T01NR01WS03_1634. 

The CD naming convention should be: All CD's will be labeled to designate township, 

range, section photo date, and scale. 

 

18.8 QUALITY CONTROL 
 

Two (2) sample images of a TIF and TFW file will be submitted for quality control 

purposes at the beginning of the project cycle. 
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19.0 DESIGN REFERENCES, SPECIFICATIONS AND 
STANDARDS 

 

19.1 STANDARD DETAILS AND SPECIFICATIONS 
 

19.1.1 "Uniform Standard Specifications for Public Works Construction", and "Uniform 

Standard Details for Public Works Construction", 1998 Arizona, and all revisions 

through 2002, Maricopa Association of Governments (MAG). 

 

19.1.2 “Flood Control District of Maricopa County Engineering Division 2002 Computer 

Aided Drafting Guidelines.” 

 

19.1.3 "Maricopa County Supplement to the MAG Standard Details”, by Maricopa County 

Highway Department (now referred to as MCDOT), shall be utilized as part of the 

design criteria. 

 

19.1.4 Use standard MAG details on plans unless otherwise requested by FCDMC.  Arizona 

Department of Transportation (ADOT) standard details may be used, as approved and 

when appropriate, then modified to be referenced to MAG specifications. 

 

19.2 DESIGN MANUALS, POLICIES, GUIDES, AND PROCEDURES 
 
19.2.1 "Drainage Design Manual for Maricopa County, Arizona, Volume I Hydrology", 

January 1, 1995. 

 

19.2.2 "Drainage Design Manual for Maricopa County Arizona, Volume II Hydraulics", 

January 28, 1996. 

 

19.2.3 "Drainage Design Manual for Maricopa County, Arizona, Volume III Erosion Control", 

January 1, 1993.” 

 

19.2.4 Urban Highways, Channel Lining Design Guidelines", February 1989, ADOT. 

 

19.2.5 Structural design shall be in accordance with current AASHTO Specifications.  Street 

and maintenance road crossings shall be designed to accommodate HS20-44 loading.  

Calculations shall be based on service loads and the working stress method. 

 

19.2.6 “Pipe Selection Guidelines and Procedures” February 1, 1996, ADOT with March 21, 

1996 revisions. 

 

19.2.7 "A Policy on Geometric Design of Highways and Streets", 4
th
 Edition, AASHTO, 

2001, commonly referred to as the "Green Book", and "Maricopa County Department 

of Transportation Roadway Design Manual" latest edition and revisions shall be used, 

unless otherwise requested by the District. 

 

19.2.8 "Roadside Design Guide", 2002, AASHTO, to be used to establish clear distances and 

other related safety issues. 
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20.0 LANDSCAPE PLANNING AND DESIGN 
 

Consultants shall follow the landscape guides as specified in the latest edition of the 

District’s Landscape Planning and Design manual. 
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EXHIBIT 1–Consultant Change Order 
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EXHIBIT 2–Certificate of Performance 
 

CERTIFICATE OF PERFORMANCE 
AND COMPLETION OF ON-CALL CONTRACT 

 

The Flood Control District of Maricopa County (District) accepts the completed work by  

        or its subcontractors in connection 

with the scope of work described in District Contract FCD   .  Whereas the 

completion date for this On-Call Contract has passed, the District will not authorize any 

new work assignments to this Contract. 

 

        certifies that all work covered in and 

required by Contract FCD  has been completed, payments requested and received, 

and that all claims of any nature or kind against the District arising out of performance of the 

Contract are settled.  The undersigned hereby certifies that no contractual disputes exist in regard 

to this Contract and that there is no knowledge of any pending or potential claims in regard to this 

Contract. 

 

This document hereby formally closes the contractual relationship between the District 

and         for Contract FCD    

No further requests for payment will be entertained by the District. 

 

 

By affixing signatures below, the District and       

mutually acknowledge completion and termination of the Contract FCD   

 . 

 

 

 State of Arizona ) 

  )§ 

 County of Maricopa ) 

 

 Signed this    day of    , 200 . 

 

 

         

   Signature 

 

         

   Title 

 

 

SUBSCRIBED AND SWORN TO before me this _____ day of _________, 200__. 

 

      

Notary Public 

 

My Commission Expires:    
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EXHIBIT 3A–Letter of Forbearance (with cause) 
 

Letter of Forbearance (with cause) 

DATE 

 

CONSULTANT 

Address 

City, State 

 

Subject: Contract No. FCD    ,   [Title] 

Letter of Forbearance 

 

The Flood Control District must advise [consultant] that the contract completion date of 

_____________ can not be contractually waived.  However, in view and consideration of 

_________________________, the District will forbear the contract completion date to 

______________. 

The District reserves and retains all contractual rights and remedies under the subject contract.  

[Consultant] shall pursue all aspects of this extended schedule to ensure the successful 

completion of the contract and shall submit to the District a recovery plan and schedule indicating 

major milestones and associated dates of delivery or completion.   

This forbearance letter establishes a new completion date only and shall not increase the contract 

price.  By affixing a signature in the space provided below and returning to the undersigned, 

[Consultant] acknowledges receipt and acceptance of this forbearance letter. 

 

Very truly yours,       [CONSULTANT] Acknowledgement 

 By: _____________________________ 

Chief Engineer and General Manager   Title: ___________________________ 

 Date: ___________________________ 
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EXHIBIT 3B–Letter of Forbearance (without cause) 
 

Letter of Forbearance (without cause) 

DATE 

 

CONSULTANT 

Address 

City, State 

 

Subject: Contract No. FCD    ,   [Title] 

Letter of Forbearance 

 

The Flood Control District must advise [consultant] that the contract completion date of 

___________ can not be contractually waived.  Prior written communications notwithstanding, 

your firm has still not met its commitments and the District must take further action.  

Accordingly, the District forbears the contract completion date to ______________, but will keep 

a record of this unsuccessful fulfillment of the contract schedule and completion date.  This 

information may be considered on future contract selection and determination of responsibility. 

The District reserves and retains all contractual rights and remedies under the subject contract.  

[Consultant] shall pursue all aspects of this extended schedule to ensure the successful 

completion of the contract and shall submit to the District a recovery plan and schedule indicating 

major milestones and associated dates of delivery or completion.   

This forbearance letter establishes a new completion date only and shall not increase the contract 

price.  By affixing a signature in the space provided below and returning to the undersigned, 

[Consultant] acknowledges receipt and acceptance of this forbearance letter. 

 

Very truly yours,       [CONSULTANT] Acknowledgement 

By: _____________________________ 

Chief Engineer and General Manager   Title: ___________________________ 

Date: ___________________________ 
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EXHIBIT 4–MWBE Participation Report 
 

MINORITY AND WOMEN-OWNED BUSINESS ENTERPRISES PROGRAM 
 

MWBE PARTICIPATION REPORT 
(To be attached with each request for pay) 

 

Date:    
 
Prime Contractor:           

Contractor Contact Person:          

Contractor Address:           
Contractor Telephone Number:         

Contractor Fax Number:          
Contract Description:           

Contract Number:           

Invoice For Pay Period of (indicate dates):        
 
MWBE Subcontractor/Subconsultant Name:        

Contact Person:           
Address:            

Telephone Number:           

Type of Firm:            
 

Type of Work performed for this contract 

by this MWBE firm:          
 

Total MWBE Subcontract Amount 

for this Subcontractor:         
 
 Amount Paid to this MWBE 
 Subcontractor on this invoice payment:       
 
 Total paid to this Subcontractor since the 

contract start date:        
 
Total MWBE Contract Goal this project =  % 
 
Total MWBE Participation 

on this contract to date = % 
 
Send to: Flood Control District of Maricopa County 
  Contracts Branch 
  2801 West Durango Street 

 Phoenix, Arizona 85009 
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EXHIBIT 5–Scheduling Template 
 

FLOOD CONTROL DISTRICT OF MARICOPA COUNTY 
SCHEDULING TEMPLATE FOR 

CONCEPTUAL DESIGN or PLANNING CONTRACT 
ID Task Duration Start Finish Predecessor 

 Initiate Project     
 Notice to Proceed     
 Kickoff Meeting     
 Submit Project Schedule     
 Data Collection & Existing Conditions Analysis     
 Prepare Mapping     
 Identify Existing Features     
 Identify Current Flooding     
 Orientation Site Visit #1     
 Perform Flood Damage Cost Analysis     
 Identify Existing Plans     
 Purpose and Scope Public Meeting #1     
 Update/Verify Hydrologic Model     
 Submit Data Collection Report     
 Data Collection Report Review     
 Data Collection Meeting     
 Level I Analysis – Alternatives Formulation     
 Identify Feature Alternatives     
 Identify Landownership, ROW, Easements     
 Perform Geotechnical Analysis     
 Perform Environmental Assessments     
 Environmental Permits (410/404)     
 Environmental Regulator Records Review     
 Biological Assessment     
 Cultural Resources Assessment     
 Hazardous Waste Inventory     
 Identify Utilities     
 Identify Land ownership/Land Rights/Limitations     
 Submit Preliminary Alternatives Report     
 Value Engineering Workshop     
 Preliminary Alternatives Report Review     
 Preliminary Alternatives Meeting     
 Level II Analysis – Alternatives Analysis     
 Conceptual Design, Construction Cost Estimate     
 Evaluation Matrix     
 Alternative Analysis Site Visit #2     
 Alternatives Public Meeting #2     
 Submit Alternatives Analysis Report     
 Alternatives Analysis Report Review     
 Alternative Analysis Report Meeting     
 Level III Analysis – Preferred Alternative Analysis     
 Recommended Preferred Alternative     
 Conduct Field Surveys     
 Locate/Finalize Utility Conflicts     
 Identify ROW, Easement Requirements     
 Prepare Hydraulic Calcs for Preferred Alternatives     
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FLOOD CONTROL DISTRICT OF MARICOPA COUNTY 
SCHEDULING TEMPLATE FOR 

CONCEPTUAL DESIGN or PLANNING CONTRACT 
ID Task Duration Start Finish Predecessor 

 Final Site Visit     
 Prepare 30% Plans     
 Submit Preferred Alternatives Report     
 Preferred Alternative Meeting     
 Study Results Public Meeting #3     
 Maintenance Plan     
 Estimate Requirements/Costs     
 Implementation Plan     
 Prepare Plan     
 Final Report Meeting     
 Final Report Meeting     
 Submit Final Report     
 Submit Project Survey Report     
 Submit Project Technical Report     
 Submit Project Geotechnical Report     
 Submit Project Administrative Report     

 
FLOOD CONTROL DISTRICT OF MARICOPA COUNTY 

SCHEDULING TEMPLATE FOR 
DESIGN CONTRACT 

ID Task Duration Start Finish Predecessor 
 Initiate Project     
 Notice to Proceed     
 Kickoff Meeting     
 Submit Project Schedule     
 Design and P&S     
 Survey and Geotechnical     
 30% Submittal     
 District Review of 30% Submittal     
 Value Engineering Workshop     
 60%  Submittal     
 District Review of 60% Submittal & 

Constructability Session 

    

 90%  Submittal     
 District Review of 90% Submittal     
 99% Check Submittal     
 District Review of 99% Check Submittal     
 100% Submittal     
 Plans and Specifications to Reproduction     

 
FLOOD CONTROL DISTRICT OF MARICOPA COUNTY 

SCHEDULING TEMPLATE FOR 
FLOODPLAIN DELINEATION CONTRACT 

ID Task Duration Start Finish Predecessor 
 Initiate Project     
 Notice to Proceed     
 Kickoff Meeting     
 Submit Project Schedule     
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FLOOD CONTROL DISTRICT OF MARICOPA COUNTY 
SCHEDULING TEMPLATE FOR 

FLOODPLAIN DELINEATION CONTRACT 

ID Task Duration Start Finish Predecessor 
 Project Coordination     
 Data Collection     
 Field Review Meeting     
 Office and Field Recon     
 Survey and Mapping     
 Recon and Property  Research     
 Primary Control (Horiz)     
 Secondary Control (Vert)     
 Set Panels     
 Locate Panels, Corners, ERMs     
 Aerial Photography     
 Create DTM     
 Map Checks and Supplemental Topo     
 GIS Processing     
 Complete Mapping     
 District Review Mapping     
 Hydrology Studies     
 Determine Basin & Sub-basin Boundaries     
 Develop Model Schematic w/ Routing     
 Estimate Hydro Model Parameters     
 Hydraulic Analyses for Routing/Flow Split     
 Iterative Computations     
 Model Calibration     
 Interim District  Review     
 Report Preparation     
 GIS Processing     
 Complete Hydrology     
 District Review     
 Hydraulic Studies     
 Establish Flowline and Cross-Section Locations     
 Develop Cross-Sections from DTM     
 Field Recon     
 Determine Manning’s “n” Values     
 Determine Structure Parameters     
 Interim District Review     
 Develop HEC-RAS model     
 Crosscheck depth/Velocity Results     
 Perform Model Calibration     
 Interim District Review     
 Establish Natural Floodplain Boundaries     
 Interim District Review     
 Determine Floodway Limits-Encroachment     
 Interim District Review     
 Report and TDN Preparation     
 GIS Processing     
 Complete Hydraulics     
 District Review Hydraulics     
 Prepare FEMA Submittals     
 FEMA Review     
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FLOOD CONTROL DISTRICT OF MARICOPA COUNTY 
SCHEDULING TEMPLATE FOR 

FLOODPLAIN DELINEATION CONTRACT 

ID Task Duration Start Finish Predecessor 
 GIS Processing     
 Final Submittals to District     
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EXHIBIT 6–Fee Schedule 
EXHIBIT B – FEE SCHEDULE 

 

CONTRACT FCD Insert Contract Number here 

Insert Contract Title here 
 

The following is a format for the fee schedule.  Please add more applicable job 
classifications, direct expenses, or subconsultant costs as required by the Scope of Work. 
 

COMPANY NAME:   DATE:    
 

PROFESSIONAL DIRECT LABOR HOURLY RATE 
 (NOT TO EXCEED) 
 

Principal        

Project Manager       

Project Engineer       

Design Engineer       

Designer        

Technician/Drafter       

Secretary/Clerical       
 

 

SURVEY/MAPPING 
• The survey crew rates include, GPS equipment owned by the consultant.  If 

equipment will be leased, identify the cost as a direct expense. 
 

Survey Manager       

Survey Crew (2 man/GPS)      

Survey Crew (3 man/GPS)      
 

 

DIRECT AND OUTSIDE EXPENSES 
• With prior approval from the Flood Control District of Maricopa County, all 

additional direct and outside expenses will be reimbursed at cost. 
 

Photo Copies        

Color Copies        

Blueprints        

Mileage        
 

 

SUBCONSULTANT 
 

 

OVERHEAD  % 
PROFIT  % 
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EXHIBIT 7–Table A, Consultant/Subconsultant Cost Proposal Summary 
 

TABLE A 
CONSULTANT/SUBCONSULTANT 

COST PROPOSAL SUMMARY 

CONSULTANT/SUBCONSULTANT:          

PROJECT NAME:            

CONTRACT NO.:      

CHANGE ORDER NO.:    

 

DIRECT LABOR 

Classifications Man-hours Hourly Rates Labor Costs 

    

    

    

    

    

    

    

    

    

 

 Subtotal Labor $  

 

 Overhead @   % of Labor $  

 

 Total Labor  $  

 

  Salary Fringes  % 

  G&A Overhead  % 

 

DIRECT AND OUTSIDE EXPENSES 

DESCRIPTION EXPENSE AMOUNT 

  

  

  

  

  

  

  

 

  Total Expenses $  
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TABLE A 

CONSULTANT/SUBCONSULTANT 

COST PROPOSAL SUMMARY 
 

 

SUBCONSULTANTS 

NAME OF SUBCONSULTANT TASK COST 

   

   

   

   

   

   

   

 

 

  Total Subconsultants $  

 

  Total Labor $  

 

  Total Expenses $  

 

  Total Consultant Cost $  

 

 Net Fee (Total Labor x  %) $  

 

 

 TOTAL PROPOSED FEE $  

 
 

 

Firm 

 

 

Signature 

 

  

Title 

 

   

 

Date    

 



 

Consultant Guidelines EXHIBIT 8–Table B, Consultant/Subconsultant Scheduled Project Man-Hours 
Third Edition – April 15, 2003   Flood Control District of Maricopa County 

-127- 

EXHIBIT 8–Table B, Consultant/Subconsultant Scheduled Project Man-Hours 
 

FEE PROPOSAL - TABLE B 
CONSULTANT 

SCHEDULED PROJECT MAN-HOURS 
CONSULTANT NAME: ______________________________________________ CONTRACT NO: ____________ 

PROJECT NAME: __________________________________________________ 

DATE:______________________ 

MAN-HOURS ESTIMATED MAN-HOURS 

PROJECT PERSONNEL JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC TOTALS 

TOTAL 

Page____of____
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CONSULTANT 
SCHEDULED PROJECT MAN-HOURS 

OPTIONAL TASKS  
CONSULTANT NAME: _____________________________________________
 

CONTRACT NO: ________________ 
 

              
PROJECT 
NAME:___________________________________________________________________   
              
DATE:______________________             

              

MAN-HOURS ESTIMATED MAN-HOURS 

PROJECT PERSONNEL JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC TOTALS 

                          

                            

                            

                            

                            

                            

                            

                            

                            

                            

                            

                            

                            

TOTAL                           

            Page____of____
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SUBCONSULTANT  

SCHEDULED PROJECT MAN-HOURS 
              

SUBCONSULTANT NAME:
______________________________________________ 

CONTRACT 
NO:___________
________     

              
PROJECT 
NAME:___________________________________________________________________   
              
DATE:______________________             

              

MAN-HOURS ESTIMATED MAN-HOURS 

PROJECT PERSONNEL JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC TOTALS 

                            

                            
                            

                            

                            

                            

                            

              

              

                            

                            

                            

TOTAL                           

            Page____of____
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SUBCONSULTANT 

SCHEDULED PROJECT MAN-HOURS 
OPTIONAL TASKS              

SUBCONSULTANT NAME:
______________________________________________ 

CONTRACT 
NO:___________
________     

              
PROJECT 
NAME:___________________________________________________________________   
              

DATE:______________________             

              

MAN-HOURS ESTIMATED MAN-HOURS 

PROJECT PERSONNEL JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC TOTALS 

                            

                            

                            

                            

                            

                            

                            

                            

                            

                            

                            

                            

TOTAL                           

            Page____of____
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EXHIBIT 9–Table C, Direct Labor Classifications 
FEE PROPOSAL - TABLE C 

ESTIMATEED MAN-HOURS AND DIRECT LABOR 

CONSULTANT NAME: __________________________________________ Contract No.: __________________
 

PROJECT NAME:_________________________________________________________________________   

 

DATE:____________________         

 

DIRECT LABOR CLASSIFICATIONS TOTAL TOTAL 

CONTRACT TASK/PHASE ($/HR) ($/HR) ($/HR) ($/HR) ($/HR) ($/HR) ($/HR) ($/HR) ($/HR) ($/HR) MAN-HOURS LABOR 

         

         

         

         

         

         

         

         

         

         

         

         

         

       PAGE_____ OF_____ 
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OPTIONAL TASKS             

CONSULTANT  
NAME:______________________________________________________________________   Contract No.: _____________________ 

             

PROJECT NAME:___________________________________________________________________________    

             

DATE:__________________             

             

DIRECT LABOR CLASSIFICATIONS TOTAL TOTAL 

CONTRACT TASK/PHASE 
($/HR) ($/HR) ($/HR) ($/HR) ($/HR) ($/HR) ($/HR) ($/HR) ($/HR) ($/HR) MAN-HOURS LABOR 
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SUBCONSULTANT 
NAME:________________________________________________________________________ Contract No.: _____________________ 

             

PROJECT NAME:___________________________________________________________________________    

             

DATE:__________________             

             

DIRECT LABOR CLASSIFICATIONS TOTAL TOTAL 
CONTRACT TASK/PHASE ($/HR) ($/HR) ($/HR) ($/HR) ($/HR) ($/HR) ($/HR) ($/HR) ($/HR) ($/HR) MAN-HOURS LABOR 
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OPTIONAL TASKS            

SUBCONSULTANT  
NAME:_____________________________________________________________________        Contract No.: _____________________ 

             

PROJECT NAME:___________________________________________________________________________    

             

DATE:_________________             

             

DIRECT LABOR CLASSIFICATIONS TOTAL TOTAL 
CONTRACT TASK/PHASE ($/HR) ($/HR) ($/HR) ($/HR) ($/HR) ($/HR) ($/HR) ($/HR) ($/HR) ($/HR) MAN-HOURS LABOR 
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EXHIBIT 10–Department Evaluation Form 
 

FLOOD CONTROL DISTRICT OF MARICOPA COUNTY 
DEPARTMENT EVALUATION FORM 

        
To be filled out by Department 

Date:     
 
Consultant Name   Project Name   
 
Project Description     
 
Project Manager    Contract Number   
 
Type of Review:  Final 

 
This form is to be used for design and study contracts. 

    
Rate each of the following using a scale 1 through 5.  Mark categories that do not apply 
N/A (Not Applicable).  Use this form as the final review.  Write comments, if any, in the 
space provided.  Sign and date completed form and return to the Contracts Branch. 
        

1 2 3 4 5 
Needs Improvement Satisfactory Superior 

        
        
      RATING  
TIMELINESS      
1.  Timeliness of scoping and negotiations leading to contract award. ! 1 ! 2 ! 3 ! 4 ! 5 
        
        
        
       
2.  Meeting interim milestones.    ! 1 ! 2 ! 3 ! 4 ! 5 
        
        
        
       
3.  Consultant's timely response to Department comments or questions. ! 1 ! 2 ! 3 ! 4 ! 5 
        
      
        
       
4.  Timely billings or billing questions resolved. ! 1 ! 2 ! 3 ! 4 ! 5 
        
        
        



 

Consultant Guidelines EXHIBIT 10–Department Evaluation Form 
Third Edition – April 15, 2003  Flood Control District of Maricopa County 

-136- 

KNOWLEDGE      
5.  Understanding of project objectives/scope of work.  ! 1 ! 2 ! 3 ! 4 ! 5 
        
        
        

  
       
6.  Value Engineering submittals. (i.e., savings, cost, design)  ! 1 ! 2 ! 3 ! 4 ! 5 
        
        
        
       
7.  Coordination to resolve issues beyond the scope of work.  ! 1 ! 2 ! 3 ! 4 ! 5 
        
        
        
       
8.  Coordination of subconsultants' work and submittals.  ! 1 ! 2 ! 3 ! 4 ! 5 
        
        
        

  
        
COOPERATION/COMMUNICATIONS    
9.  Working relationship between Department staff and Consultant. ! 1 ! 2 ! 3 ! 4 ! 5 
        
        
        
       
10.  Prompt notification of problems. ! 1 ! 2 ! 3 ! 4 ! 5 
        
        
        

       
11.  Initiative and proactive solutions. ! 1 ! 2 ! 3 ! 4 ! 5 
        
        
        
       
12.  Compliance with contractual obligations. ! 1 ! 2 ! 3 ! 4 ! 5 
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QUALITY      
13.  Deliverables/submittals in accordance with the scope. ! 1 ! 2 ! 3 ! 4 ! 5 
        
        
        
        
14.  Per Department's standards, Consultant produced clear, complete, and accurate:  
 a.  Plans     ! 1 ! 2 ! 3 ! 4 ! 5 
 b.  Specifications ! 1 ! 2 ! 3 ! 4 ! 5 
 c.  Calculations    ! 1 ! 2 ! 3 ! 4 ! 5 
 d.  Quantity calculations  ! 1 ! 2 ! 3 ! 4 ! 5 
 e.  Reports     ! 1 ! 2 ! 3 ! 4 ! 5 
        
15.  Maintained adequate and qualified personnel throughout the project. ! 1 ! 2 ! 3 ! 4 ! 5 
        
        
        
       
16.  Performed quality control on project submittals.  ! 1 ! 2 ! 3 ! 4 ! 5 
        
        
        
       
17.  Complete documentation.    ! 1 ! 2 ! 3 ! 4 ! 5 
        
        

      
        
        

CONSTRUCTABILITY (if applicable)   
18.  Plans and plan content are clear, concise, and accurate. ! 1 ! 2 ! 3 ! 4 ! 5 
        
        

      
       
19.  Quantity summary totals are accurate and reflect quantities for each plan sheet. 
      ! 1 ! 2 ! 3 ! 4 ! 5 
        
        

      
20.  Survey information is accurate.  ! 1 ! 2 ! 3 ! 4 ! 5 
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21.  References to MAG specs, ASHTO, ACI, ADOT Drawings, etc., are correct.  
      ! 1 ! 2 ! 3 ! 4 ! 5
        
        
22.  All necessary dimensions and references are clearly shown. ! 1 ! 2 ! 3 ! 4 ! 5 
        
        

      
       
23.  All known utilities are clearly/accurately shown. ! 1 ! 2 ! 3 ! 4 ! 5 
        
        

      
      
How well are we doing?  How can we improve?   
        
COMMENTS:       
        
        
        
        
        
        
       
Consultant Date  Project Manager Date 
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EXHIBIT 11–Consultant Evaluation Form 
 

FLOOD CONTROL DISTRICT OF MARICOPA COUNTY 
CONSULTANT EVALUATION FORM 

 
To be filled out by Consultant 

Date:     
 
Consultant Name   Project Name   
 
Project Description     
 
Project Manager    Contract Number   
 
Type of Review:  Final 
This form is to be used for design and study contracts. 
 
Rate each of the following using a scale 1 through 5.  Mark categories that do not apply
N/A (Not Applicable).  Use this form as the final review.  Write comments, if any, in the
space provided.  Sign and date completed form and return to the Contracts Branch of 
the Flood Control District of Maricopa County. 
 

1 2 3 4 5 
Needs Improvement Satisfactory Superior 
        
      RATING 
TIMELINESS      ! 1 ! 2 ! 3 ! 4 ! 5
1.  Timeliness of scoping and negotiations leading to contract award.  
        
        
        
       
2.  Materials furnished to Consultant in a timely fashion. ! 1 ! 2 ! 3 ! 4 ! 5 
        
        
        
       
3.  Department's timely response to Consultant questions.  ! 1 ! 2 ! 3 ! 4 ! 5 

        
      
        
       
4.  Department's timely reviews in accordance with the schedule. ! 1 ! 2 ! 3 ! 4 ! 5 
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5.  Timely payment of billings, billing questions resolved. ! 1 ! 2 ! 3 ! 4 ! 5 
        
        
        
        
KNOWLEDGE      
6.  Understanding of project objectives/scope of work. ! 1 ! 2 ! 3 ! 4 ! 5 
        
        
        
       
7.  Coordination to resolve issues beyond the scope of work. ! 1 ! 2 ! 3 ! 4 ! 5 
        
        
        
       
8.  Guidance by Department's project manager.    ! 1 ! 2 ! 3 ! 4 ! 5 

        
        
        
       
9.  Acceptance of Value Engineering submittals. ! 1 ! 2 ! 3 ! 4 ! 5 
        
        
        
        
COOPERATION/COMMUNICATIONS    
10.  Working relationship between Consultant and Department. ! 1 ! 2 ! 3 ! 4 ! 5 
        
        
        
       
11.  Clarity of decisions or instructions from Department. ! 1 ! 2 ! 3 ! 4 ! 5 
        
        
        

       
12.  Recognition and resolution of unusual or critical problems. ! 1 ! 2 ! 3 ! 4 ! 5 
        
        
        
       
13.  Compliance with contractual obligations.   ! 1 ! 2 ! 3 ! 4 ! 5 
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QUALITY      
14.  Clarity of contract scope of work.   ! 1 ! 2 ! 3 ! 4 ! 5 
        
        
        
       
15. Clarity of Department standards/expectations for drawings  
and specifications (if applicable for construction).   ! 1 ! 2 ! 3 ! 4 ! 5 
       
        
        
        
16.  Clarity of review comments.    ! 1 ! 2 ! 3 ! 4 ! 5 
        
        
        
       
17.  Appropriateness or relevancy of review comments for level 
of submittal. 

! 1 ! 2 ! 3 ! 4 ! 5 

        
        
        
        
18.  Maintained adequate and qualified management and review personnel throughout
the project.        ! 1 ! 2 ! 3 ! 4 ! 5 
       
        
        
        
How well are we doing?  How can we improve?     
        
COMMENTS:       
 
 
 
 
        
        
  
Consultant Date Project 

Manager 
 Date 
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EXHIBIT 12–Optional Task Letter of Authorization 
 
 
Date 
 
 
Project Manager 
Consultant Name 
Consultant Address 
 
 
Subject:  Identify Contract Number, Contract Name, and Task Number 
 
Dear    : 
 
This letter is in response to your letter dated     , requesting 
authorization to proceed with Optional Task (identify the task) in accordance with the 
Contract provisions.  The Flood Control District of Maricopa County has evaluated your 
request and authorizes you to proceed with this optional task. (Add any further 
elaboration if necessary) 
 
The fee outlined in your letter in the amount of $    for this task is 
approved.  Please itemize on your invoices the costs of the optional fees as they are 
incurred. 
 
Task (Identify number and/or name) 
 
Original Not-to-Exceed Fee     $ 
Previously authorized amount     $ 
Fee herein approved      $ 
Optional Task Balance      $ 

 
If you have further questions, please call me at 602-   . 
 
Sincerely, 
 
 
 
 
(Project Manager’s Name) 
Project Manager 
 
Cc:   Contracts Branch Manager 
 Contract File     (Number) 
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EXHIBIT 13–Bid Schedule 
 
Following is an example of a typical bid schedule for District projects.  The Engineer’s 

Construction Cost Estimate will follow the format of the bid schedule, and will be provided in 

Excel format.  District Contracts Branch will then create the final bid schedule. 

 

The bid item number, name and bidding units must be identical to those presented in the 

Supplementary General Conditions and Special Provisions. 

BID SCHEDULE 
   PROJECT NAME: 43rd Avenue Storm Drain PROJECT CONTROL NO. 117.02.31 

    Southern Avenue to Salt River CONTRACT NO. FCD 99-32 
ITEM    UNIT COST EXTENDED 

NO. DESCRIPTION Unit Qty NUMBERS AMOUNT 

105-01 Partnering LS 1   

107-01 NPDES / SWPPP Permits LS 1   

107-02 Public Information and Notification Allowance LS 1   

107-03 Project Signs Allowance LS 1   

202-01 Mobilization LS 1   

336-01 Pavement Replacement (4"AC/8"ABC) SY 13,145   

336-02 Pavement Replacement (4"AC/10"ABC) SY 19,251   

340-01 Curb and Gutter, MAG DET 220, Type A LF 242   

340-02 Sidewalk, MAG DET 230 SF 902   

345-01 Adjust Manhole Frame and Cover EA 13   

345-02 Adjust Water Valve Box and Cover, Type A EA 5   

350-01 Removal of Existing Improvements LS 1   

401-01 Traffic Control LS 1   

405-01 Survey Monument MAG DET 120-1, Type A EA 3   

405-02 Survey Monument MAG DET 120-1, Type B EA 7   

420-01 24' Chain Link Fence Gate EA 1   

505-01 Special Junction Structure EA 1   

505-02 Concrete Headwall EA 1   

505-03 Concrete Box Culvert, ADOT Det B 02.10 LF 90   

505-04 Concrete Catch Basin COP Det P 1569-1, M-1, L=10 EA 2   

505-05 Concrete Catch Basin COP Det P 1569-1, M-1, L=17 EA 2   

505-06 Concrete Catch Basin COP Det P 1569-1, M-2, L=6 EA 5   

505-07 Concrete Catch Basin COP Det P 1569-1, M-2, L=10 EA 6   

505-08 Concrete Catch Basin COP Det P 1569-1, M-2, L=17 EA 9   

515-01 10' x 5' Flap Gate EA 1   

601-01 Permanent Pipe Supports, MAG Det 403-3 EA 3   

610-01 12" Ductile Iron Water Pipe and Fittings  LF 151   

610-02 Replace Water Service Pipe (Contingent Bid Item) LF 60   

610-03 Relocate Water Meter (Contingent Bid Item) EA 1   

618-01 114 Inch Pipe, Class III RGRCP  LF 4,420   

618-02 114 Inch Pipe, Class IV RGRCP  LF 2,682   

618-03 96 Inch Pipe, Class III RGRCP  LF 60   
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BID SCHEDULE 
   PROJECT NAME: 43rd Avenue Storm Drain PROJECT CONTROL NO. 117.02.31 

    Southern Avenue to Salt River CONTRACT NO. FCD 99-32 
ITEM    UNIT COST EXTENDED 

NO. DESCRIPTION Unit Qty NUMBERS AMOUNT 

618-04 84 Inch Pipe, Class III RGRCP LF 60   

618-05 72 Inch Pipe, Class IV RGRCP  LF 200   

618-06 54 Inch Pipe, Class III RGRCP  LF 73   

618-07 Bore & Jack 114 Inch Pipe LF 170   

618-08 Pipe Plug, MAG Det 427,30" & larger EA 2   

618-09 Pipe Plug, MAG Det 427, 24" & Smaller EA 2   

618-10 18 Inch Catch Basin Connector Pipe, Class III LF 10   

618-11 24 Inch Catch Basin Connector Pipe, Class III LF 103   

618-12 24 Inch Catch Basin Connector Pipe, Class IV LF 264   

618-13 30 Inch Catch Basin Connector Pipe, Class IV LF 62   

618-14 72 Inch To 84 Inch Pipe Transition EA 1   

618-15 84 Inch To 96 Inch Pipe Transition EA 1   

618-16 96 Inch To 114 Inch Pipe Transition EA 1   

618-17 114 Inch x 18 Inch Prefab Tee EA 1   

618-18 114 Inch x 24 Inch Prefab Tee EA 4   

618-19 Concrete Pipe Collar, MAG DET 505 ( 24" & Larger) EA 1   

619-01 Pump Station and Controls EA 1   

619-02 Remove and Relocate Pump Station and Controls EA 1   

619-03 Pump Reconditioning Allowance EA 1   

621-01 Storm Drain Hydrostatic Test (Contingent Bid Item) EA 5   

625-01 Storm Drain Manhole, MAG DET 521, 522 & 523 EA 5   

625-02 Storm Drain Manhole, MAG DET 522, 523 & Detail A EA 8   

625-03 Storm Drain Manhole, MAG DET 522, 523, & Detail B EA 3   

      

TOTAL DOLLARS     
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EXHIBIT 14–Certificate of Insurance 
 

Flood Control District oF Maricopa County 
CERTIFICATE OF INSURANCE 

CONTRACT FCD 2000CXXX PROJECT TITLE: INSERT CONTRACT NAME HERE 
*COMPANIES AFFORDING COVERAGES: 

Company Letter A  
Company Letter B  

NAME AND ADDRESS OF INSURANCE AGENCY: 

Company Letter C  
Company Letter D  
Company Letter E  

NAME AND ADDRESS OF INSURED: 

Company Letter F  
This certificate of insurance certifies that policies of insurance listed below have been issued to the insured named above and are in full force at this time. 

*CO. 
LTR. 

 
TYPE OF INSURANCE POLICY  

NUMBER 

EFFECTIVE 
DATE 

(MM/DD/YY) 

EXPIRATIO
N DATE 

(MM/DD/YY) 

 
LIMITS 

 GENERAL LIABILITY: 

⌧ COMMERCIAL GENERAL LIABILITY 

 #: Claims Made #: Occur 

⌧: PREMISES OPERATIONS 

⌧: BLANKET CONTRACTURAL 

⌧: BROAD FORM PROPERTY 
 DAMAGE 

⌧: PERSONAL INJURY 

⌧: PRODUCTS AND COMPLETED 
 OPERATIONS HAZARD 

⌧: XCU Hazards 

⌧: INDEPENDENT CONTRACTORS 

    
GENERAL AGGREGATE 
 
PRODUCTS/COMPLETED 
OPERATIONS AGGREGATE 
 
EACH OCCURRENCE  
 

 
$2,000,000 
 
$2,000,000 
 
 
$1,000,000 
 

 AUTOMOBILE LIABILITY: 

⌧: ANY AUTO 
⌧: ALL OWNED AND  
 NON-OWNED AUTOS 
 

    
Combined Single Limit 

Bodily Injury 

Property Damage 

Per person/Per accident 

 
$1,000,000 

$1,000,000 

$1,000,000 

$1,000,000 

 
#:  EXCESS LIABILITY 

#: Umbrella Form 

#: Other than Umbrella Form 

   
 
Each occurrence 

Aggregate 

 
$ 

$ 

 ⌧: WORKERS’ COMPENSATION 

 AND EMPLOYERS’ LIABILITY 
   STATUTORY LIMITS AND 

EMPLOYER’S LIABILITY: 
 EACH ACCIDENT 
DISEASE: EACH 
EMPLOYEE 
DISEASE: POLICY LIMIT 

 

$1,000,000 
$1,000,000 
$1,000,000 

 ⌧: PROFESSIONAL LIABILITY    Each Claim 

Aggregate 

$1,000.000 

$1,000,000 

 
⌧: OTHER: 

Except for Workers’ Compensation and Professional Liability Insurance, the Flood Control District of Maricopa County, Maricopa 
County, and ADD IN ANY OTHER ADDITIONAL INSUREDS HERE, their agents, representatives, officers, Directors, Officials, 
and employees are named as Additional Insured’s. 

Except for Workers’ Compensation and Professional Liability Insurance, the Flood Control District of Maricopa County (District), Maricopa County, and ADD IN ANY OTHER ADDITIONAL 
INSUREDS HERE, their agents, representatives, officers, Directors, Officials, and employees are named as Additional Insured’s on those types of policies described herein which are required to 
be furnished by this contract entered into between the insured and the Distric t.  To the extent provided in Contract FCD 2001CXXX, insured shall hold harmless the District from liability arising 
out of any services provided or duty performed by insured as required by statute, law, purchase order or otherwise required, with the exception of liability for loss or damage resulting from the 
sole negligence of the District, its agents, employees, or indemnities.  It is agreed that any insurance available to the named insured shall be primary of other sources that may be available.  It is 
further agreed that no policy shall expire, be cancelled, or materially changed to affect the coverage available to the District without thirty (30) days written notice to the District.  THIS 
CERTIFICATE IS NOT VALID UNLESS COUNTERSIGNED BY AN AUTHORIZED REPRESENTATIVE OF THE INSURANCE COMPANY. 

FLOOD CONTROL DISTRICT OF MARICOPA COUNTY 
2801 WEST DURANGO STREET 

PHOENIX, ARIZONA 85009 

 DATE ISSUED:     
      

AUTHORIZED REPRESENTATIVE 
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2801 West Durango Street
Phoenix, Arizona 85009-6399

(602) 506-1501
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